

**AMENDMENT NO. 6
TO AGREEMENT
BETWEEN
CITY OF MINOT AND CDM SMITH INC.**

This Amendment No. 6 is made and entered into this 8th day of April 2022 to the Agreement between CDM Smith Inc. (CDM Smith) (“PROGRAM ADMINISTRATOR”, now “PROJECT DELIVERY CONTRACTOR”) and the City of Minot (“OWNER”, now “GRANTEE”) dated June 6, 2016 (the Agreement”).

WHEREAS, PROJECT DELIVERY CONTRACTOR and GRANTEE entered into the Agreement for National Disaster Resilience Grant Administrative and Project Delivery Services, and

WHEREAS, the parties desire to amend the Agreement so as to amend the scope of work, time periods of performance and payment, and/or responsibilities of PROJECT DELIVERY CONTRACTOR; and

WHEREAS, the Agreement provides that any amendments shall be valid only when expressed in writing and signed by the parties.

NOW THEREFORE, in consideration of the mutual understandings and Agreements contained herein, the parties agree to amend the Agreement as follows:

1. The Basic Services of PROJECT DELIVERY CONTRACTOR as described in the Agreement are amended and supplemented as follows:

Per HUD approved Substantial Amendment #4, the Downtown Public Gathering Place activity was deleted from the program and remaining funds were reallocated to other activities; therefore, CDM Smith’s remaining project delivery scope and budget for this activity are removed from this agreement.

Per HUD approved Substantial Amendment #7, the Vulnerable Populations Action Plan was deleted from the program and related funds were reallocated to other activities; therefore, CDM Smith’s scope and budget for this planning activity are removed from this agreement.

Also, per HUD Substantial Amendment #7, the remaining funds in the Souris River Decision Support Tool, Economic Development Strategic Plan, and Funding and Financing Strategies Plan are reallocated to other activities; therefore, CDM Smith’s remaining scope and project delivery budgets for these activities are removed from this agreement:

2. The responsibilities of GRANTEE as described in the Agreement are amended and supplemented as follows:

No change.

3. The time periods for the performance of PROJECT DELIVERY CONTRACTOR services as set forth in the Agreement are amended and supplemented as follows:


No change. Contract end date remains March 31, 2023.

4. The payment for services rendered by PROJECT DELIVERY CONTRACTOR shall be as set forth below:

The overall contract upper limit of \$19,383,482 is reduced by \$1,234,545.75 for a revised contract upper limit of \$18,148,936.25 per Attachment A to this amendment.

5. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect. The effective date of this amendment shall be upon the date executed by both parties.

IN WITNESS WHEREOF, the parties hereto have executed this amendment on the date indicated above for the purpose herein expressed.



CDM Smith, Inc.
Steven L. Wolsfeld, P.E.
Vice President
DATE: 4/8/22

City of Minot
Shawn Sipma
Mayor
DATE: _____

**AMENDMENT NO. 6
ATTACHMENT A**

Original Contract Amount	\$19,383,482.00
Souris River Decision Support Tool	(\$96,056.50)
Downtown Public Gathering Place	(\$259,806.25)
Economic Development Strategic Plan	(\$298,620.00)
Vulnerable Populations Action Plan	(\$306,675.00)
Funding and Financing Strategies Plan	(\$273,375.00)
Revised Contract Amount	\$18,148,936.25