



1600 2nd Avenue SW, Suite 27
Minot, ND 58703
tel: 701 837-5813

October 19, 2018

John Zakian
City of Minot
515 2nd Ave SW
Minot, ND 58701

Subject: City of Minot Relocate Home Sweet Home Project No. 4360
Minot, North Dakota
CDM Smith PN: 117508-114629
Change Order No. 2

Dear Mr. Zakian:

Attached please find Change Order No. 2 to Dig it Up Backhoe Services, Inc. for:

- Contract extension of 348 days

The original contract end date for this contract was August 1, 2018 and was executed on May 7, 2018.

This Change Order (No. 2) will extend the contract date to July 15, 2019. All other terms and conditions of the original contract and change order 1 are to remain valid and enforceable.

CDM Smith recommends approval of this change order by the Owner. If approved, please return two executed sets to this office for distribution. Should you have any questions or need further assistance regarding this matter, please contact me at 701-837-5813.

Sincerely,

A handwritten signature in blue ink that reads "Justin Redding".

Justin Redding
CDM Smith Inc.

Attachment:
Change order



CHANGE ORDER

No. Two

PROJECT: City of Minot Relocate Home Sweet Home Project No. 4360

DATE OF ISSUANCE: October 19, 2018

CONTRACTOR: Dig It Up Backhoe Services, Inc

ENGINEER: CDM Smith Inc.

CONTRACT FOR: City of Minot
Relocate Home Sweet Home Project No. 4360
Project
Minot, North Dakota

ENGINEER's Project No. 117508-114629

You are directed to make the following changes in the Contract Documents:

Description: 348 days contract extension to complete the project scope for the approved contract price as approved in the original contract and change order 1.

Purpose of Change Order: Extend the contract end date only. Scope of work and contract price will not change.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

Original Contract End Date

\$ 565,770.00

August 1, 2018
days

Contract Price Prior to this Change Order

Contract End Date Prior to this Change Order

\$ 583,732.50

August 1, 2018

Net Increase of this Change Order

Net Increase of this Change Order

\$ 0

348

days

Contract Price with all approved Change
Orders

\$ 583,732.50

Contract Time with all approved Change
Orders

July 15, 2019

This change order includes not only all direct costs of Contractor such as labor, material, job overhead, and profit markup but also includes any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruptions, extended direct or general overhead, acceleration, material or other escalation which includes wages, and other impact costs.

RECOMMENDED:

by *Just Rahky*
Engineer

10-19-18
Date

APPROVED:

by *[Signature]*
Owner

10/31/18
Date

APPROVED:

by *Becky Cook*
Contractor

10-19-18
Date