

CHANGE ORDER

No. Two

PROJECT: 309 1st Ave NE Structure Demolition and Site Restoration Project #3755.22

DATE OF ISSUANCE: October 17, 2024

CONTRACTOR: Dig It Up Backhoe Services, Inc

CONTRACT FOR: City of Minot

ENGINEER: CDM Smith Inc.

ENGINEER's Project No. 117508-114629

You are directed to make the following changes in the Contract Documents:

Description: A contract extension of 61 days to the current contract duration.

Purpose of Change Order: This change order is for a time extension of 61 days and is necessary so that the contractor can complete all required work by November 30, 2024.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIME:

Original Contract Price

Original Contract Time

\$ 32,400.00

27
days

Previous Change Orders

Net change from Change Orders

\$ 0

92
days

Contract Price Prior to this Change Order

Contract Time Prior to this Change Order

\$ 32,400.00

119
days

Net Increase of this Change Order

\$ 0

Net Increase of this Change Order

61
days

Contract Price with all approved Change Orders

\$ 32,400.00

Contract Time with all approved Change Orders

180
days

This change order includes not only all direct costs of Contractor such as labor, material, job overhead, and profit markup but also includes any costs for modifications or changes in sequence of work to be performed, delays, rescheduling, disruptions, extended direct or general overhead, acceleration, material or other escalation which includes wages, and other impact costs. Additionally, this change order does not change the original contract price.


RECOMMENDED:

by 
Engineer

10-17-2024

Date

APPROVED:

by 
Owner

11/4/2024

Date

APPROVED:

by 
Contractor

10-17-24

Date