TO:
FROM:
DATE:
SUBJECT:

City of Minoty

Mayor Ross and City Council

Brian Billingsley, AICP, Community & Economic Development Director

April 26, 2024

APPROVE TIME EXTENSION FOR APPLICATION FI-8 (BIG M BUILDING)

I. RECOMMENDED ACTION

City Council should approve a time extension request for Big M Minot, LLC to December
31, 2024.

II. DEPARTMENT CONTACT PERSONS
Brian Billingsley, Comm. & Economic Dev. Director 857-4147

III. DESCRIPTION

A. Background

On July 23, 2023, the City Council entered into an agreement for a 10 year
forgivable loan for the rehabilitation of the Big M Building. The original agreement
specified that the project be completed by January 20, 2024. This amendment will
change the project completion date to December 31, 2024.

Proposed Project

The applicant, Big M Minot, LLC, is completely rehabilitating the building for
future commercial and residential usage.

Iv. IMPACT:

A. Strategic Impact:

The changes will allow the applicant to accommodate longer wait times for the
delivery of building materials. The interior demolition and the removal of
asbestos also took longer than anticipated.

. Service/Delivery Impact:

There will be no changes to the service delivery.

. Fiscal Impact:

There will be no additional commitment of resources.

V. CITY COUNCIL ASPIRATIONS

Page 1 of 2



Dynamic and Prosperous, Resilient and Prepared, Safe and Welcoming, Excellent and
Connected

VI. ALTERNATIVES
A. City Council can defer this back to the Renaissance Zone Review Board for
further review.
B. City Council can table this request and ask the applicant to provide additional
information.
C. City Council can reject this request which would end the application.

VII. TIME CONSTRAINTS
A. None

VIII. LIST OF ATTACHMENTS
A. Written Request
B. Executed Contract
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