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ARTICLE 5 – BASIS OF BID 
 
5.01 Bidder will complete the Work, whether specifically listed on the BID FORM, in accordance 

with the Contract Documents for the following price(s): 
 

CONTRACTOR:___________________________________________________________ 

UNIT PRICE BID  

CONTRACT NO. 1 – GENERAL CONSTRUCTION 

 
ITEM DESCRIPTION QUANTITY UNIT 

UNIT 

PRICE 

 TOTAL 

PRICE 

A. Bonding 1  l.s.    

B. Mobilization 1  l.s.    

C. Erosion Control & Restoration 1  l.s.    

D. Traffic Control 1 l.s.    

E. Removals      

1. Bituminous Pavement 500  s.y.    

2. Aggregate Roadway and Driveway 1,820  s.y.    

3. Curb and Gutter 100 l.f.    

4. Catch basin 2 ea.    

5. Sidewalk 140 s.f.    

6. Earthwork – export 800 c.y.    

F. Furnish and Install Appurtenances      

1. 4” PVC Sanitary Sewer 96 l.f.    

2. Cap and Plug Sanitary Sewer Service 3 ea.    

3. Connection to Existing Sanitary Sewer Main 3 ea.    

4. 15” RCP Storm Sewer 110 l.f.    

5. 
Precast 48” Storm Sewer Catch Basin 

Manhole 
4 ea. 

   

6. Connection to Existing Storm Sewer Manhole 2 ea.    

7. Connection to existing storm sewer pipe 2 ea.    

8. Cap and Plug Storm Sewer Service 1 ea.    

9. Adjust Existing valves to grade 2 ea.    

10. Adjust Existing manhole to grade 2 ea.    

11. Install Curb inlet casting on existing manhole 1 ea.    

G. Installations      

1. Class 5 Aggregate Base 900 c.y.    

2. Type R1 Geotextile Fabric 2,660 s.y.    

3. 4” Concrete Sidewalk 85 s.y.    

4. 6” Concrete Driveway 200 s.y.    

5. ADA Ramps inclusive of curb replacement 3 ea.    



 

00300-4   AD1 

6. 3.5” Hot Bituminous Pavement 2,300 s.y.    

7. Type 1 Concrete Curb and Gutter 1,300 l.f.    

8. Detectable Warning Panels 3 ea.    

9. Topsoil - Import 235 c.y.    

H. Electrical Installations      

1. Type ‘A’ Streetlights 4 ea.    

2. 3-1/C-#10 (Type USE) copper conductors 2,550 l.f.    

3. 2” Schedule 40 PVC Conduit 850 l.f.    

4. Electrical Feed Point, Complete 1 ea.    

5. Spare Type ‘A’ Poles 1 ea.    

6. Spare Type ‘A’ Luminaires 1 ea.    

       

   

TOTAL UNIT PRICE BID FOR CONTRACT 1 – ALL WORK  

 
                  ($                  ) 
    (use words)       (use figures) 
 

 
 
ARTICLE 6 – TIME OF COMPLETION 
 
6.01 Bidder agrees that the Work will be substantially completed and completed and ready for 

final payment in accordance with paragraph 14.07.B of the General Conditions on or 
before the dates or within the number of calendar days indicated in the Agreement. 

  
6.02 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of 

failure to complete the Work within the times specified above, which shall be stated in 
the Agreement. 

 
ARTICLE 7 – ATTACHMENTS TO THIS BID: 
 
7.01 The following documents are attached to and made a condition of this Bid: 
 

A. Required Bid Security in the form of a Bid Bond. 
B. Contractors License or Certificate of Renewal. 
C. Form HUD-2992. 
D. CDBG Bid Forms. 

 
 
ARTICLE 8 – DEFINED TERMS: 
 
8.01 The terms used in this Bid with initial capital letters have the meanings indicated in the 

Instructions to Bidders, the General Conditions, and the Supplementary Conditions. 
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or 

modification. This document should be adapted to the particular circumstances of the contemplated Project and the 

Controlling Law. 
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These General Conditions have been prepared for use with the Suggested Forms of Agreement Between Owner and 

Contractor Nos. C-520 or C-525 (2002 Editions). Their provisions are interrelated and a change in one may necessitate a 

change in the other. Comments concerning their usage are contained in the EJCDC Construction Documents, General and 

Instructions (No. C-001) (2002 Edition). For guidance in the preparation of Supplementary Conditions, see Guide to the 
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GENERAL CONDITIONS 

 

ARTICLE 1 - DEFINITIONS AND TERMINOLOGY 

 

 

1.01 Defined Terms 

 

 A. Wherever used in the Bidding Requirements 

or Contract Documents and printed with initial capital 

letters, the terms listed below will have the meanings 

indicated which are applicable to both the singular and 

plural thereof. In addition to terms specifically defined, 

terms with initial capital letters in the Contract 

Documents include references to identified articles and 

paragraphs, and the titles of other documents or forms. 

 

 1. Addenda--Written or graphic instruments 

issued prior to the opening of Bids which clarify, correct, 

or change the Bidding Requirements or the proposed 

Contract Documents. 

 

 2. Agreement--The written instrument which is 

evidence of the agreement between Owner and Contractor 

covering the Work.  

 

 3. Application for Payment--The form acceptable 

to Engineer which is to be used by Contractor during the 

course of the Work in requesting progress or final 

payments and which is to be accompanied by such 

supporting documentation as is required by the Contract 

Documents. 

 

 4. Asbestos--Any material that contains more 

than one percent asbestos and is friable or is releasing 

asbestos fibers into the air above current action levels 

established by the United States Occupational Safety and 

Health Administration. 

 

 5. Bid--The offer or proposal of a Bidder 

submitted on the prescribed form setting forth the prices 

for the Work to be performed. 

 

 6. Bidder--The individual or entity who submits 

a Bid directly to Owner. 

 

 7. Bidding Documents--The Bidding 

Requirements and the proposed Contract Documents 

(including all Addenda).  

 

 8. Bidding Requirements--The Advertisement or 

Invitation to Bid, Instructions to Bidders, bid security of 

acceptable form, if any, and the Bid Form with any 

supplements. 

 

 9. Change Order--A document recommended by 

Engineer which is signed by Contractor and Owner and 

authorizes an addition, deletion, or revision in the Work 

or an adjustment in the Contract Price or the Contract 

Times, issued on or after the Effective Date of the 

Agreement.  

 

 10. Claim--A demand or assertion by Owner or 

Contractor seeking an adjustment of Contract Price or 

Contract Times, or both, or other relief with respect to the 

terms of the Contract. A demand for money or services by 

a third party is not a Claim. 

 

 11. Contract--The entire and integrated written 

agreement between the Owner and Contractor concerning 

the Work. The Contract supersedes prior negotiations, 

representations, or agreements, whether written or oral. 

 

 12. Contract Documents-- Those items so 

designated in the Agreement. Only printed or hard copies 

of the items listed in the Agreement are Contract 

Documents. Approved Shop Drawings, other Contractor’s 

submittals, and the reports and drawings of subsurface 

and physical conditions are not Contract Documents. 

 

 13. Contract Price--The moneys payable by 

Owner to Contractor for completion of the Work in 

accordance with the Contract Documents as stated in the 

Agreement (subject to the provisions of Paragraph 11.03 

in the case of Unit Price Work). 

 

 14. Contract Times--The number of days or the 

dates stated in the Agreement to: (i) achieve Milestones, if 

any, (ii) achieve Substantial Completion; and (iii) com-

plete the Work so that it is ready for final payment as 

evidenced by Engineer’s written recommendation of final 

payment.  

 

 15. Contractor--The individual or entity with 

whom Owner has entered into the Agreement. 

 

 16. Cost of the Work--See Paragraph 11.01.A for 

definition. 

 

 17. Drawings--That part of the Contract 

Documents prepared or approved by Engineer which 

graphically shows the scope, extent, and character of the 

Work to be performed by Contractor. Shop Drawings and 

other Contractor submittals are not Drawings as so 

defined. 

 

 18. Effective Date of the Agreement--The date 

indicated in the Agreement on which it becomes effective, 

but if no such date is indicated, it means the date on 

which the Agreement is signed and delivered by the last 

of the two parties to sign and deliver. 

 

 19. Engineer--The individual or entity named as 

such in the Agreement. 

 



EJCDC C-700 Standard General Conditions of the Construction Contract. 

Copyright © 2002 National Society of Professional Engineers for EJCDC.  All rights reserved. 

00700 - 6 

 20. Field Order--A written order issued by 

Engineer which requires minor changes in the Work but 

which does not involve a change in the Contract Price or 

the Contract Times. 

 

 21. General Requirements--Sections of Division 

1 of the Specifications. The General Requirements pertain 

to all sections of the Specifications. 

 

 22. Hazardous Environmental Condition--The 

presence at the Site of Asbestos, PCBs, Petroleum, 

Hazardous Waste, or Radioactive Material in such 

quantities or circumstances that may present a substantial 

danger to persons or property exposed thereto in 

connection with the Work. 

 

 23. Hazardous Waste--The term Hazardous 

Waste shall have the meaning provided in Section 1004 of 

the Solid Waste Disposal Act (42 USC Section 6903) as 

amended from time to time. 

 

 24. Laws and Regulations; Laws or Regulations-

-Any and all applicable laws, rules, regulations, ordinanc-

es, codes, and orders of any and all governmental bodies, 

agencies, authorities, and courts having jurisdiction. 

 

 25. Liens--Charges, security interests, or 

encumbrances upon Project funds, real property, or 

personal property. 

 

 26. Milestone--A principal event specified in the 

Contract Documents relating to an intermediate comple-

tion date or time prior to Substantial Completion of all the 

Work. 

 

 27. Notice of Award--The written notice by 

Owner to the Successful Bidder stating that upon timely 

compliance by the Successful Bidder with the conditions 

precedent listed therein, Owner will sign and deliver the 

Agreement. 

 

 28. Notice to Proceed--A written notice given by 

Owner to Contractor fixing the date on which the Con-

tract Times will commence to run and on which 

Contractor shall start to perform the Work under the 

Contract Documents. 

 

 29. Owner--The individual or entity with whom 

Contractor has entered into the Agreement and for whom 

the Work is to be performed. 

 

 30. PCBs--Polychlorinated biphenyls. 

 

 31. Petroleum--Petroleum, including crude oil or 

any fraction thereof which is liquid at standard conditions 

of temperature and pressure (60 degrees Fahrenheit and 

14.7 pounds per square inch absolute), such as oil, 

petroleum, fuel oil, oil sludge, oil refuse, gasoline, 

kerosene, and oil mixed with other non-Hazardous Waste 

and crude oils. 

 

 32. Progress Schedule--A schedule, prepared and 

maintained by Contractor, describing the sequence and 

duration of the activities comprising the Contractor’s plan 

to accomplish the Work within the Contract Times. 

 

 33. Project--The total construction of which the 

Work to be performed under the Contract Documents may 

be the whole, or a part. 

 

 34. Project Manual--The bound documentary 

information prepared for bidding and constructing the 

Work. A listing of the contents of the Project Manual, 

which may be bound in one or more volumes, is 

contained in the table(s) of contents. 

 

 35. Radioactive Material--Source, special nucle-

ar, or byproduct material as defined by the Atomic Energy 

Act of 1954 (42 USC Section 2011 et seq.) as amended 

from time to time. 

 

 36. Related Entity -- An officer, director, partner, 

employee, agent, consultant, or subcontractor. 

 

 37. Resident Project Representative--The autho-

rized representative of Engineer who may be assigned to 

the Site or any part thereof. 

 

 38. Samples--Physical examples of materials, 

equipment, or workmanship that are representative of 

some portion of the Work and which establish the 

standards by which such portion of the Work will be 

judged. 

 

 39. Schedule of Submittals--A schedule, prepared 

and maintained by Contractor, of required submittals and 

the time requirements to support scheduled performance 

of related construction activities. 

 

 40. Schedule of Values--A schedule, prepared 

and maintained by Contractor, allocating portions of the 

Contract Price to various portions of the Work and used 

as the basis for reviewing Contractor’s Applications for 

Payment. 

  

 41. Shop Drawings--All drawings, diagrams, 

illustrations, schedules, and other data or information 

which are specifically prepared or assembled by or for 

Contractor and submitted by Contractor to illustrate some 

portion of the Work. 

 

 42. Site--Lands or areas indicated in the Contract 

Documents as being furnished by Owner upon which the 

Work is to be performed, including rights-of-way and 

easements for access thereto, and such other lands 

furnished by Owner which are designated for the use of 

Contractor. 

 

 43. Specifications--That part of the Contract 

Documents consisting of written requirements for 

materials, equipment, systems, standards and 

workmanship as applied to the Work, and certain 
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administrative requirements and procedural matters 

applicable thereto. 

 

 44. Subcontractor--An individual or entity 

having a direct contract with Contractor or with any other 

Subcontractor for the performance of a part of the Work 

at the Site. 

 

 45. Substantial Completion--The time at which 

the Work (or a specified part thereof) has progressed to 

the point where, in the opinion of Engineer, the Work (or 

a specified part thereof) is sufficiently complete, in 

accordance with the Contract Documents, so that the 

Work (or a specified part thereof) can be utilized for the 

purposes for which it is intended. The terms “substantially 

complete” and “substantially completed” as applied to all 

or part of the Work refer to Substantial Completion 

thereof. 

 

 46. Successful Bidder--The Bidder submitting a 

responsive Bid to whom Owner makes an award. 

 

 47. Supplementary Conditions--That part of the 

Contract Documents which amends or supplements these 

General Conditions. 

 

 48. Supplier--A manufacturer, fabricator, suppli-

er, distributor, materialman, or vendor having a direct 

contract with Contractor or with any Subcontractor to 

furnish materials or equipment to be incorporated in the 

Work by Contractor or any Subcontractor. 

 

 49. Underground Facilities--All underground 

pipelines, conduits, ducts, cables, wires, manholes, vaults, 

tanks, tunnels, or other such facilities or attachments, and 

any encasements containing such facilities, including 

those that convey electricity, gases, steam, liquid 

petroleum products, telephone or other communications, 

cable television, water, wastewater, storm water, other 

liquids or chemicals, or traffic or other control systems.  

 

 50. Unit Price Work--Work to be paid for on the 

basis of unit prices. 

 

 51. Work--The entire construction or the various 

separately identifiable parts thereof required to be 

provided under the Contract Documents. Work includes 

and is the result of performing or providing all labor, 

services, and documentation necessary to produce such 

construction, and furnishing, installing, and incorporating 

all materials and equipment into such construction, all as 

required by the Contract Documents. 

 

 52. Work Change Directive--A written statement 

to Contractor issued on or after the Effective Date of the 

Agreement and signed by Owner and recommended by 

Engineer ordering an addition, deletion, or revision in the 

Work, or responding to differing or unforeseen subsurface 

or physical conditions under which the Work is to be 

performed or to emergencies. A Work Change Directive 

will not change the Contract Price or the Contract Times 

but is evidence that the parties expect that the change 

ordered or documented by a Work Change Directive will 

be incorporated in a subsequently issued Change Order 

following negotiations by the parties as to its effect, if 

any, on the Contract Price or Contract Times. 

 

1.02 Terminology 

 

 A. The following words or terms are not defined 

but, when used in the Bidding Requirements or Contract 

Documents, have the following meaning. 

 

 B. Intent of Certain Terms or Adjectives 

 

 1. The Contract Documents include the terms “as 

allowed,” “as approved,” “as ordered”, “as directed” or 

terms of like effect or import to authorize an exercise of 

professional judgment by Engineer. In addition, the 

adjectives “reasonable,” “suitable,” “acceptable,” 

“proper,” “satisfactory,” or adjectives of like effect or 

import are used to describe an action or determination of 

Engineer as to the Work. It is intended that such exercise 

of professional judgment, action or determination will be 

solely to evaluate, in general, the Work for compliance 

with the requirements of and information in the Contract 

Documents and conformance with the design concept of 

the completed Project as a functioning whole as shown or 

indicated in the Contract Documents (unless there is a 

specific statement indicating otherwise). The use of any 

such term or adjective is not intended to and shall not be 

effective to assign to Engineer any duty or authority to 

supervise or direct the performance of the Work or any 

duty or authority to undertake responsibility contrary to 

the provisions of Paragraph 9.09 or any other provision of 

the Contract Documents. 

 

 C. Day 

 

 1. The word “day” means a calendar day 

of 24 hours measured from midnight to the next midnight. 

 

 D. Defective 

 

 1. The word “defective,” when modifying the 

word “Work,” refers to Work that is unsatisfactory, 

faulty, or deficient in that it:  

 

a. does not conform to the Contract Documents, 

or 

 

b. does not meet the requirements of any 

applicable inspection, reference standard, test, or 

approval referred to in the Contract Documents, 

or  

 

c. has been damaged prior to Engineer’s -

recommendation of final payment (unless 

responsibility for the protection thereof has been 

assumed by Owner at Substantial Completion in 

accordance with Paragraph 14.04 or 14.05). 
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 E. Furnish, Install, Perform, Provide 

 

 1. The word “furnish,” when used in connection 

with services, materials, or equipment, shall mean to 

supply and deliver said services, materials, or equipment 

to the Site (or some other specified location) ready for use 

or installation and in usable or operable condition. 

 

 2. The word “install,” when used in connection 

with services, materials, or equipment, shall mean to put 

into use or place in final position said services, materials, 

or equipment complete and ready for intended use. 

 

 3. The words “perform” or “provide,” when used 

in connection with services, materials, or equipment, shall 

mean to furnish and install said services, materials, or 

equipment complete and ready for intended use. 

 

 4. When “furnish,” “install,” “perform,” or “pro-

vide” is not used in connection with services, materials, or 

equipment in a context clearly requiring an obligation of 

Contractor, “provide” is implied. 

 

 F. Unless stated otherwise in the Contract Docu-

ments, words or phrases which have a well-known 

technical or construction industry or trade meaning are 

used in the Contract Documents in accordance with such 

recognized meaning. 

 

 

ARTICLE 2 - PRELIMINARY MATTERS 

 

 

2.01 Delivery of Bonds and Evidence of Insurance 

 

 A. When Contractor delivers the executed 

counterparts of the Agreement to Owner, Contractor shall 

also deliver to Owner such bonds as Contractor may be 

required to furnish. 

 

 B. Evidence of Insurance: Before any Work at 

the Site is started, Contractor and Owner shall each 

deliver to the other, with copies to each additional insured 

identified in the Supplementary Conditions, certificates of 

insurance (and other evidence of insurance which either 

of them or any additional insured may reasonably request) 

which Contractor and Owner respectively are required to 

purchase and maintain in accordance with Article 5. 

 

2.02 Copies of Documents 

 

 A. Owner shall furnish to Contractor up to ten 

printed or hard copies of the Drawings and Project 

Manual. Additional copies will be furnished upon request 

at the cost of reproduction. 

 

2.03 Commencement of Contract Times; Notice to 

Proceed 

 

 A. The Contract Times will commence to run on 

the thirtieth day after the Effective Date of the Agreement 

or, if a Notice to Proceed is given, on the day indicated in 

the Notice to Proceed. A Notice to Proceed may be given 

at any time within 30 days after the Effective Date of the 

Agreement. In no event will the Contract Times com-

mence to run later than the sixtieth day after the day of 

Bid opening or the thirtieth day after the Effective Date of 

the Agreement, whichever date is earlier. 

 

2.04 Starting the Work 

 

 A. Contractor shall start to perform the Work on 

the date when the Contract Times commence to run. No 

Work shall be done at the Site prior to the date on which 

the Contract Times commence to run. 

 

2.05 Before Starting Construction 

 

 A. Preliminary Schedules: Within 10 days after 

the Effective Date of the Agreement (unless otherwise 

specified in the General Requirements), Contractor shall 

submit to Engineer for timely review: 

 

 1. a preliminary Progress Schedule; indicating 

the times (numbers of days or dates) for starting and 

completing the various stages of the Work, including any 

Milestones specified in the Contract Documents; 

 

 2. a preliminary Schedule of Submittals; and 

 

 3. a preliminary Schedule of Values for all of the 

Work which includes quantities and prices of items which 

when added together equal the Contract Price and subdi-

vides the Work into component parts in sufficient detail to 

serve as the basis for progress payments during 

performance of the Work. Such prices will include an 

appropriate amount of overhead and profit applicable to 

each item of Work. 

 

2.06 Preconstruction Conference 

 

 A. Before any Work at the Site is started, a 

conference attended by Owner, Contractor, Engineer, and 

others as appropriate will be held to establish a working 

understanding among the parties as to the Work and to 

discuss the schedules referred to in Paragraph 2.05.A, 

procedures for handling Shop Drawings and other 

submittals, processing Applications for Payment, and 

maintaining required records. 

 

2.07 Initial Acceptance of Schedules 

 

 A. At least 10 days before submission of the first 

Application for Payment a conference attended by 

Contractor, Engineer, and others as appropriate will be 

held to review for acceptability to Engineer as provided 

below the schedules submitted in accordance with 

Paragraph 2.05.A. Contractor shall have an additional 10 

days to make corrections and adjustments and to complete 

and resubmit the schedules. No progress payment shall be 

made to Contractor until acceptable schedules are 

submitted to Engineer. 
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 1. The Progress Schedule will be acceptable to 

Engineer if it provides an orderly progression of the Work 

to completion within the Contract Times. Such acceptance 

will not impose on Engineer responsibility for the 

Progress Schedule, for sequencing, scheduling, or 

progress of the Work nor interfere with or relieve 

Contractor from Contractor’s full responsibility therefor. 

 

 2. Contractor’s Schedule of Submittals will be 

acceptable to Engineer if it provides a workable 

arrangement for reviewing and processing the required 

submittals. 

 

 3. Contractor’s Schedule of Values will be 

acceptable to Engineer as to form and substance if it 

provides a reasonable allocation of the Contract Price to 

component parts of the Work. 

 

 

ARTICLE 3 - CONTRACT DOCUMENTS: INTENT, 

AMENDING, REUSE 

 

 

3.01 Intent 

 

 A. The Contract Documents are complementary; 

what is required by one is as binding as if required by all.  

 

 B. It is the intent of the Contract Documents to 

describe a functionally complete Project (or part thereof) 

to be constructed in accordance with the Contract Docu-

ments. Any labor, documentation, services, materials, or 

equipment that may reasonably be inferred from the 

Contract Documents or from prevailing custom or trade 

usage as being required to produce the intended result will 

be provided whether or not specifically called for at no 

additional cost to Owner. 

 

 C. Clarifications and interpretations of the 

Contract Documents shall be issued by Engineer as 

provided in Article 9. 

 

3.02 Reference Standards 

 

 A. Standards, Specifications, Codes, Laws, and 

Regulations 

 

 1. Reference to standards, specifications, 

manuals, or codes of any technical society, organization, 

or association, or to Laws or Regulations, whether such 

reference be specific or by implication, shall mean the 

standard, specification, manual, code, or Laws or Regula-

tions in effect at the time of opening of Bids (or on the 

Effective Date of the Agreement if there were no Bids), 

except as may be otherwise specifically stated in the 

Contract Documents. 

 

 2. No provision of any such standard, 

specification, manual or code, or any instruction of a 

Supplier shall be effective to change the duties or 

responsibilities of Owner, Contractor, or Engineer, or any 

of their subcontractors, consultants, agents, or employees 

from those set forth in the Contract Documents. No such 

provision or instruction shall be effective to assign to 

Owner, or Engineer, or any of, their Related Entities, any 

duty or authority to supervise or direct the performance of 

the Work or any duty or authority to undertake respon-

sibility inconsistent with the provisions of the Contract 

Documents. 

 

3.03 Reporting and Resolving Discrepancies 

 

 A. Reporting Discrepancies 

 

 1. Contractor’s Review of Contract Documents 

Before Starting Work: Before undertaking each part of the 

Work, Contractor shall carefully study and compare the 

Contract Documents and check and verify pertinent 

figures therein and all applicable field measurements. 

Contractor shall promptly report in writing to Engineer 

any conflict, error, ambiguity, or discrepancy which 

Contractor may discover and shall obtain a written 

interpretation or clarification from Engineer before 

proceeding with any Work affected thereby. 

 

 2. Contractor’s Review of Contract Documents 

During Performance of Work: If, during the performance 

of the Work, Contractor discovers any conflict, error, 

ambiguity, or discrepancy within the Contract Documents 

or between the Contract Documents and any provision of 

any Law or Regulation applicable to the performance of 

the Work or of any standard, specification, manual or 

code, or of any instruction of any Supplier, Contractor 

shall promptly report it to Engineer in writing. Contractor 

shall not proceed with the Work affected thereby (except 

in an emergency as required by Paragraph 6.16.A) until 

an amendment or supplement to the Contract Documents 

has been issued by one of the methods indicated in 

Paragraph 3.04. 

 

 3. Contractor shall not be  liable to Owner or 

Engineer for failure to report any conflict, error, ambigu-

ity, or discrepancy in the Contract Documents unless 

Contractor knew or reasonably should have known 

thereof. 

 

 B. Resolving Discrepancies 

 

 1. Except as may be otherwise specifically stated 

in the Contract Documents, the provisions of the Contract 

Documents shall take precedence in resolving any 

conflict, error, ambiguity, or discrepancy between the 

provisions of the Contract Documents and: 

 

a. the provisions of any standard, specification, 

manual, code, or instruction (whether or not 

specifically incorporated by reference in the 

Contract Documents); or 

 

b. the provisions of any Laws or Regulations 

applicable to the performance of the Work 
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(unless such an interpretation of the provisions 

of the Contract Documents would result in viola-

tion of such Law or Regulation). 

 

3.04 Amending and Supplementing Contract 

Documents 

 

 A. The Contract Documents may be amended to 

provide for additions, deletions, and revisions in the Work 

or to modify the terms and conditions thereof by either a 

Change Order or a Work Change Directive. 

 

 B. The requirements of the Contract Documents 

may be supplemented, and minor variations and 

deviations in the Work may be authorized, by one or more 

of the following ways: 

 

 1. A Field Order;  

 

 2. Engineer’s approval of a Shop Drawing or 

Sample; (Subject to the provisions of Paragraph 

6.17.D.3); or  

 

 3. Engineer’s written interpretation or 

clarification.  

 

3.05 Reuse of Documents 

 

 A. Contractor and any Subcontractor or Supplier 

or other individual or entity performing or furnishing all 

of the Work under a direct or indirect contract with 

Contractor, shall not:  

 

 1. have or acquire any title to or ownership 

 rights in any of the Drawings, Specifications, or 

other documents (or copies of any thereof) prepared by or 

bearing the seal of Engineer or Engineer’s consultants, 

including electronic media editions; or  

 

 2. reuse any of such Drawings, Specifications, 

 other documents, or copies thereof on extensions 

of the Project or any other project without written consent 

of Owner and Engineer and specific written verification 

or adaption by Engineer.  

 

 B. The prohibition of this Paragraph 3.05 will 

survive final payment, or termination of the Contract. 

Nothing herein shall preclude Contractor from retaining 

copies of the Contract Documents for record purposes. 

 

3.06 Electronic Data 

 

 A. Copies of data furnished by Owner or 

Engineer to Contractor or Contractor to Owner or 

Engineer that may be relied upon are limited to the 

printed copies (also known as hard copies). Files in 

electronic media format of text, data, graphics, or other 

types are furnished only for the convenience of the 

receiving party. Any conclusion or information obtained 

or derived from such electronic files will be at the user’s 

sole risk. If there is a discrepancy between the electronic 

files and the hard copies, the hard copies govern. 

 

 B. Because data stored in electronic media 

format can deteriorate or be modified inadvertently or 

otherwise without authorization of the data’s creator, the 

party receiving electronic files agrees that it will perform 

acceptance tests or procedures within 60 days, after which 

the receiving party shall be deemed to have accepted the 

data thus transferred. Any errors detected within the 60-

day acceptance period will be corrected by the 

transferring party.. 

 

 C. When transferring documents in electronic 

media format, the transferring party makes no 

representations as to long term compatibility, usability, or 

readability of documents resulting from the use of 

software application packages, operating systems, or 

computer hardware differing from those used by the 

data’s creator. 

 

 

ARTICLE 4 - AVAILABILITY OF LANDS; 

SUBSURFACE AND PHYSICAL CONDITIONS; 

HAZARDOUS ENVIRONMENTAL CONDITIONS; 

REFERENCE POINTS 

 

 

4.01 Availability of Lands 

 

 A. Owner shall furnish the Site. Owner shall 

notify Contractor of any encumbrances or restrictions not 

of general application but specifically related to use of the 

Site with which Contractor must comply in performing 

the Work. Owner will obtain in a timely manner and pay 

for easements for permanent structures or permanent 

changes in existing facilities. If Contractor and Owner are 

unable to agree on entitlement to or on the amount or 

extent, if any, of any adjustment in the Contract Price or 

Contract Times, or both, as a result of any delay in 

Owner’s furnishing the Site or a part thereof, Contractor 

may make a Claim therefor as provided in Paragraph 

10.05. 

 

 B. Upon reasonable written request, Owner shall 

furnish Contractor with a current statement of record legal 

title and legal description of the lands upon which the 

Work is to be performed and Owner’s interest therein as 

necessary for giving notice of or filing a mechanic's or 

construction lien against such lands in accordance with 

applicable Laws and Regulations. 

 

 C. Contractor shall provide for all additional 

lands and access thereto that may be required for 

temporary construction facilities or storage of materials 

and equipment. 
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4.02 Subsurface and Physical Conditions 

 

 A. Reports and Drawings: The Supplementary 

Conditions identify: 

 

 1. those reports of explorations and tests of 

subsurface conditions at or contiguous to the Site that 

Engineer has used in preparing the Contract Documents; 

and 

 

 2. those drawings of physical conditions in or 

relating to existing surface or subsurface structures at or 

contiguous to the Site (except Underground Facilities) 

that Engineer has used in preparing the Contract 

Documents. 

 

 B. Limited Reliance by Contractor on Technical 

Data Authorized: Contractor may rely upon the general 

accuracy of the “technical data” contained in such reports 

and drawings, but such reports and drawings are not 

Contract Documents. Such “technical data” is identified 

in the Supplementary Conditions. Except for such reliance 

on such “technical data,” Contractor may not rely upon or 

make any claim against Owner or Engineer, or any of 

their Related Entities with respect to: 

 

 1. the completeness of such reports and drawings 

for Contractor’s purposes, including, but not limited to, 

any aspects of the means, methods, techniques, 

sequences, and procedures of construction to be employed 

by Contractor, and safety precautions and programs 

incident thereto; or 

 

 2. other data, interpretations, opinions, and 

information contained in such reports or shown or 

indicated in such drawings; or 

 

 3. any Contractor interpretation of or conclusion 

drawn from any "technical data" or any such other data, 

interpretations, opinions, or information. 

 

4.03 Differing Subsurface or Physical Conditions 

 

 A. Notice: If Contractor believes that any subsur-

face or physical condition at or contiguous to the Site that 

is uncovered or revealed either: 

 

 1. is of such a nature as to establish that any 

“technical data” on which Contractor is entitled to rely as 

provided in Paragraph 4.02 is materially inaccurate; or 

 

 2. is of such a nature as to require a change in the 

Contract Documents; or 

 

 3. differs materially from that shown or indicated 

in the Contract Documents; or 

 

 4. is of an unusual nature, and differs materially 

from conditions ordinarily encountered and generally 

recognized as inherent in work of the character provided 

for in the Contract Documents;  

 

then Contractor shall, promptly after becoming aware 

thereof and before further disturbing the subsurface or 

physical conditions or performing any Work in connec-

tion therewith (except in an emergency as required by 

Paragraph 6.16.A), notify Owner and Engineer in writing 

about such condition. Contractor shall not further disturb 

such condition or perform any Work in connection 

therewith (except as aforesaid) until receipt of written 

order to do so. 

 

 B. Engineer’s Review: After receipt of written 

notice as required by Paragraph 4.03.A, Engineer will 

promptly review the pertinent condition, determine the 

necessity of Owner's obtaining additional exploration or 

tests with respect thereto, and advise Owner in writing 

(with a copy to Contractor) of Engineer’s findings and 

conclusions. 

 

 C. Possible Price and Times Adjustments  

 

 1. The Contract Price or the Contract Times, or 

both, will be equitably adjusted to the extent that the 

existence of such differing subsurface or physical 

condition causes an increase or decrease in Contractor’s 

cost of, or time required for, performance of the Work; 

subject, however, to the following: 

 

a. such condition must meet any one or more of 

the categories described in Paragraph 4.03.A; 

and 

 

b. with respect to Work that is paid for on a Unit 

Price Basis, any adjustment in Contract Price 

will be subject to the provisions of Paragraphs 

9.07 and 11.03.  

 

 2. Contractor shall not be entitled to any 

adjustment in the Contract Price or Contract Times if: 

 

a. Contractor knew of the existence of such 

conditions at the time Contractor made a final 

commitment to Owner with respect to Contract 

Price and Contract Times by the submission of a 

Bid or becoming bound under a negotiated 

contract; or 

 

b. the existence of such condition could 

reasonably have been discovered or revealed as a 

result of any examination, investigation, explo-

ration, test, or study of the Site and contiguous 

areas required by the Bidding Requirements or 

Contract Documents to be conducted by or for 

Contractor prior to Contractor's making such 

final commitment; or 
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c. Contractor failed to give the written notice as 

required by Paragraph 4.03.A. 

 

 3. If Owner and Contractor are unable to agree 

on entitlement to or on the amount or extent, if any, of 

any adjustment in the Contract Price or Contract Times, 

or both, a Claim may be made therefor as provided in 

Paragraph 10.05. However, Owner and Engineer, and any 

of their Related Entities shall not be liable to Contractor 

for any claims, costs, losses, or damages (including but 

not limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) sustained by 

Contractor on or in connection with any other project or 

anticipated project. 

 

4.04 Underground Facilities 

 

 A. Shown or Indicated: The information and data 

shown or indicated in the Contract Documents with 

respect to existing Underground Facilities at or 

contiguous to the Site is based on information and data 

furnished to Owner or Engineer by the owners of such 

Underground Facilities, including Owner, or by others. 

Unless it is otherwise expressly provided in the Sup-

plementary Conditions: 

 

 1. Owner and Engineer shall not be responsible 

for the accuracy or completeness of any such information 

or data; and 

 

 2. the cost of all of the following will be 

included in the Contract Price, and Contractor shall have 

full responsibility for:  

 

a. reviewing and checking all such information 

and data,  

 

b. locating all Underground Facilities shown or 

indicated in the Contract Documents,  

 

c. coordination of the Work with the owners of 

such Underground Facilities, including Owner, 

during construction, and  

 

d. the safety and protection of all such Under-

ground Facilities and repairing any damage 

thereto resulting from the Work. 

 

 B. Not Shown or Indicated  

 

 1. If an Underground Facility is uncovered or 

revealed at or contiguous to the Site which was not shown 

or indicated, or not shown or indicated with reasonable 

accuracy in the Contract Documents, Contractor shall, 

promptly after becoming aware thereof and before further 

disturbing conditions affected thereby or performing any 

Work in connection therewith (except in an emergency as 

required by Paragraph 6.16.A), identify the owner of such 

Underground Facility and give written notice to that 

owner and to Owner and Engineer. Engineer will 

promptly review the Underground Facility and determine 

the extent, if any, to which a change is required in the 

Contract Documents to reflect and document the 

consequences of the existence or location of the Under-

ground Facility. During such time, Contractor shall be 

responsible for the safety and protection of such 

Underground Facility.  

 

 2. If Engineer concludes that a change in the 

Contract Documents is required, a Work Change 

Directive or a Change Order will be issued to reflect and 

document such consequences. An equitable adjustment 

shall be made in the Contract Price or Contract Times, or 

both, to the extent that they are attributable to the 

existence or location of any Underground Facility that 

was not shown or indicated or not shown or indicated 

with reasonable accuracy in the Contract Documents and 

that Contractor did not know of and could not reasonably 

have been expected to be aware of or to have anticipated. 

If Owner and Contractor are unable to agree on 

entitlement to or on the amount or extent, if any, of any 

such adjustment in Contract Price or Contract Times, 

Owner or Contractor may make a Claim therefor as 

provided in Paragraph 10.05.  

 

4.05 Reference Points 

 

 A. Owner shall provide engineering surveys to 

establish reference points for construction which in 

Engineer’s judgment are necessary to enable Contractor 

to proceed with the Work. Contractor shall be responsible 

for laying out the Work, shall protect and preserve the 

established reference points and property monuments, and 

shall make no changes or relocations without the prior 

written approval of Owner. Contractor shall report to 

Engineer whenever any reference point or property 

monument is lost or destroyed or requires relocation 

because of necessary changes in grades or locations, and 

shall be responsible for the accurate replacement or 

relocation of such reference points or property 

monuments by professionally qualified personnel. 

 

4.06 Hazardous Environmental Condition at Site 

 

 A. Reports and Drawings: Reference is made to 

the Supplementary Conditions for the identification of 

those reports and drawings relating to a Hazardous 

Environmental Condition identified at the Site, if any, that 

have been utilized by the Engineer in the preparation of 

the Contract Documents. 

 

 B. Limited Reliance by Contractor on Technical 

Data Authorized: Contractor may rely upon the general 

accuracy of the “technical data” contained in such reports 

and drawings, but such reports and drawings are not 

Contract Documents. Such “technical data” is identified 

in the Supplementary Conditions. Except for such reliance 

on such “technical data,” Contractor may not rely upon or 

make any claim against Owner or Engineer, or any of 

their Related Entities with respect to: 
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 1. the completeness of such reports and drawings 

for Contractor’s purposes, including, but not limited to, 

any aspects of the means, methods, techniques, sequences 

and procedures of construction to be employed by 

Contractor and safety precautions and programs incident 

thereto; or 

 

 2. other data, interpretations, opinions and 

information contained in such reports or shown or 

indicated in such drawings; or 

 

 3. any Contractor interpretation of or conclusion 

drawn from any “technical data” or any such other data, 

interpretations, opinions or information. 

 

 C. Contractor shall not be responsible for any 

Hazardous Environmental Condition uncovered or re-

vealed at the Site which was not shown or indicated in 

Drawings or Specifications or identified in the Contract 

Documents to be within the scope of the Work. 

Contractor shall be responsible for a Hazardous 

Environmental Condition created with any materials 

brought to the Site by Contractor, Subcontractors, 

Suppliers, or anyone else for whom Contractor is 

responsible. 

 

 D. If Contractor encounters a Hazardous 

Environmental Condition or if Contractor or anyone for 

whom Contractor is responsible creates a Hazardous 

Environmental Condition, Contractor shall immediately: 

(i) secure or otherwise isolate such condition; (ii) stop all 

Work in connection with such condition and in any area 

affected thereby (except in an emergency as required by 

Paragraph 6.16.A); and (iii) notify Owner and Engineer 

(and promptly thereafter confirm such notice in writing). 

Owner shall promptly consult with Engineer concerning 

the necessity for Owner to retain a qualified expert to 

evaluate such condition or take corrective action, if any.  

 

 E. Contractor shall not be required to resume 

Work in connection with such condition or in any affected 

area until after Owner has obtained any required permits 

related thereto and delivered to Contractor written notice: 

(i) specifying that such condition and any affected area is 

or has been rendered safe for the resumption of Work; or 

(ii) specifying any special conditions under which such 

Work may be resumed safely. If Owner and Contractor 

cannot agree as to entitlement to or on the amount or 

extent, if any, of any adjustment in Contract Price or 

Contract Times, or both, as a result of such Work stop-

page or such special conditions under which Work is 

agreed to be resumed by Contractor, either party may 

make a Claim therefor as provided in Paragraph 10.05. 

 

 F. If after receipt of such written notice 

Contractor does not agree to resume such Work based on 

a reasonable belief it is unsafe, or does not agree to 

resume such Work under such special conditions, then 

Owner may order the portion of the Work that is in the 

area affected by such condition to be deleted from the 

Work. If Owner and Contractor cannot agree as to 

entitlement to or on the amount or extent, if any, of an 

adjustment in Contract Price or Contract Times as a result 

of deleting such portion of the Work, then either party 

may make a Claim therefor as provided in Paragraph 

10.05. Owner may have such deleted portion of the Work 

performed by Owner’s own forces or others in accordance 

with Article 7. 

 

 G. To the fullest extent permitted by Laws and 

Regulations, Owner shall indemnify and hold harmless 

Contractor, Subcontractors, and Engineer, and the 

officers, directors, partners, employees, agents, 

consultants, and subcontractors of each and any of them 

from and against all claims, costs, losses, and damages 

(including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals 

and all court or arbitration or other dispute resolution 

costs) arising out of or relating to a Hazardous 

Environmental Condition, provided that such Hazardous 

Environmental Condition: (i) was not shown or indicated 

in the Drawings or Specifications or identified in the 

Contract Documents to be included within the scope of 

the Work, and (ii) was not created by Contractor or by 

anyone for whom Contractor is responsible. Nothing in 

this Paragraph 4.06. G shall obligate Owner to indemnify 

any individual or entity from and against the conse-

quences of that individual’s or entity’s own negligence. 

 

 H. To the fullest extent permitted by Laws and 

Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, 

partners, employees, agents, consultants, and 

subcontractors of each and any of them from and against 

all claims, costs, losses, and damages (including but not 

limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) arising out of 

or relating to a Hazardous Environmental Condition 

created by Contractor or by anyone for whom Contractor 

is responsible. Nothing in this Paragraph 4.06.H shall 

obligate Contractor to indemnify any individual or entity 

from and against the consequences of that individual’s or 

entity’s own negligence. 

 

 I. The provisions of Paragraphs 4.02, 4.03, and 

4.04 do not apply to a Hazardous Environmental 

Condition uncovered or revealed at the Site. 

 

 

ARTICLE 5 - BONDS AND INSURANCE 

 

 

5.01 Performance, Payment, and Other Bonds 

 

 A. Contractor shall furnish performance and 

payment bonds, each in an amount at least equal to the 

Contract Price as security for the faithful performance and 

payment of all of Contractor’s obligations under the 

Contract Documents. These bonds shall remain in effect 

until one year after the date when final payment becomes 

due or until completion of the correction period specified 
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in Paragraph 13.07, whichever is later, except as provided 

otherwise by Laws or Regulations or by the Contract 

Documents. Contractor shall also furnish such other 

bonds as are required by the Contract Documents.  

 

 B. All bonds shall be in the form prescribed by 

the Contract Documents except as provided otherwise by 

Laws or Regulations, and shall be executed by such 

sureties as are named in the current list of “Companies 

Holding Certificates of Authority as Acceptable Sureties 

on Federal Bonds and as Acceptable Reinsuring Compa-

nies” as published in Circular 570 (amended) by the 

Financial Management Service, Surety Bond Branch, U.S. 

Department of the Treasury. All bonds signed by an agent 

must be accompanied by a certified copy of the agent’s 

authority to act. 

 

 C. If the surety on any bond furnished by 

Contractor is declared bankrupt or becomes insolvent or 

its right to do business is terminated in any state where 

any part of the Project is located or it ceases to meet the 

requirements of Paragraph 5.01.B, Contractor shall 

promptly notify Owner and Engineer and shall, within 20 

days after the event giving rise to such notification, 

provide another bond and surety, both of which shall 

comply with the requirements of Paragraphs 5.01.B and 

5.02. 

 

5.02 Licensed Sureties and Insurers 

 

 A. All bonds and insurance required by the 

Contract Documents to be purchased and maintained by 

Owner or Contractor shall be obtained from surety or 

insurance companies that are duly licensed or authorized 

in the jurisdiction in which the Project is located to issue 

bonds or insurance policies for the limits and coverages 

so required. Such surety and insurance companies shall 

also meet such additional requirements and qualifications 

as may be provided in the Supplementary Conditions. 

 

5.03 Certificates of Insurance 

 

 A. Contractor shall deliver to Owner, with copies 

to each additional insured identified in the Supplementary 

Conditions, certificates of insurance (and other evidence 

of insurance requested by Owner or any other additional 

insured) which Contractor is required to purchase and 

maintain.  

 

 B. Owner shall deliver to Contractor, with copies 

to each additional insured identified in the Supplementary 

Conditions, certificates of insurance (and other evidence 

of insurance requested by Contractor or any other 

additional insured) which Owner is required to purchase 

and maintain.  

 

5.04 Contractor’s Liability Insurance 

 

 A. Contractor shall purchase and maintain such 

liability and other insurance as is appropriate for the 

Work being performed and as will provide protection 

from claims set forth below which may arise out of or 

result from Contractor’s performance of the Work and 

Contractor’s other obligations under the Contract 

Documents, whether it is to be performed by Contractor, 

any Subcontractor or Supplier, or by anyone directly or 

indirectly employed by any of them to perform any of the 

Work, or by anyone for whose acts any of them may be 

liable: 

 

 1. claims under workers’ compensation, 

disability benefits, and other similar employee benefit 

acts; 

 

 2. claims for damages because of bodily injury, 

occupational sickness or disease, or death of Contractor’s 

employees; 

 

 3. claims for damages because of bodily injury, 

sickness or disease, or death of any person other than 

Contractor’s employees; 

 

 4. claims for damages insured by reasonably 

available personal injury liability coverage which are sus-

tained: 

 

a. by any person as a result of an offense directly 

or indirectly related to the employment of such 

person by Contractor, or  

 

b. by any other person for any other reason; 

 

 5. claims for damages, other than to the Work 

itself, because of injury to or destruction of tangible 

property wherever located, including loss of use resulting 

therefrom; and 

 

 6. claims for damages because of bodily injury or 

death of any person or property damage arising out of the 

ownership, maintenance or use of any motor vehicle. 

 

 B. The policies of insurance required by this 

Paragraph 5.04 shall: 

 

 1. with respect to insurance required by 

Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, include 

as additional insured (subject to any customary exclusion 

regarding professional liability) Owner and Engineer, and 

any other individuals or entities identified in the Supple-

mentary Conditions, all of whom shall be listed as addi-

tional insureds, and include coverage for the respective 

officers, directors, partners, employees, agents, 

consultants and subcontractors of each and any of all such 

additional insureds, and the insurance afforded to these 

additional insureds shall provide primary coverage for all 

claims covered thereby; 

 

 2. include at least the specific coverages and be 

written for not less than the limits of liability provided in 

the Supplementary Conditions or required by Laws or 

Regulations, whichever is greater; 
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 3. include completed operations insurance; 

 

 4. include contractual liability insurance 

covering Contractor’s indemnity obligations under 

Paragraphs 6.11 and 6.20; 

 

 5. contain a provision or endorsement that the 

coverage afforded will not be canceled, materially 

changed or renewal refused until at least 30 days prior 

written notice has been given to Owner and Contractor 

and to each other additional insured identified in the 

Supplementary Conditions to whom a certificate of 

insurance has been issued (and the certificates of 

insurance furnished by the Contractor pursuant to 

Paragraph 5.03 will so provide); 

 

 6. remain in effect at least until final payment 

and at all times thereafter when Contractor may be 

correcting, removing, or replacing defective Work in 

accordance with Paragraph 13.07; and 

 

 7. with respect to completed operations insur-

ance, and any insurance coverage written on a claims-

made basis, remain in effect for at least two years after 

final payment. 

 

a. Contractor shall furnish Owner and each other 

additional insured identified in the Supple-

mentary Conditions, to whom a certificate of 

insurance has been issued, evidence satisfactory 

to Owner and any such additional insured of 

continuation of such insurance at final payment 

and one year thereafter. 

 

5.05 Owner’s Liability Insurance 

 

 A. In addition to the insurance required to be 

provided by Contractor under Paragraph 5.04, Owner, at 

Owner’s option, may purchase and maintain at Owner’s 

expense Owner’s own liability insurance as will protect 

Owner against claims which may arise from operations 

under the Contract Documents. 

 

5.06 Property Insurance 

 

 A. Unless otherwise provided in the Supple-

mentary Conditions, Owner shall purchase and maintain 

property insurance upon the Work at the Site in the 

amount of the full replacement cost thereof (subject to 

such deductible amounts as may be provided in the 

Supplementary Conditions or required by Laws and 

Regulations). This insurance shall: 

 

 1. include the interests of Owner, Contractor, 

Subcontractors, and Engineer, and any other individuals 

or entities identified in the Supplementary Conditions, 

and the officers, directors, partners, employees, agents, 

consultants and subcontractors of each and any of them, 

each of whom is deemed to have an insurable interest and 

shall be listed as an insured or additional insured; 

 

 2. be written on a Builder’s Risk “all-risk” or 

open peril or special causes of loss policy form that shall 

at least include insurance for physical loss or damage to 

the Work, temporary buildings, false work, and materials 

and equipment in transit, and shall insure against at least 

the following perils or causes of loss: fire, lightning, 

extended coverage, theft, vandalism and malicious 

mischief, earthquake, collapse, debris removal, 

demolition occasioned by enforcement of Laws and 

Regulations, water damage, (other than caused by flood) 

and such other perils or causes of loss as may be specifi-

cally required by the Supplementary Conditions; 

 

 3. include expenses incurred in the repair or 

replacement of any insured property (including but not 

limited to fees and charges of engineers and architects); 

 

 4. cover materials and equipment stored at the 

Site or at another location that was agreed to in writing by 

Owner prior to being incorporated in the Work, provided 

that such materials and equipment have been included in 

an Application for Payment recommended by Engineer; 

 

 5. allow for partial utilization of the Work by 

Owner; 

 

 6. include testing and startup; and 

 

 7. be maintained in effect until final payment is 

made unless otherwise agreed to in writing by Owner, 

Contractor, and Engineer with 30 days written notice to 

each other additional insured to whom a certificate of 

insurance has been issued. 

 

 B. Owner shall purchase and maintain such 

boiler and machinery insurance or additional property 

insurance as may be required by the Supplementary 

Conditions or Laws and Regulations which will include 

the interests of Owner, Contractor, Subcontractors, and 

Engineer, and any other individuals or entities identified 

in the Supplementary Conditions, and the officers, 

directors, partners, employees, agents, consultants and 

subcontractors of each and any of them, each of whom is 

deemed to have an insurable interest and shall be listed as 

an insured or additional insured. 

 

 C. All the policies of insurance (and the certifi-

cates or other evidence thereof) required to be purchased 

and maintained in accordance with Paragraph 5.06 will 

contain a provision or endorsement that the coverage 

afforded will not be canceled or materially changed or 

renewal refused until at least 30 days prior written notice 

has been given to Owner and Contractor and to each other 

additional insured to whom a certificate of insurance has 

been issued and will contain waiver provisions in accor-

dance with Paragraph 5.07. 

 

 D. Owner shall not be responsible for purchasing 

and maintaining any property insurance specified in this 

Paragraph 5.06 to protect the interests of Contractor, 

Subcontractors, or others in the Work to the extent of any 



EJCDC C-700 Standard General Conditions of the Construction Contract. 

Copyright © 2002 National Society of Professional Engineers for EJCDC.  All rights reserved. 

00700 - 16 

deductible amounts that are identified in the Supple-

mentary Conditions. The risk of loss within such 

identified deductible amount will be borne by Contractor, 

Subcontractors, or others suffering any such loss, and if 

any of them wishes property insurance coverage within 

the limits of such amounts, each may purchase and 

maintain it at the purchaser’s own expense. 

 

 E. If Contractor requests in writing that other 

special insurance be included in the property insurance 

policies provided under Paragraph 5.06, Owner shall, if 

possible, include such insurance, and the cost thereof will 

be charged to Contractor by appropriate Change Order. 

Prior to commencement of the Work at the Site, Owner 

shall in writing advise Contractor whether or not such 

other insurance has been procured by Owner. 

 

5.07 Waiver of Rights 

 

 A. Owner and Contractor intend that all policies 

purchased in accordance with Paragraph 5.06 will protect 

Owner, Contractor, Subcontractors, and Engineer, and all 

other individuals or entities identified in the Supple-

mentary Conditions to be listed as insureds or additional 

insureds (and the officers, directors, partners, employees, 

agents, consultants and subcontractors of each and any of 

them) in such policies and will provide primary coverage 

for all losses and damages caused by the perils or causes 

of loss covered thereby. All such policies shall contain 

provisions to the effect that in the event of payment of 

any loss or damage the insurers will have no rights of 

recovery against any of the insureds or additional insureds 

thereunder. Owner and Contractor waive all rights against 

each other and their respective officers, directors, 

partners, employees, agents, consultants and 

subcontractors of each and any of them for all losses and 

damages caused by, arising out of or resulting from any of 

the perils or causes of loss covered by such policies and 

any other property insurance applicable to the Work; and, 

in addition, waive all such rights against Subcontractors, 

and Engineer, and all other individuals or entities 

identified in the Supplementary Conditions to be listed as 

insured or additional insured (and the officers, directors, 

partners, employees, agents, consultants and 

subcontractors of each and any of them) under such 

policies for losses and damages so caused. None of the 

above waivers shall extend to the rights that any party 

making such waiver may have to the proceeds of 

insurance held by Owner as trustee or otherwise payable 

under any policy so issued. 

 

 B. Owner waives all rights against Contractor, 

Subcontractors, and Engineer, and the officers, directors, 

partners, employees, agents, consultants and 

subcontractors of each and any of them for: 

 

 1. loss due to business interruption, loss of use, 

or other consequential loss extending beyond direct 

physical loss or damage to Owner’s property or the Work 

caused by, arising out of, or resulting from fire or other 

perils whether or not insured by Owner; and 

 

 2. loss or damage to the completed Project or 

part thereof caused by, arising out of, or resulting from 

fire or other insured peril or cause of loss covered by any 

property insurance maintained on the completed Project 

or part thereof by Owner during partial utilization 

pursuant to Paragraph 14.05, after Substantial Completion 

pursuant to Paragraph 14.04, or after final payment 

pursuant to Paragraph 14.07. 

 

 C. Any insurance policy maintained by Owner 

covering any loss, damage or consequential loss referred 

to in Paragraph 5.07.B shall contain provisions to the 

effect that in the event of payment of any such loss, 

damage, or consequential loss, the insurers will have no 

rights of recovery against Contractor, Subcontractors, or 

Engineer, and the officers, directors, partners, employees, 

agents, consultants and subcontractors of each and any of 

them. 

 

5.08 Receipt and Application of Insurance Proceeds 

 

 A. Any insured loss under the policies of 

insurance required by Paragraph 5.06 will be adjusted 

with Owner and made payable to Owner as fiduciary for 

the insureds, as their interests may appear, subject to the 

requirements of any applicable mortgage clause and of 

Paragraph 5.08.B. Owner shall deposit in a separate 

account any money so received and shall distribute it in 

accordance with such agreement as the parties in interest 

may reach. If no other special agreement is reached, the 

damaged Work shall be repaired or replaced, the moneys 

so received applied on account thereof, and the Work and 

the cost thereof covered by an appropriate Change Order . 

 

 B. Owner as fiduciary shall have power to adjust 

and settle any loss with the insurers unless one of the 

parties in interest shall object in writing within 15 days 

after the occurrence of loss to Owner’s exercise of this 

power. If such objection be made, Owner as fiduciary 

shall make settlement with the insurers in accordance with 

such agreement as the parties in interest may reach. If no 

such agreement among the parties in interest is reached, 

Owner as fiduciary shall adjust and settle the loss with the 

insurers and, if required in writing by any party in 

interest, Owner as fiduciary shall give bond for the proper 

performance of such duties. 

 

5.09 Acceptance of Bonds and Insurance; Option to 

Replace 

 

 A. If either Owner or Contractor has any 

objection to the coverage afforded by or other provisions 

of the bonds or insurance required to be purchased and 

maintained by the other party in accordance with Article 5 

on the basis of non-conformance with the Contract 
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Documents, the objecting party shall so notify the other 

party in writing within 10 days after receipt of the 

certificates (or other evidence requested) required by 

Paragraph 2.01.B. Owner and Contractor shall each 

provide to the other such additional information in respect 

of insurance provided as the other may reasonably 

request. If either party does not purchase or maintain all 

of the bonds and insurance required of such party by the 

Contract Documents, such party shall notify the other 

party in writing of such failure to purchase prior to the 

start of the Work, or of such failure to maintain prior to 

any change in the required coverage. Without prejudice to 

any other right or remedy, the other party may elect to 

obtain equivalent bonds or insurance to protect such other 

party's interests at the expense of the party who was 

required to provide such coverage, and a Change Order 

shall be issued to adjust the Contract Price accordingly. 

 

5.10 Partial Utilization, Acknowledgment of Property 

Insurer 

 

 A. If Owner finds it necessary to occupy or use a 

portion or portions of the Work prior to Substantial 

Completion of all the Work as provided in Paragraph 

14.05, no such use or occupancy shall commence before 

the insurers providing the property insurance pursuant to 

Paragraph 5.06 have acknowledged notice thereof and in 

writing effected any changes in coverage necessitated 

thereby. The insurers providing the property insurance 

shall consent by endorsement on the policy or policies, 

but the property insurance shall not be canceled or 

permitted to lapse on account of any such partial use or 

occupancy. 

 

 

ARTICLE 6 - CONTRACTOR’S RESPONSIBILITIES 

 

 

6.01 Supervision and Superintendence 

 

 A. Contractor shall supervise, inspect, and direct 

the Work competently and efficiently, devoting such 

attention thereto and applying such skills and expertise as 

may be necessary to perform the Work in accordance with 

the Contract Documents. Contractor shall be solely 

responsible for the means, methods, techniques, 

sequences, and procedures of construction. Contractor 

shall not be responsible for the negligence of Owner or 

Engineer in the design or specification of a specific 

means, method, technique, sequence, or procedure of 

construction which is shown or indicated in and expressly 

required by the Contract Documents.  

 

 B. At all times during the progress of the Work, 

Contractor shall assign a competent resident superin-

tendent who shall not be replaced without written notice 

to Owner and Engineer except under extraordinary 

circumstances. The superintendent will be Contractor’s 

representative at the Site and shall have authority to act on 

behalf of Contractor. All communications given to or 

received from the superintendent shall be binding on 

Contractor. 

 

6.02 Labor; Working Hours 

 

 A. Contractor shall provide competent, suitably 

qualified personnel to survey and lay out the Work and 

perform construction as required by the Contract Docu-

ments. Contractor shall at all times maintain good disci-

pline and order at the Site. 

 

 B. Except as otherwise required for the safety or 

protection of persons or the Work or property at the Site 

or adjacent thereto, and except as otherwise stated in the 

Contract Documents, all Work at the Site shall be 

performed during regular working hours. Contractor will 

not permit the performance of Work on a Saturday, 

Sunday, or any legal holiday without Owner’s written 

consent (which will not be unreasonably withheld) given 

after prior written notice to Engineer. 

 

6.03 Services, Materials, and Equipment 

 

 A. Unless otherwise specified in the Contract 

Documents, Contractor shall provide and assume full 

responsibility for all services, materials, equipment, labor, 

transportation, construction equipment and machinery, 

tools, appliances, fuel, power, light, heat, telephone, 

water, sanitary facilities, temporary facilities, and all other 

facilities and incidentals necessary for the performance, 

testing, start-up, and completion of the Work. 

 

 B. All materials and equipment incorporated into 

the Work shall be as specified or, if not specified, shall be 

of good quality and new, except as otherwise provided in 

the Contract Documents. All special warranties and 

guarantees required by the Specifications shall expressly 

run to the benefit of Owner. If required by Engineer, 

Contractor shall furnish satisfactory evidence (including 

reports of required tests) as to the source, kind, and 

quality of materials and equipment.  

 

 C. All materials and equipment shall be stored, 

applied, installed, connected, erected, protected, used, 

cleaned, and conditioned in accordance with instructions 

of the applicable Supplier, except as otherwise may be 

provided in the Contract Documents. 

 

6.04 Progress Schedule 

 

 A. Contractor shall adhere to the Progress 

Schedule established in accordance with Paragraph 2.07 

as it may be adjusted from time to time as provided 

below. 
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 1. Contractor shall submit to Engineer for 

acceptance (to the extent indicated in Paragraph 2.07) 

proposed adjustments in the Progress Schedule that will 

not result in changing the Contract Times. Such adjust-

ments will comply with any provisions of the General Re-

quirements applicable thereto. 

 

 2. Proposed adjustments in the Progress 

Schedule that will change the Contract Times shall be 

submitted in accordance with the requirements of Article 

12. Adjustments in Contract Times may only be made by 

a Change Order.  

 

6.05 Substitutes and “Or-Equals” 

 

 A. Whenever an item of material or equipment is 

specified or described in the Contract Documents by 

using the name of a proprietary item or the name of a 

particular Supplier, the specification or description is 

intended to establish the type, function, appearance, and 

quality required. Unless the specification or description 

contains or is followed by words reading that no like, 

equivalent, or “or-equal” item or no substitution is 

permitted, other items of material or equipment or 

material or equipment of other Suppliers may be 

submitted to Engineer for review under the circumstances 

described below. 

 

 1. “Or-Equal” Items: If in Engineer’s sole 

discretion an item of material or equipment proposed by 

Contractor is functionally equal to that named and 

sufficiently similar so that no change in related Work will 

be required, it may be considered by Engineer as an 

“or-equal” item, in which case review and approval of the 

proposed item may, in Engineer’s sole discretion, be 

accomplished without compliance with some or all of the 

requirements for approval of proposed substitute items. 

For the purposes of this Paragraph 6.05.A.1, a proposed 

item of material or equipment will be considered 

functionally equal to an item so named if:  

 

a. in the exercise of reasonable judgment 

Engineer determines that:  

 

 1) it is at least equal in materials of 

construction, quality, durability, appearance, 

strength, and design characteristics;  

 

 2) it will reliably perform at least 

equally well the function and achieve the results 

imposed by the design concept of the completed 

Project as a functioning whole,  

 

 3) it has a proven record of performance 

and availability of responsive service; and 

 

b. Contractor certifies that, if approved and 

incorporated into the Work:  

 

 1) there will be no increase in cost to 

the Owner or increase in Contract Times, and  

 

 2) it will conform substantially to the 

detailed requirements of the item named in the 

Contract Documents. 

 

2. Substitute Items  

 

a. If in Engineer’s sole discretion an item of 

material or equipment proposed by Contractor 

does not qualify as an “or-equal” item under 

Paragraph 6.05.A.1, it will be considered a 

proposed substitute item.  

 

b. Contractor shall submit sufficient information 

as provided below to allow Engineer to 

determine that the item of material or equipment 

proposed is essentially equivalent to that named 

and an acceptable substitute therefor. Requests 

for review of proposed substitute items of 

material or equipment will not be accepted by 

Engineer from anyone other than Contractor.  

 

c. The requirements for review by Engineer will 

be as set forth in Paragraph 6.05.A.2.d, as 

supplemented in the General Requirements and 

as Engineer may decide is appropriate under the 

circumstances.  

 

d. Contractor shall make written application to 

Engineer for review of a proposed substitute item 

of material or equipment that Contractor seeks to 

furnish or use. The application:  

 

 1) shall certify that the proposed substi-

tute item will:  

 

a) perform adequately the functions and 

achieve the results called for by the 

general design,  

 

b) be similar in substance to that 

specified, and 

 

c) be suited to the same use as that 

specified;  

 

 2) will state: 

 

a) the extent, if any, to which the use of 

the proposed substitute item will preju-

dice Contractor’s achievement of 

Substantial Completion on time; 

 

b) whether or not use of the proposed 

substitute item in the Work will require 

a change in any of the Contract Docu-

ments (or in the provisions of any other 

direct contract with Owner for other 

work on the Project) to adapt the design 

to the proposed substitute item; and 
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c) whether or not incorporation or use 

of the proposed substitute item in con-

nection with the Work is subject to 

payment of any license fee or royalty; 

 

 3) will identify:  

 

a) all variations of the proposed 

substitute item from that specified , and  

 

b) available engineering, sales, 

maintenance, repair, and replacement 

services;  

 

 4) and shall contain an itemized esti-

mate of all costs or credits that will result 

directly or indirectly from use of such substitute 

item, including costs of redesign and claims of 

other contractors affected by any resulting 

change, 

 

 B. Substitute Construction Methods or Proce-

dures: If a specific means, method, technique, sequence, 

or procedure of construction is expressly required by the 

Contract Documents, Contractor may furnish or utilize a 

substitute means, method, technique, sequence, or 

procedure of construction approved by Engineer. 

Contractor shall submit sufficient information to allow 

Engineer, in Engineer’s sole discretion, to determine that 

the substitute proposed is equivalent to that expressly 

called for by the Contract Documents. The requirements 

for review by Engineer will be similar to those provided 

in Paragraph 6.05.A.2. 

 

 C. Engineer’s Evaluation: Engineer will be 

allowed a reasonable time within which to evaluate each 

proposal or submittal made pursuant to Paragraphs 6.05.A 

and 6.05.B. Engineer may require Contractor to furnish 

additional data about the proposed substitute item. 

Engineer will be the sole judge of acceptability. No “or 

equal” or substitute will be ordered, installed or utilized 

until Engineer’s review is complete, which will be 

evidenced by either a Change Order for a substitute or an 

approved Shop Drawing for an “or equal.” Engineer will 

advise Contractor in writing of any negative 

determination. 

 

 D. Special Guarantee: Owner may require 

Contractor to furnish at Contractor’s expense a special 

performance guarantee or other surety with respect to any 

substitute.  

 

 E. Engineer’s Cost Reimbursement: Engineer 

will record Engineer’s costs in evaluating a substitute 

proposed or submitted by Contractor pursuant to 

Paragraphs 6.05.A.2 and 6.05.B Whether or not Engineer 

approves a substitute item so proposed or submitted by 

Contractor, Contractor shall reimburse Owner for the 

charges of Engineer for evaluating each such proposed 

substitute. Contractor shall also reimburse Owner for the 

charges of Engineer for making changes in the Contract 

Documents (or in the provisions of any other direct 

contract with Owner) resulting from the acceptance of 

each proposed substitute. 

 

 F. Contractor’s Expense: Contractor shall 

provide all data in support of any proposed substitute or 

“or-equal” at Contractor’s expense. 

 

6.06 Concerning Subcontractors, Suppliers, and 

Others 

 

 A. Contractor shall not employ any Subcon-

tractor, Supplier, or other individual or entity (including 

those acceptable to Owner as indicated in Paragraph 

6.06.B), whether initially or as a replacement, against 

whom Owner may have reasonable objection. Contractor 

shall not be required to employ any Subcontractor, 

Supplier, or other individual or entity to furnish or 

perform any of the Work against whom Contractor has 

reasonable objection. 

 

 B. If the Supplementary Conditions require the 

identity of certain Subcontractors, Suppliers, or other 

individuals or entities to be submitted to Owner in 

advance for acceptance by Owner by a specified date 

prior to the Effective Date of the Agreement, and if 

Contractor has submitted a list thereof in accordance with 

the Supplementary Conditions, Owner’s acceptance 

(either in writing or by failing to make written objection 

thereto by the date indicated for acceptance or objection 

in the Bidding Documents or the Contract Documents) of 

any such Subcontractor, Supplier, or other individual or 

entity so identified may be revoked on the basis of reason-

able objection after due investigation. Contractor shall 

submit an acceptable replacement for the rejected 

Subcontractor, Supplier, or other individual or entity, and 

the Contract Price will be adjusted by the difference in the 

cost occasioned by such replacement, and an appropriate 

Change Order will be issued . No acceptance by Owner of 

any such Subcontractor, Supplier, or other individual or 

entity, whether initially or as a replacement, shall consti-

tute a waiver of any right of Owner or Engineer to reject 

defective Work. 

 

 C. Contractor shall be fully responsible to Owner 

and Engineer for all acts and omissions of the 

Subcontractors, Suppliers, and other individuals or 

entities performing or furnishing any of the Work just as 

Contractor is responsible for Contractor’s own acts and 

omissions. Nothing in the Contract Documents: 

 

 1. shall create for the benefit of any such 

Subcontractor, Supplier, or other individual or entity any 

contractual relationship between Owner or Engineer and 

any such Subcontractor, Supplier or other individual or 

entity, nor 

 

 2. shall anything in the Contract Documents 

 create any obligation on the part of Owner or 

Engineer to pay or to see to the payment of any moneys 

due any such Subcontractor, Supplier, or other individual 
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or entity except as may otherwise be required by Laws 

and Regulations. 

 

 D. Contractor shall be solely responsible for 

scheduling and coordinating the Work of Subcontractors, 

Suppliers, and other individuals or entities performing or 

furnishing any of the Work under a direct or indirect 

contract with Contractor.  

 

 E. Contractor shall require all Subcontractors, 

Suppliers, and such other individuals or entities per-

forming or furnishing any of the Work to communicate 

with Engineer through Contractor. 

 

 F. The divisions and sections of the Specifica-

tions and the identifications of any Drawings shall not 

control Contractor in dividing the Work among Subcon-

tractors or Suppliers or delineating the Work to be 

performed by any specific trade. 

 

 G. All Work performed for Contractor by a 

Subcontractor or Supplier will be pursuant to an appro-

priate agreement between Contractor and the 

Subcontractor or Supplier which specifically binds the 

Subcontractor or Supplier to the applicable terms and 

conditions of the Contract Documents for the benefit of 

Owner and Engineer. Whenever any such agreement is 

with a Subcontractor or Supplier who is listed as an 

additional insured on the property insurance provided in 

Paragraph 5.06, the agreement between the Contractor 

and the Subcontractor or Supplier will contain provisions 

whereby the Subcontractor or Supplier waives all rights 

against Owner, Contractor, and Engineer,, and all other 

individuals or entities identified in the Supplementary 

Conditions to be listed as insureds or additional insureds 

(and the officers, directors, partners, employees, agents, 

consultants and subcontractors of each and any of them) 

for all losses and damages caused by, arising out of, 

relating to, or resulting from any of the perils or causes of 

loss covered by such policies and any other property 

insurance applicable to the Work. If the insurers on any 

such policies require separate waiver forms to be signed 

by any Subcontractor or Supplier, Contractor will obtain 

the same. 

 

6.07 Patent Fees and Royalties 

 

 A. Contractor shall pay all license fees and 

royalties and assume all costs incident to the use in the 

performance of the Work or the incorporation in the Work 

of any invention, design, process, product, or device 

which is the subject of patent rights or copyrights held by 

others. If a particular invention, design, process, product, 

or device is specified in the Contract Documents for use 

in the performance of the Work and if to the actual 

knowledge of Owner or Engineer its use is subject to 

patent rights or copyrights calling for the payment of any 

license fee or royalty to others, the existence of such 

rights shall be disclosed by Owner in the Contract 

Documents.  

 

 B. To the fullest extent permitted by Laws and 

Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, 

partners, employees, agents, consultants and 

subcontractors of each and any of them from and against 

all claims, costs, losses, and damages (including but not 

limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) arising out of 

or relating to any infringement of patent rights or 

copyrights incident to the use in the performance of the 

Work or resulting from the incorporation in the Work of 

any invention, design, process, product, or device not 

specified in the Contract Documents. 

 

6.08 Permits 

 

 A. Unless otherwise provided in the Supple-

mentary Conditions, Contractor shall obtain and pay for 

all construction permits and licenses. Owner shall assist 

Contractor, when necessary, in obtaining such permits 

and licenses. Contractor shall pay all governmental 

charges and inspection fees necessary for the prosecution 

of the Work which are applicable at the time of opening 

of Bids, or, if there are no Bids, on the Effective Date of 

the Agreement. Owner shall pay all charges of utility 

owners for connections for providing permanent service 

to the Work.  

 

6.09 Laws and Regulations 

 

 A. Contractor shall give all notices required by 

and shall comply with all Laws and Regulations applica-

ble to the performance of the Work. Except where 

otherwise expressly required by applicable Laws and 

Regulations, neither Owner nor Engineer shall be 

responsible for monitoring Contractor’s compliance with 

any Laws or Regulations. 

 

 B. If Contractor performs any Work knowing or 

having reason to know that it is contrary to Laws or 

Regulations, Contractor shall bear all claims, costs, 

losses, and damages (including but not limited to all fees 

and charges of engineers, architects, attorneys, and other 

professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to such Work. 

However, it shall not be Contractor’s primary 

responsibility to make certain that the Specifications and 

Drawings are in accordance with Laws and Regulations, 

but this shall not relieve Contractor of Contractor’s 

obligations under Paragraph 3.03. 

 

 C. Changes in Laws or Regulations not known at 

the time of opening of Bids (or, on the Effective Date of 

the Agreement if there were no Bids) having an effect on 

the cost or time of performance of the Work shall be the 

subject of an adjustment in Contract Price or Contract 

Times. If Owner and Contractor are unable to agree on 

entitlement to or on the amount or extent, if any, of any 

such adjustment, a Claim may be made therefor as 

provided in Paragraph 10.05. 
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6.10 Taxes 

 

 A. Contractor shall pay all sales, consumer, use, 

and other similar taxes required to be paid by Contractor 

in accordance with the Laws and Regulations of the place 

of the Project which are applicable during the 

performance of the Work. 

 

6.11 Use of Site and Other Areas 

 

 A. Limitation on Use of Site and Other Areas 

 

 1. Contractor shall confine construction equip-

ment, the storage of materials and equipment, and the 

operations of workers to the Site and other areas 

permitted by Laws and Regulations, and shall not 

unreasonably encumber the Site and other areas with 

construction equipment or other materials or equipment. 

Contractor shall assume full responsibility for any 

damage to any such land or area, or to the owner or 

occupant thereof, or of any adjacent land or areas 

resulting from the performance of the Work.  

 

 2. Should any claim be made by any such owner 

or occupant because of the performance of the Work, 

Contractor shall promptly settle with such other party by 

negotiation or otherwise resolve the claim by arbitration 

or other dispute resolution proceeding or at law. 

 

 3. To the fullest extent permitted by Laws and 

Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, 

partners, employees, agents, consultants and 

subcontractors of each and any of them from and against 

all claims, costs, losses, and damages (including but not 

limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) arising out of 

or relating to any claim or action, legal or equitable, 

brought by any such owner or occupant against Owner, 

Engineer, or any other party indemnified hereunder to the 

extent caused by or based upon Contractor's performance 

of the Work. 

 

 B. Removal of Debris During Performance of the 

Work: During the progress of the Work Contractor shall 

keep the Site and other areas free from accumulations of 

waste materials, rubbish, and other debris. Removal and 

disposal of such waste materials, rubbish, and other debris 

shall conform to applicable Laws and Regulations. 

 

 C. Cleaning: Prior to Substantial Completion of 

the Work Contractor shall clean the Site and the Work 

and make it ready for utilization by Owner. At the com-

pletion of the Work Contractor shall remove from the Site 

all tools, appliances, construction equipment and 

machinery, and surplus materials and shall restore to 

original condition all property not designated for 

alteration by the Contract Documents. 

 

 D. Loading Structures: Contractor shall not load 

nor permit any part of any structure to be loaded in any 

manner that will endanger the structure, nor shall 

Contractor subject any part of the Work or adjacent 

property to stresses or pressures that will endanger it. 

 

6.12 Record Documents 

 

 A. Contractor shall maintain in a safe place at the 

Site one record copy of all Drawings, Specifications, 

Addenda, Change Orders, Work Change Directives, Field 

Orders, and written interpretations and clarifications in 

good order and annotated to show changes made during 

construction. These record documents together with all 

approved Samples and a counterpart of all approved Shop 

Drawings will be available to Engineer for reference. 

Upon completion of the Work, these record documents, 

Samples, and Shop Drawings will be delivered to Engi-

neer for Owner. 

 

6.13 Safety and Protection 

 

 A. Contractor shall be solely responsible for 

initiating, maintaining and supervising all safety precau-

tions and programs in connection with the Work. 

Contractor shall take all necessary precautions for the 

safety of, and shall provide the necessary protection to 

prevent damage, injury or loss to: 

 

 1. all persons on the Site or who may be affected 

by the Work; 

 

 2. all the Work and materials and equipment to 

be incorporated therein, whether in storage on or off the 

Site; and 

 

 3. other property at the Site or adjacent thereto, 

including trees, shrubs, lawns, walks, pavements, 

roadways, structures, utilities, and Underground Facilities 

not designated for removal, relocation, or replacement in 

the course of construction. 

 

 B. Contractor shall comply with all applicable 

Laws and Regulations relating to the safety of persons or 

property, or to the protection of persons or property from 

damage, injury, or loss; and shall erect and maintain all 

necessary safeguards for such safety and protection. 

Contractor shall notify owners of adjacent property and of 

Underground Facilities and other utility owners when 

prosecution of the Work may affect them, and shall 

cooperate with them in the protection, removal, 

relocation, and replacement of their property.  

 

 C. All damage, injury, or loss to any property 

referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, 

directly or indirectly, in whole or in part, by Contractor, 

any Subcontractor, Supplier, or any other individual or 

entity directly or indirectly employed by any of them to 

perform any of the Work, or anyone for whose acts any of 

them may be liable, shall be remedied by Contractor 

(except damage or loss attributable to the fault of Draw-
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ings or Specifications or to the acts or omissions of 

Owner or Engineer or , or anyone employed by any of 

them, or anyone for whose acts any of them may be 

liable, and not attributable, directly or indirectly, in whole 

or in part, to the fault or negligence of Contractor or any 

Subcontractor, Supplier, or other individual or entity 

directly or indirectly employed by any of them).  

 

 D. Contractor’s duties and responsibilities for 

safety and for protection of the Work shall continue until 

such time as all the Work is completed and Engineer has 

issued a notice to Owner and Contractor in accordance 

with Paragraph 14.07.B that the Work is acceptable 

(except as otherwise expressly provided in connection 

with Substantial Completion). 

 

6.14 Safety Representative 

 

 A. Contractor shall designate a qualified and 

experienced safety representative at the Site whose duties 

and responsibilities shall be the prevention of accidents 

and the maintaining and supervising of safety precautions 

and programs. 

 

6.15 Hazard Communication Programs 

 

 A. Contractor shall be responsible for coordi-

nating any exchange of material safety data sheets or 

other hazard communication information required to be 

made available to or exchanged between or among 

employers at the Site in accordance with Laws or 

Regulations. 

 

6.16 Emergencies 

 

 A. In emergencies affecting the safety or protec-

tion of persons or the Work or property at the Site or 

adjacent thereto, Contractor is obligated to act to prevent 

threatened damage, injury, or loss. Contractor shall give 

Engineer prompt written notice if Contractor believes that 

any significant changes in the Work or variations from the 

Contract Documents have been caused thereby or are 

required as a result thereof. If Engineer determines that a 

change in the Contract Documents is required because of 

the action taken by Contractor in response to such an 

emergency, a Work Change Directive or Change Order 

will be issued. 

 

6.17 Shop Drawings and Samples 

 

 A. Contractor shall submit Shop Drawings and 

Samples to Engineer for review and approval in accor-

dance with the acceptable Schedule of Submittals (as 

required by Paragraph 2.07). Each submittal will be 

identified as Engineer may require.  

 

 1. Shop Drawings 

 

a. Submit number of copies specified in the 

General Requirements. 

 

b. Data shown on the Shop Drawings will be 

complete with respect to quantities, dimensions, 

specified performance and design criteria, 

materials, and similar data to show Engineer the 

services, materials, and equipment Contractor 

proposes to provide and to enable Engineer to 

review the information for the limited purposes 

required by Paragraph 6.17.D. 

 

 2. Samples: Contractor shall also submit 

Samples to Engineer for review and approval in accor-

dance with the acceptable schedule of Shop Drawings and 

Sample submittals.  

 

a. Submit number of Samples specified in the 

Specifications. 

 

b. Clearly identify each Sample as to material, 

Supplier, pertinent data such as catalog numbers, 

the use for which intended and other data as 

Engineer may require to enable Engineer to 

review the submittal for the limited purposes 

required by Paragraph 6.17.D.  

 

  B. Where a Shop Drawing or Sample is required 

by the Contract Documents or the Schedule of Submittals 

, any related Work performed prior to Engineer’s review 

and approval of the pertinent submittal will be at the sole 

expense and responsibility of Contractor. 

 

  C. Submittal Procedures  

 

 1. Before submitting each Shop Drawing or 

Sample, Contractor shall have determined and verified: 

 

a. all field measurements, quantities, dimensions, 

specified performance and design criteria, 

installation requirements, materials, catalog 

numbers, and similar information with respect 

thereto; 

 

b. the suitability of all materials with respect to 

intended use, fabrication, shipping, handling, 

storage, assembly, and installation pertaining to 

the performance of the Work; 

 

c. all information relative to Contractor’s 

responsibilities for means, methods, techniques, 

sequences, and procedures of construction, and 

safety precautions and programs incident thereto; 

and 

 

d. shall also have reviewed and coordinated each 

Shop Drawing or Sample with other Shop 

Drawings and Samples and with the 

requirements of the Work and the Contract 

Documents. 

 

 2. Each submittal shall bear a stamp or specific 

written certification that Contractor has satisfied 

Contractor’s obligations under the Contract Documents 



EJCDC C-700 Standard General Conditions of the Construction Contract. 

Copyright © 2002 National Society of Professional Engineers for EJCDC.  All rights reserved. 

00700 - 23 

with respect to Contractor’s review and approval of that 

submittal. 

 

 3. With each submittal, Contractor shall give 

Engineer specific written notice of any variations, that the 

Shop Drawing or Sample may have from the requirements 

of the Contract Documents. This notice shall be both a 

written communication separate from the Shop Drawing’s 

or Sample Submittal; and, in addition, by a specific 

notation made on each Shop Drawing or Sample submit-

ted to Engineer for review and approval of each such 

variation.  

 

 D. Engineer’s Review 

 

 1. Engineer will provide timely review of Shop 

Drawings and Samples in accordance with the Schedule 

of Submittals acceptable to Engineer. Engineer’s review 

and approval will be only to determine if the items 

covered by the submittals will, after installation or 

incorporation in the Work, conform to the information 

given in the Contract Documents and be compatible with 

the design concept of the completed Project as a 

functioning whole as indicated by the Contract Docu-

ments.  

 

 2. Engineer’s review and approval will not 

extend to means, methods, techniques, sequences, or 

procedures of construction (except where a particular 

means, method, technique, sequence, or procedure of con-

struction is specifically and expressly called for by the 

Contract Documents) or to safety precautions or programs 

incident thereto. The review and approval of a separate 

item as such will not indicate approval of the assembly in 

which the item functions. 

 

 3. Engineer’s review and approval shall not 

relieve Contractor from responsibility for any variation 

from the requirements of the Contract Documents unless 

Contractor has complied with the requirements of 

Paragraph 6.17.C.3 and Engineer has given written 

approval of each such variation by specific written 

notation thereof incorporated in or accompanying the 

Shop Drawing or Sample. Engineer’s review and approval 

shall not relieve Contractor from responsibility for 

complying with the requirements of Paragraph 6.17.C.1. 

 

 E. Resubmittal Procedures 

 

 1. Contractor shall make corrections required by 

Engineer and shall return the required number of cor-

rected copies of Shop Drawings and submit, as required, 

new Samples for review and approval. Contractor shall 

direct specific attention in writing to revisions other than 

the corrections called for by Engineer on previous 

submittals. 

 

6.18 Continuing the Work 

 

 A. Contractor shall carry on the Work and adhere 

to the Progress Schedule during all disputes or 

disagreements with Owner. No Work shall be delayed or 

postponed pending resolution of any disputes or 

disagreements, except as permitted by Paragraph 15.04 or 

as Owner and Contractor may otherwise agree in writing. 

 

6.19 Contractor’s General Warranty and Guarantee 

 

 A. Contractor warrants and guarantees to Owner 

that all Work will be in accordance with the Contract 

Documents and will not be defective. Engineer and its 

Related Entities shall be entitled to rely on representation 

of Contractor’s warranty and guarantee.  

 

 B. Contractor’s warranty and guarantee 

hereunder excludes defects or damage caused by: 

 

 1. abuse, modification, or improper maintenance 

or operation by persons other than Contractor, Sub-

contractors, Suppliers, or any other individual or entity for 

whom Contractor is responsible; or  

 

 2. normal wear and tear under normal usage. 

 

 C. Contractor’s obligation to perform and 

complete the Work in accordance with the Contract 

Documents shall be absolute. None of the following will 

constitute an acceptance of Work that is not in accordance 

with the Contract Documents or a release of Contractor’s 

obligation to perform the Work in accordance with the 

Contract Documents: 

 

 1. observations by Engineer; 

 

 2. recommendation by Engineer or payment by 

Owner of any progress or final payment; 

 

 3. the issuance of a certificate of Substantial 

Completion by Engineer or any payment related thereto 

by Owner;  

 

 4. use or occupancy of the Work or any part 

thereof by Owner; 

 

 5. any review and approval of a Shop Drawing or 

Sample submittal or the issuance of a notice of acceptabil-

ity by Engineer; 

 

 6. any inspection, test, or approval by others; or 

 

 7. any correction of defective Work by Owner. 

 

6.20 Indemnification 

 

 A. To the fullest extent permitted by Laws and 

Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, 

partners, employees, agents, consultants and 

subcontractors of each and any of them from and against 

all claims, costs, losses, and damages (including but not 

limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or 
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arbitration or other dispute resolution costs) arising out of 

or relating to the performance of the Work, provided that 

any such claim, cost, loss, or damage is attributable to 

bodily injury, sickness, disease, or death, or to injury to or 

destruction of tangible property (other than the Work 

itself), including the loss of use resulting therefrom but 

only to the extent caused by any negligent act or omission 

of Contractor, any Subcontractor, any Supplier, or any 

individual or entity directly or indirectly employed by any 

of them to perform any of the Work or anyone for whose 

acts any of them may be liable . 

 

 B. In any and all claims against Owner or 

Engineer or any of their respective consultants, agents, 

officers, directors, partners, or employees by any employ-

ee (or the survivor or personal representative of such 

employee) of Contractor, any Subcontractor, any 

Supplier, or any individual or entity directly or indirectly 

employed by any of them to perform any of the Work, or 

anyone for whose acts any of them may be liable, the 

indemnification obligation under Paragraph 6.20.A shall 

not be limited in any way by any limitation on the amount 

or type of damages, compensation, or benefits payable by 

or for Contractor or any such Subcontractor, Supplier, or 

other individual or entity under workers’ compensation 

acts, disability benefit acts, or other employee benefit 

acts. 

 

 C. The indemnification obligations of Contractor 

under Paragraph 6.20.A shall not extend to the liability of 

Engineer and Engineer’s officers, directors, partners, 

employees, agents, consultants and subcontractors arising 

out of: 

 

 1. the preparation or approval of, or the failure to 

prepare or approve, maps, Drawings, opinions, reports, 

surveys, Change Orders, designs, or Specifications; or 

 

 2. giving directions or instructions, or failing to 

give them, if that is the primary cause of the injury or 

damage. 

 

6.21 Delegation of Professional Design Services 

 

 A. Contractor will not be required to provide 

professional design services unless such services are 

specifically required by the Contract Documents for a 

portion of the Work or unless such services are required 

to carry out Contractor’s responsibilities for construction 

means, methods, techniques, sequences and procedures. 

Contractor shall not be required to provide professional 

services in violation of applicable law.  

 

 B. If professional design services or 

certifications by a design professional related to systems, 

materials or equipment are specifically required of 

Contractor by the Contract Documents, Owner and 

Engineer will specify all performance and design criteria 

that such services must satisfy. Contractor shall cause 

such services or certifications to be provided by a 

properly licensed professional, whose signature and seal 

shall appear on all drawings, calculations, specifications, 

certifications, Shop Drawings and other submittals 

prepared by such professional. Shop Drawings and other 

submittals related to the Work designed or certified by 

such professional, if prepared by others, shall bear such 

professional’s written approval when submitted to 

Engineer.  

 

 C. Owner and Engineer shall be entitled to rely 

upon the adequacy, accuracy and completeness of the 

services, certifications or approvals performed by such 

design professionals, provided Owner and Engineer have 

specified to Contractor all performance and design criteria 

that such services must satisfy.  

 

 D. Pursuant to this Paragraph 6.21, Engineer’s 

review and approval of design calculations and design 

drawings will be only for the limited purpose of checking 

for conformance with performance and design criteria 

given and the design concept expressed in the Contract 

Documents. Engineer’s review and approval of Shop 

Drawings and other submittals (except design calculations 

and design drawings) will be only for the purpose stated 

in Paragraph 6.17.D.1. 

 

 E. Contractor shall not be responsible for the 

adequacy of the performance or design criteria required 

by the Contract Documents. 

 

 

ARTICLE 7 - OTHER WORK AT THE SITE 

 

 

7.01 Related Work at Site 

 

 A. Owner may perform other work related to the 

Project at the Site with Owner’s employees, or via other 

direct contracts therefor, or have other work performed by 

utility owners. If such other work is not noted in the Con-

tract Documents, then:  

 

 1. written notice thereof will be given to 

Contractor prior to starting any such other work; and  

 

 2. if Owner and Contractor are unable to agree 

on entitlement to or on the amount or extent, if any, of 

any adjustment in the Contract Price or Contract Times 

that should be allowed as a result of such other work, a 

Claim may be made therefor as provided in Paragraph 

10.05.  

 

 B. Contractor shall afford each other contractor 

who is a party to such a direct contract, each utility owner 

and Owner, if Owner is performing other work with 

Owner’s employees, proper and safe access to the Site, a 

reasonable opportunity for the introduction and storage of 

materials and equipment and the execution of such other 

work, and shall properly coordinate the Work with theirs. 

Contractor shall do all cutting, fitting, and patching of the 

Work that may be required to properly connect or 

otherwise make its several parts come together and 
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properly integrate with such other work. Contractor shall 

not endanger any work of others by cutting, excavating, 

or otherwise altering their work and will only cut or alter 

their work with the written consent of Engineer and the 

others whose work will be affected. The duties and 

responsibilities of Contractor under this Paragraph are for 

the benefit of such utility owners and other contractors to 

the extent that there are comparable provisions for the 

benefit of Contractor in said direct contracts between 

Owner and such utility owners and other contractors. 

 

 C. If the proper execution or results of any part 

of Contractor’s Work depends upon work performed by 

others under this Article 7, Contractor shall inspect such 

other work and promptly report to Engineer in writing any 

delays, defects, or deficiencies in such other work that 

render it unavailable or unsuitable for the proper 

execution and results of Contractor’s Work. Contractor’s 

failure to so report will constitute an acceptance of such 

other work as fit and proper for integration with 

Contractor’s Work except for latent defects and 

deficiencies in such other work. 

 

7.02 Coordination 

 

 A. If Owner intends to contract with others for 

the performance of other work on the Project at the Site, 

the following will be set forth in Supplementary Condi-

tions: 

 

 1. the individual or entity who will have 

authority and responsibility for coordination of the 

activities among the various contractors will be identified; 

 

 2. the specific matters to be covered by such 

authority and responsibility will be itemized; and 

 

 3. the extent of such authority and responsibili-

ties will be provided. 

 

 B. Unless otherwise provided in the 

Supplementary Conditions, Owner shall have sole 

authority and responsibility for such coordination. 

 

7.03 Legal Relationships 

 

 A. Paragraphs 7.01.A and 7.02 are not applicable 

for utilities not under the control of Owner. 

 

 B. Each other direct contract of Owner under 

Paragraph 7.01.A shall provide that the other contractor is 

liable to Owner and Contractor for the reasonable direct 

delay and disruption costs incurred by Contractor as a 

result of the other contractor’s actions or inactions. 

 

 C. Contractor shall be liable to Owner and any 

other contractor for the reasonable direct delay and 

disruption costs incurred by such other contractor as a 

result of Contractor’s action or inactions. 

 

 

ARTICLE 8 - OWNER’S RESPONSIBILITIES 

 

 

8.01 Communications to Contractor 

 

 A. Except as otherwise provided in these General 

Conditions, Owner shall issue all communications to 

Contractor through Engineer. 

 

8.02 Replacement of Engineer 

 

 A. In case of termination of the employment of 

Engineer, Owner shall appoint an engineer to whom 

Contractor makes no reasonable objection, whose status 

under the Contract Documents shall be that of the former 

Engineer. 

 

8.03 Furnish Data 

 

 A. Owner shall promptly furnish the data 

required of Owner under the Contract Documents. 

 

8.04 Pay When Due 

 

 A. Owner shall make payments to Contractor 

when they are due as provided in Paragraphs 14.02.C and 

14.07.C. 

 

8.05 Lands and Easements; Reports and Tests 

 

 A. Owner’s duties in respect of providing lands 

and easements and providing engineering surveys to 

establish reference points are set forth in Paragraphs 4.01 

and 4.05. Paragraph 4.02 refers to Owner’s identifying 

and making available to Contractor copies of reports of 

explorations and tests of subsurface conditions and 

drawings of physical conditions in or relating to existing 

surface or subsurface structures at or contiguous to the 

Site that have been utilized by Engineer in preparing the 

Contract Documents. 

 

8.06 Insurance 

 

 A. Owner’s responsibilities, if any, in respect to 

purchasing and maintaining liability and property insur-

ance are set forth in Article 5. 

 

8.07 Change Orders 

 

 A. Owner is obligated to execute Change Orders 

as indicated in Paragraph 10.03. 

 

8.08 Inspections, Tests, and Approvals 

 

 A. Owner’s responsibility in respect to certain 

inspections, tests, and approvals is set forth in Paragraph 

13.03.B. 
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8.09 Limitations on Owner’s Responsibilities 

 

 A. The Owner shall not supervise, direct, or have 

control or authority over, nor be responsible for, 

Contractor’s means, methods, techniques, sequences, or 

procedures of construction, or the safety precautions and 

programs incident thereto, or for any failure of Contractor 

to comply with Laws and Regulations applicable to the 

performance of the Work. Owner will not be responsible 

for Contractor’s failure to perform the Work in 

accordance with the Contract Documents. 

 

8.10 Undisclosed Hazardous Environmental 

Condition 

 

 A. Owner’s responsibility in respect to an undis-

closed Hazardous Environmental Condition is set forth in 

Paragraph 4.06. 

 

8.11 Evidence of Financial Arrangements 

 

 A. If and to the extent Owner has agreed to 

furnish Contractor reasonable evidence that financial 

arrangements have been made to satisfy Owner’s 

obligations under the Contract Documents, Owner’s 

responsibility in respect thereof will be as set forth in the 

Supplementary Conditions. 

 

 

ARTICLE 9 - ENGINEER’S STATUS DURING 

CONSTRUCTION 

 

 

9.01 Owner’s Representative 

 

 A. Engineer will be Owner’s representative 

during the construction period. The duties and responsi-

bilities and the limitations of authority of Engineer as 

Owner’s representative during construction are set forth 

in the Contract Documents and will not be changed 

without written consent of Owner and Engineer. 

 

9.02 Visits to Site 

 

 A. Engineer will make visits to the Site at inter-

vals appropriate to the various stages of construction as 

Engineer deems necessary in order to observe as an 

experienced and qualified design professional the 

progress that has been made and the quality of the various 

aspects of Contractor’s executed Work. Based on 

information obtained during such visits and observations, 

Engineer, for the benefit of Owner, will determine, in 

general, if the Work is proceeding in accordance with the 

Contract Documents. Engineer will not be required to 

make exhaustive or continuous inspections on the Site to 

check the quality or quantity of the Work. Engineer’s 

efforts will be directed toward providing for Owner a 

greater degree of confidence that the completed Work will 

conform generally to the Contract Documents. On the 

basis of such visits and observations, Engineer will keep 

Owner informed of the progress of the Work and will 

endeavor to guard Owner against defective Work. 

 

 B. Engineer’s visits and observations are subject 

to all the limitations on Engineer’s authority and 

responsibility set forth in Paragraph 9.09. Particularly, but 

without limitation, during or as a result of Engineer's 

visits or observations of Contractor's Work Engineer will 

not supervise, direct, control, or have authority over or be 

responsible for Contractor’s means, methods, techniques, 

sequences, or procedures of construction, or the safety 

precautions and programs incident thereto, or for any 

failure of Contractor to comply with Laws and 

Regulations applicable to the performance of the Work. 

 

9.03 Project Representative 

 

 A. If Owner and Engineer agree, Engineer will 

furnish a Resident Project Representative to assist 

Engineer in providing more extensive observation of the 

Work. The authority and responsibilities of any such 

Resident Project Representative and assistants will be as 

provided in the Supplementary Conditions, and 

limitations on the responsibilities thereof will be as 

provided in Paragraph 9.09. If Owner designates another 

representative or agent to represent Owner at the Site who 

is not Engineer’s consultant, agent or employee, the 

responsibilities and authority and limitations thereon of 

such other individual or entity will be as provided in the 

Supplementary Conditions. 

 

9.04 Authorized Variations in Work 

 

 A. Engineer may authorize minor variations in 

the Work from the requirements of the Contract 

Documents which do not involve an adjustment in the 

Contract Price or the Contract Times and are compatible 

with the design concept of the completed Project as a 

functioning whole as indicated by the Contract Docu-

ments. These may be accomplished by a Field Order and 

will be binding on Owner and also on Contractor, who 

shall perform the Work involved promptly. If Owner or 

Contractor believes that a Field Order justifies an 

adjustment in the Contract Price or Contract Times, or 

both, and the parties are unable to agree on entitlement to 

or on the amount or extent, if any, of any such adjustment 

, a Claim may be made therefor as provided in Paragraph 

10.05. 

 

9.05 Rejecting Defective Work 

 

 A. Engineer will have authority to reject Work 

which Engineer believes to be defective, or that Engineer 

believes will not produce a completed Project that 

conforms to the Contract Documents or that will prejudice 

the integrity of the design concept of the completed 

Project as a functioning whole as indicated by the 

Contract Documents. Engineer will also have authority to 

require special inspection or testing of the Work as 

provided in Paragraph 13.04, whether or not the Work is 

fabricated, installed, or completed. 
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9.06 Shop Drawings, Change Orders and Payments 

 

 A. In connection with Engineer’s authority, and 

limitations thereof, as to Shop Drawings and Samples, see 

Paragraph 6.17. 

 

 B. In connection with Engineer’s authority, and 

limitations thereof, as to design calculations and design 

drawings submitted in response to a delegation of 

professional design services, if any, see Paragraph 6.21. 

 

 C. In connection with Engineer’s authority as to 

Change Orders, see Articles 10, 11, and 12. 

 

 D. In connection with Engineer’s authority as to 

Applications for Payment, see Article 14. 

 

9.07 Determinations for Unit Price Work 

 

 A. Engineer will determine the actual quantities 

and classifications of Unit Price Work performed by 

Contractor. Engineer will review with Contractor the 

Engineer’s preliminary determinations on such matters 

before rendering a written decision thereon (by 

recommendation of an Application for Payment or 

otherwise). Engineer’s written decision thereon will be 

final and binding (except as modified by Engineer to 

reflect changed factual conditions or more accurate data) 

upon Owner and Contractor, subject to the provisions of 

Paragraph 10.05. 

 

9.08 Decisions on Requirements of Contract 

Documents and Acceptability of Work 

 

 A. Engineer will be the initial interpreter of the 

requirements of the Contract Documents and judge of the 

acceptability of the Work thereunder. All matters in 

question and other matters between Owner and Contractor 

arising prior to the date final payment is due relating to 

the acceptability of the Work, and the interpretation of the 

requirements of the Contract Documents pertaining to the 

performance of the Work, will be referred initially to 

Engineer in writing within 30 days of the event giving rise 

to the question   

 

 B. Engineer will, with reasonable promptness, 

render a written decision on the issue referred. If Owner 

or Contractor believe that any such decision entitles them 

to an adjustment in the Contract Price or Contract Times 

or both, a Claim may be made under Paragraph 10.05. 

The date of Engineer’s decision shall be the date of the 

event giving rise to the issues referenced for the purposes 

of Paragraph 10.05.B. 

 

 C. Engineer’s written decision on the issue 

referred will be final and binding on Owner and 

Contractor, subject to the provisions of Paragraph 10.05. 

 

 D. When functioning as interpreter and judge 

under this Paragraph 9.08, Engineer will not show 

partiality to Owner or Contractor and will not be liable in 

connection with any interpretation or decision rendered in 

good faith in such capacity.  

 

9.09 Limitations on Engineer’s Authority and 

Responsibilities 

 

 A. Neither Engineer’s authority or responsibility 

under this Article 9 or under any other provision of the 

Contract Documents nor any decision made by Engineer 

in good faith either to exercise or not exercise such 

authority or responsibility or the undertaking, exercise, or 

performance of any authority or responsibility by 

Engineer shall create, impose, or give rise to any duty in 

contract, tort, or otherwise owed by Engineer to 

Contractor, any Subcontractor, any Supplier, any other 

individual or entity, or to any surety for or employee or 

agent of any of them. 

 

 B. Engineer will not supervise, direct, control, or 

have authority over or be responsible for Contractor’s 

means, methods, techniques, sequences, or procedures of 

construction, or the safety precautions and programs 

incident thereto, or for any failure of Contractor to 

comply with Laws and Regulations applicable to the 

performance of the Work. Engineer will not be respon-

sible for Contractor’s failure to perform the Work in 

accordance with the Contract Documents. 

 

 C. Engineer will not be responsible for the acts 

or omissions of Contractor or of any Subcontractor, any 

Supplier, or of any other individual or entity performing 

any of the Work. 

 

 D. Engineer’s review of the final Application for 

Payment and accompanying documentation and all 

maintenance and operating instructions, schedules, 

guarantees, bonds, certificates of inspection, tests and 

approvals, and other documentation required to be 

delivered by Paragraph 14.07.A will only be to determine 

generally that their content complies with the require-

ments of, and in the case of certificates of inspections, 

tests, and approvals that the results certified indicate 

compliance with the Contract Documents. 

 

 E. The limitations upon authority and responsi-

bility set forth in this Paragraph 9.09 shall also apply to, 

the Resident Project Representative, if any, and assistants, 

if any. 

 

 

ARTICLE 10 - CHANGES IN THE WORK; CLAIMS 

 

 

10.01 Authorized Changes in the Work 

 

 A. Without invalidating the Contract and without 

notice to any surety, Owner may, at any time or from time 

to time, order additions, deletions, or revisions in the 

Work by a Change Order, or a Work Change Directive. 

Upon receipt of any such document, Contractor shall 
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promptly proceed with the Work involved which will be 

performed under the applicable conditions of the Contract 

Documents (except as otherwise specifically provided). 

 

 B. If Owner and Contractor are unable to agree 

on entitlement to, or on the amount or extent, if any, of an 

adjustment in the Contract Price or Contract Times, or 

both, that should be allowed as a result of a Work Change 

Directive, a Claim may be made therefor as provided in 

Paragraph 10.05. 

 

10.02 Unauthorized Changes in the Work 

 

 A.Contractor shall not be entitled to an increase 

in the Contract Price or an extension of the Contract 

Times with respect to any work performed that is not 

required by the Contract Documents as amended, 

modified, or supplemented as provided in Paragraph 3.04, 

except in the case of an emergency as provided in 

Paragraph 6.16 or in the case of uncovering Work as 

provided in Paragraph 13.04.B. 

 

10.03 Execution of Change Orders 

 

 A. Owner and Contractor shall execute appropri-

ate Change Orders recommended by Engineer covering: 

 

 1. changes in the Work which are: (i) ordered by 

Owner pursuant to Paragraph 10.01.A, (ii) required 

because of acceptance of defective Work under Paragraph 

13.08.A or Owner’s correction of defective Work under 

Paragraph 13.09, or (iii) agreed to by the parties; 

 

 2. changes in the Contract Price or Contract 

Times which are agreed to by the parties, including any 

undisputed sum or amount of time for Work actually 

performed in accordance with a Work Change Directive; 

and 

 

 3. changes in the Contract Price or Contract 

Times which embody the substance of any written 

decision rendered by Engineer pursuant to Paragraph 

10.05; provided that, in lieu of executing any such 

Change Order, an appeal may be taken from any such 

decision in accordance with the provisions of the Contract 

Documents and applicable Laws and Regulations, but 

during any such appeal, Contractor shall carry on the 

Work and adhere to the Progress Schedule as provided in 

Paragraph 6.18.A. 

 

10.04 Notification to Surety 

 

 A. If notice of any change affecting the general 

scope of the Work or the provisions of the Contract 

Documents (including, but not limited to, Contract Price 

or Contract Times) is required by the provisions of any 

bond to be given to a surety, the giving of any such notice 

will be Contractor’s responsibility. The amount of each 

applicable bond will be adjusted to reflect the effect of 

any such change.  

 

10.05 Claims 

 

 A. Engineer’s Decision Required: All Claims, 

except those waived pursuant to Paragraph 14.09, shall be 

referred to the Engineer for decision. A decision by 

Engineer shall be required as a condition precedent to any 

exercise by Owner or Contractor of any rights or remedies 

either may otherwise have under the Contract Documents 

or by Laws and Regulations in respect of such Claims. 

 

 B. Notice: Written notice stating the general 

nature of each Claim, shall be delivered by the claimant to 

Engineer and the other party to the Contract promptly (but 

in no event later than 30 days) after the start of the event 

giving rise thereto. The responsibility to substantiate a 

Claim shall rest with the party making the Claim. Notice 

of the amount or extent of the Claim, with supporting data 

shall be delivered to the Engineer and the other party to 

the Contract within 60 days after the start of such event 

(unless Engineer allows additional time for claimant to 

submit additional or more accurate data in support of such 

Claim). A Claim for an adjustment in Contract Price shall 

be prepared in accordance with the provisions of 

Paragraph 12.01.B. A Claim for an adjustment in Contract 

Time shall be prepared in accordance with the provisions 

of Paragraph 12.02.B. Each Claim shall be accompanied 

by claimant's written statement that the adjustment 

claimed is the entire adjustment to which the claimant 

believes it is entitled as a result of said event. The 

opposing party shall submit any response to Engineer and 

the claimant within 30 days after receipt of the claimant’s 

last submittal (unless Engineer allows additional time). 

 

 C. Engineer’s Action: Engineer will review each 

Claim and, within 30 days after receipt of the last 

submittal of the claimant or the last submittal of the 

opposing party, if any, take one of the following actions 

in writing:  

 

 1. deny the Claim in whole or in part, 

 

 2. approve the Claim, or 

 

 3. notify the parties that the Engineer is unable to 

resolve the Claim if, in the Engineer’s sole discretion, it 

would be inappropriate for the Engineer to do so. For 

purposes of further resolution of the Claim, such notice 

shall be deemed a denial. 

 

 D. In the event that Engineer does not take action 

on a Claim within said 30 days, the Claim shall be 

deemed denied. 

 

 E. Engineer’s written action under Paragraph 

10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 

10.05.D will be final and binding upon Owner and 

Contractor, unless Owner or Contractor invoke the 

dispute resolution procedure set forth in Article 16 within 

30 days of such action or denial. 
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 F. No Claim for an adjustment in Contract Price 

or Contract Times will be valid if not submitted in 

accordance with this Paragraph 10.05. 

 

 

ARTICLE 11 - COST OF THE WORK; 

ALLOWANCES; UNIT PRICE WORK 

 

 

11.01 Cost of the Work 

 

 A. Costs Included: The term Cost of the Work 

means the sum of all costs, except those excluded in 

Paragraph 11.01.B, necessarily incurred and paid by 

Contractor in the proper performance of the Work. When 

the value of any Work covered by a Change Order or 

when a Claim for an adjustment in Contract Price is 

determined on the basis of Cost of the Work, the costs to 

be reimbursed to Contractor will be only those additional 

or incremental costs required because of the change in the 

Work or because of the event giving rise to the Claim. 

Except as otherwise may be agreed to in writing by 

Owner, such costs shall be in amounts no higher than 

those prevailing in the locality of the Project, shall include 

only the following items, and shall not include any of the 

costs itemized in Paragraph 11.01.B. 

 

 1. Payroll costs for employees in the direct 

employ of Contractor in the performance of the Work 

under schedules of job classifications agreed upon by 

Owner and Contractor. Such employees shall include, 

without limitation, superintendents, foremen, and other 

personnel employed full time at the Site. Payroll costs for 

employees not employed full time on the Work shall be 

apportioned on the basis of their time spent on the Work. 

Payroll costs shall include, but not be limited to, salaries 

and wages plus the cost of fringe benefits, which shall 

include social security contributions, unemployment, 

excise, and payroll taxes, workers’ compensation, health 

and retirement benefits, bonuses, sick leave, vacation and 

holiday pay applicable thereto. The expenses of 

performing Work outside of regular working hours, on 

Saturday, Sunday, or legal holidays, shall be included in 

the above to the extent authorized by Owner. 

 

 2. Cost of all materials and equipment furnished 

and incorporated in the Work, including costs of 

transportation and storage thereof, and Suppliers’ field 

services required in connection therewith. All cash 

discounts shall accrue to Contractor unless Owner 

deposits funds with Contractor with which to make pay-

ments, in which case the cash discounts shall accrue to 

Owner. All trade discounts, rebates and refunds and 

returns from sale of surplus materials and equipment shall 

accrue to Owner, and Contractor shall make provisions so 

that they may be obtained. 

 

 3. Payments made by Contractor to 

Subcontractors for Work performed by Subcontractors. If 

required by Owner, Contractor shall obtain competitive 

bids from subcontractors acceptable to Owner and 

Contractor and shall deliver such bids to Owner, who will 

then determine, with the advice of Engineer, which bids, 

if any, will be acceptable. If any subcontract provides that 

the Subcontractor is to be paid on the basis of Cost of the 

Work plus a fee, the Subcontractor’s Cost of the Work 

and fee shall be determined in the same manner as 

Contractor’s Cost of the Work and fee as provided in this 

Paragraph 11.01. 

 

 4. Costs of special consultants (including but not 

limited to Engineers, architects, testing laboratories, 

surveyors, attorneys, and accountants) employed for 

services specifically related to the Work. 

 

 5. Supplemental costs including the following: 

 

a. The proportion of necessary transportation, 

travel, and subsistence expenses of Contractor’s 

employees incurred in discharge of duties 

connected with the Work. 

 

b. Cost, including transportation and mainte-

nance, of all materials, supplies, equipment, 

machinery, appliances, office, and temporary 

facilities at the Site, and hand tools not owned by 

the workers, which are consumed in the perfor-

mance of the Work, and cost, less market value, 

of such items used but not consumed which 

remain the property of Contractor. 

 

c. Rentals of all construction equipment and 

machinery, and the parts thereof whether rented 

from Contractor or others in accordance with 

rental agreements approved by Owner with the 

advice of Engineer, and the costs of 

transportation, loading, unloading, assembly, 

dismantling, and removal thereof. All such costs 

shall be in accordance with the terms of said 

rental agreements. The rental of any such equip-

ment, machinery, or parts shall cease when the 

use thereof is no longer necessary for the Work. 

 

d. Sales, consumer, use, and other similar taxes 

related to the Work, and for which Contractor is 

liable, imposed by Laws and Regulations. 

 

e. Deposits lost for causes other than negligence 

of Contractor, any Subcontractor, or anyone 

directly or indirectly employed by any of them or 

for whose acts any of them may be liable, and 

royalty payments and fees for permits and 

licenses. 

 

f. Losses and damages (and related expenses) 

caused by damage to the Work, not compensated 

by insurance or otherwise, sustained by 

Contractor in connection with the performance 

of the Work (except losses and damages within 

the deductible amounts of property insurance 

established in accordance with Paragraph 

5.06.D), provided such losses and damages have 
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resulted from causes other than the negligence of 

Contractor, any Subcontractor, or anyone 

directly or indirectly employed by any of them or 

for whose acts any of them may be liable. Such 

losses shall include settlements made with the 

written consent and approval of Owner. No such 

losses, damages, and expenses shall be included 

in the Cost of the Work for the purpose of 

determining Contractor’s fee. 

 

g. The cost of utilities, fuel, and sanitary 

facilities at the Site. 

 

h. Minor expenses such as telegrams, long 

distance telephone calls, telephone service at the 

Site, expresses, and similar petty cash items in 

connection with the Work. 

 

i. The costs of premiums for all bonds and 

insurance Contractor is required by the Contract 

Documents to purchase and maintain. 

 

 B. Costs Excluded: The term Cost of the Work 

shall not include any of the following items: 

 

 1. Payroll costs and other compensation of 

Contractor’s officers, executives, principals (of 

partnerships and sole proprietorships), general managers, 

safety managers, engineers, architects, estimators, attor-

neys, auditors, accountants, purchasing and contracting 

agents, expediters, timekeepers, clerks, and other 

personnel employed by Contractor, whether at the Site or 

in Contractor’s principal or branch office for general 

administration of the Work and not specifically included 

in the agreed upon schedule of job classifications referred 

to in Paragraph 11.01.A.1 or specifically covered by 

Paragraph 11.01.A.4, all of which are to be considered 

administrative costs covered by the Contractor’s fee. 

 

 2. Expenses of Contractor’s principal and branch 

offices other than Contractor’s office at the Site. 

 

 3. Any part of Contractor’s capital expenses, 

including interest on Contractor’s capital employed for 

the Work and charges against Contractor for delinquent 

payments. 

 

 4. Costs due to the negligence of Contractor, any 

Subcontractor, or anyone directly or indirectly employed 

by any of them or for whose acts any of them may be 

liable, including but not limited to, the correction of 

defective Work, disposal of materials or equipment 

wrongly supplied, and making good any damage to 

property. 

 

 5. Other overhead or general expense costs of 

any kind and the costs of any item not specifically and 

expressly included in Paragraphs 11.01.A and 11.01.B. 

 

 C. Contractor’s Fee: When all the Work is 

performed on the basis of cost-plus, Contractor’s fee shall 

be determined as set forth in the Agreement. When the 

value of any Work covered by a Change Order or when a 

Claim for an adjustment in Contract Price is determined 

on the basis of Cost of the Work, Contractor’s fee shall be 

determined as set forth in Paragraph 12.01.C. 

 

 D. Documentation: Whenever the Cost of the 

Work for any purpose is to be determined pursuant to 

Paragraphs 11.01.A and 11.01.B, Contractor will establish 

and maintain records thereof in accordance with generally 

accepted accounting practices and submit in a form 

acceptable to Engineer an itemized cost breakdown 

together with supporting data. 

 

11.02 Allowances 

 

 A. It is understood that Contractor has included 

in the Contract Price all allowances so named in the 

Contract Documents and shall cause the Work so covered 

to be performed for such sums and by such persons or 

entities as may be acceptable to Owner and Engineer.  

 

 B. Cash Allowances 

 

 1. Contractor agrees that: 

 

a. the cash allowances include the cost to 

Contractor (less any applicable trade discounts) 

of materials and equipment required by the 

allowances to be delivered at the Site, and all 

applicable taxes; and 

 

b. Contractor’s costs for unloading and handling 

on the Site, labor, installation , overhead, profit, 

and other expenses contemplated for the cash 

allowances have been included in the Contract 

Price and not in the allowances, and no demand 

for additional payment on account of any of the 

foregoing will be valid. 

 

 C. Contingency Allowance 

 

1. Contractor agrees that a contingency 

allowance, if any, is for the sole use of Owner to cover 

unanticipated costs. 

 

 D. Prior to final payment, an appropriate Change 

Order will be issued as recommended by Engineer to 

reflect actual amounts due Contractor on account of Work 

covered by allowances, and the Contract Price shall be 

correspondingly adjusted. 

 

11.03 Unit Price Work 

 

 A. Where the Contract Documents provide that 

all or part of the Work is to be Unit Price Work, initially 

the Contract Price will be deemed to include for all Unit 

Price Work an amount equal to the sum of the unit price 

for each separately identified item of Unit Price Work 

times the estimated quantity of each item as indicated in 

the Agreement.  
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 B. The estimated quantities of items of Unit 

Price Work are not guaranteed and are solely for the 

purpose of comparison of Bids and determining an initial 

Contract Price. Determinations of the actual quantities 

and classifications of Unit Price Work performed by 

Contractor will be made by Engineer subject to the 

provisions of Paragraph 9.07. 

 

 C. Each unit price will be deemed to include an 

amount considered by Contractor to be adequate to cover 

Contractor’s overhead and profit for each separately 

identified item. 

 

 D. Owner or Contractor may make a Claim for 

an adjustment in the Contract Price in accordance with 

Paragraph 10.05 if: 

 

 1. the quantity of any item of Unit Price Work 

performed by Contractor differs materially and signifi-

cantly from the estimated quantity of such item indicated 

in the Agreement; and  

 

 2. there is no corresponding adjustment with 

respect any other item of Work; and 

 

 3. Contractor believes that Contractor is entitled 

to an increase in Contract Price as a result of having 

incurred additional expense or Owner believes that Owner 

is entitled to a decrease in Contract Price and the parties 

are unable to agree as to the amount of any such increase 

or decrease. 

 

 

ARTICLE 12 - CHANGE OF CONTRACT PRICE; 

CHANGE OF CONTRACT TIMES 

 

 

12.01 Change of Contract Price 

 

 A. The Contract Price may only be changed by a 

Change Order. Any Claim for an adjustment in the 

Contract Price shall be based on written notice submitted 

by the party making the Claim to the Engineer and the 

other party to the Contract in accordance with the 

provisions of Paragraph 10.05.  

 

 B. The value of any Work covered by a Change 

Order or of any Claim for an adjustment in the Contract 

Price will be determined as follows: 

 

 1. where the Work involved is covered by unit 

prices contained in the Contract Documents, by applica-

tion of such unit prices to the quantities of the items 

involved (subject to the provisions of Paragraph 11.03); 

or 

 

 2. where the Work involved is not covered by 

unit prices contained in the Contract Documents, by a 

mutually agreed lump sum (which may include an 

allowance for overhead and profit not necessarily in 

accordance with Paragraph 12.01.C.2); or 

 

 3. where the Work involved is not covered by 

unit prices contained in the Contract Documents and 

agreement to a lump sum is not reached under Paragraph 

12.01.B.2, on the basis of the Cost of the Work 

(determined as provided in Paragraph 11.01) plus a 

Contractor’s fee for overhead and profit (determined as 

provided in Paragraph 12.01.C). 

 

 C. Contractor’s Fee: The Contractor’s fee for 

overhead and profit shall be determined as follows: 

 

 1. a mutually acceptable fixed fee; or  

 

 2. if a fixed fee is not agreed upon, then a fee 

based on the following percentages of the various portions 

of the Cost of the Work: 

 

a. for costs incurred under Paragraphs 11.01.A.1 

and 11.01.A.2, the Contractor’s fee shall be 15 

percent; 

 

b. for costs incurred under Paragraph 11.01.A.3, 

the Contractor’s fee shall be five percent;  

 

c. where one or more tiers of subcontracts are on 

the basis of Cost of the Work plus a fee and no 

fixed fee is agreed upon, the intent of Paragraph 

12.01.C.2.a is that the Subcontractor who 

actually performs the Work, at whatever tier, will 

be paid a fee of 15 percent of the costs incurred 

by such Subcontractor under Paragraphs 

11.01.A.1 and 11.01.A.2 and that any higher tier 

Subcontractor and Contractor will each be paid a 

fee of five percent of the amount paid to the next 

lower tier Subcontractor; 

 

d. no fee shall be payable on the basis of costs 

itemized under Paragraphs 11.01.A.4, 11.01.A.5, 

and 11.01.B;  

 

e. the amount of credit to be allowed by 

Contractor to Owner for any change which 

results in a net decrease in cost will be the 

amount of the actual net decrease in cost plus a 

deduction in Contractor’s fee by an amount equal 

to five percent of such net decrease; and 

 

f. when both additions and credits are involved 

in any one change, the adjustment in 

Contractor’s fee shall be computed on the basis 

of the net change in accordance with Paragraphs 

12.01.C.2.a through 12.01.C.2.e, inclusive. 

 

12.02 Change of Contract Times 

 

 A. The Contract Times may only be changed by 

a Change Order. Any Claim for an adjustment in the 

Contract Times shall be based on written notice submitted 
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by the party making the Claim to the Engineer and the 

other party to the Contract in accordance with the 

provisions of Paragraph 10.05.  

 

 B. Any adjustment of the Contract Times 

covered by a Change Order or any Claim for an 

adjustment in the Contract Times will be determined in 

accordance with the provisions of this Article 12. 

 

12.03 Delays 

 

 A. Where Contractor is prevented from 

completing any part of the Work within the Contract 

Times due to delay beyond the control of Contractor, the 

Contract Times will be extended in an amount equal to 

the time lost due to such delay if a Claim is made therefor 

as provided in Paragraph 12.02.A. Delays beyond the 

control of Contractor shall include, but not be limited to, 

acts or neglect by Owner, acts or neglect of utility owners 

or other contractors performing other work as contemplat-

ed by Article 7, fires, floods, epidemics, abnormal 

weather conditions, or acts of God.  

 

 B. If Owner, Engineer, or other contractors or 

utility owners performing other work for Owner as 

contemplated by Article 7, or anyone for whom Owner is 

responsible, delays, disrupts, or interferes with the 

performance or progress of the Work, then Contractor 

shall be entitled to an equitable adjustment in the Contract 

Price or the Contract Times , or both. Contractor’s 

entitlement to an adjustment of the Contract Times is 

conditioned on such adjustment being essential to 

Contractor’s ability to complete the Work within the 

Contract Times. 

 

 C If Contractor is delayed in the performance or 

progress of the Work by fire, flood, epidemic, abnormal 

weather conditions, acts of God, acts or failures to act of 

utility owners not under the control of Owner, or other 

causes not the fault of and beyond control of Owner and 

Contractor, then Contractor shall be entitled to an 

equitable adjustment in Contract Times, if such 

adjustment is essential to Contractor’s ability to complete 

the Work within the Contract Times. Such an adjustment 

shall be Contractor’s sole and exclusive remedy for the 

delays described in this Paragraph 12.03.C. 

 

 D. Owner, Engineer and the Related Entities of 

each of them shall not be liable to Contractor for any 

claims, costs, losses, or damages (including but not 

limited to all fees and charges of Engineers, architects, 

attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) sustained by 

Contractor on or in connection with any other project or 

anticipated project. 

 

 E. Contractor shall not be entitled to an 

adjustment in Contract Price or Contract Times for delays 

within the control of Contractor. Delays attributable to 

and within the control of a Subcontractor or Supplier shall 

be deemed to be delays within the control of Contractor. 

 

 

ARTICLE 13 - TESTS AND INSPECTIONS; 

CORRECTION, REMOVAL OR ACCEPTANCE OF 

DEFECTIVE WORK 

 

 

13.01 Notice of Defects 

 

 A. Prompt notice of all defective Work of which 

Owner or Engineer has actual knowledge will be given to 

Contractor. All defective Work may be rejected, 

corrected, or accepted as provided in this Article 13. 

 

13.02 Access to Work 

 

 A. Owner, Engineer, their consultants and other 

representatives and personnel of Owner, independent 

testing laboratories, and governmental agencies with 

jurisdictional interests will have access to the Site and the 

Work at reasonable times for their observation, 

inspecting, and testing. Contractor shall provide them 

proper and safe conditions for such access and advise 

them of Contractor’s Site safety procedures and programs 

so that they may comply therewith as applicable. 

 

13.03 Tests and Inspections 

 

 A. Contractor shall give Engineer timely notice 

of readiness of the Work for all required inspections, 

tests, or approvals and shall cooperate with inspection and 

testing personnel to facilitate required inspections or tests. 

 

 B. Owner shall employ and pay for the services 

of an independent testing laboratory to perform all 

inspections, tests, or approvals required by the Contract 

Documents except: 

 

 1. for inspections, tests, or approvals covered by 

Paragraphs 13.03.C and 13.03.D below; 

 

 2. that costs incurred in connection with tests or 

inspections conducted pursuant to Paragraph 13.04.B 

shall be paid as provided in said Paragraph 13.04.C; and 

 

 3. as otherwise specifically provided in the Con-

tract Documents. 

 

 C. If Laws or Regulations of any public body 

having jurisdiction require any Work (or part thereof) 

specifically to be inspected, tested, or approved by an 

employee or other representative of such public body, 

Contractor shall assume full responsibility for arranging 

and obtaining such inspections, tests, or approvals, pay all 

costs in connection therewith, and furnish Engineer the 

required certificates of inspection or approval.  

 

 D. Contractor shall be responsible for arranging 

and obtaining and shall pay all costs in connection with 

any inspections, tests, or approvals required for Owner’s 

and Engineer’s acceptance of materials or equipment to 
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be incorporated in the Work; or acceptance of materials, 

mix designs, or equipment submitted for approval prior to 

Contractor’s purchase thereof for incorporation in the 

Work. Such inspections, tests, or approvals shall be 

performed by organizations acceptable to Owner and 

Engineer. 

 

 E. If any Work (or the work of others) that is to 

be inspected, tested, or approved is covered by Contractor 

without written concurrence of Engineer, it must, if 

requested by Engineer, be uncovered for observation. 

 

 F. Uncovering Work as provided in Paragraph 

13.03.E shall be at Contractor’s expense unless 

Contractor has given Engineer timely notice of 

Contractor’s intention to cover the same and Engineer has 

not acted with reasonable promptness in response to such 

notice. 

 

13.04 Uncovering Work 

 

 A. If any Work is covered contrary to the written 

request of Engineer, it must, if requested by Engineer, be 

uncovered for Engineer’s observation and replaced at 

Contractor’s expense. 

 

 B. If Engineer considers it necessary or advisable 

that covered Work be observed by Engineer or inspected 

or tested by others, Contractor, at Engineer’s request, 

shall uncover, expose, or otherwise make available for 

observation, inspection, or testing as Engineer may 

require, that portion of the Work in question, furnishing 

all necessary labor, material, and equipment.  

 

 C. If it is found that the uncovered Work is 

defective, Contractor shall pay all claims, costs, losses, 

and damages (including but not limited to all fees and 

charges of engineers, architects, attorneys, and other 

professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to such 

uncovering, exposure, observation, inspection, and 

testing, and of satisfactory replacement or reconstruction 

(including but not limited to all costs of repair or 

replacement of work of others); and Owner shall be 

entitled to an appropriate decrease in the Contract Price. If 

the parties are unable to agree as to the amount thereof, 

Owner may make a Claim therefor as provided in 

Paragraph 10.05.  

 

 D. If, the uncovered Work is not found to be 

defective, Contractor shall be allowed an increase in the 

Contract Price or an extension of the Contract Times, or 

both, directly attributable to such uncovering, exposure, 

observation, inspection, testing, replacement, and 

reconstruction. If the parties are unable to agree as to the 

amount or extent thereof, Contractor may make a Claim 

therefor as provided in Paragraph 10.05. 

 

13.05 Owner May Stop the Work 

 

 A. If the Work is defective, or Contractor fails to 

supply sufficient skilled workers or suitable materials or 

equipment, or fails to perform the Work in such a way 

that the completed Work will conform to the Contract 

Documents, Owner may order Contractor to stop the 

Work, or any portion thereof, until the cause for such 

order has been eliminated; however, this right of Owner 

to stop the Work shall not give rise to any duty on the part 

of Owner to exercise this right for the benefit of 

Contractor, any Subcontractor, any Supplier, any other 

individual or entity, or any surety for, or employee or 

agent of any of them. 

 

13.06 Correction or Removal of Defective Work 

 

 A. Promptly after receipt of notice, Contractor 

shall correct all defective Work, whether or not 

fabricated, installed, or completed, or, if the Work has 

been rejected by Engineer, remove it from the Project and 

replace it with Work that is not defective. Contractor shall 

pay all claims, costs, losses, and damages (including but 

not limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) arising out of 

or relating to such correction or removal (including but 

not limited to all costs of repair or replacement of work of 

others). 

 

 B. When correcting defective Work under the 

terms of this Paragraph 13.06 or Paragraph 13.07, 

Contractor shall take no action that would void or 

otherwise impair Owner’s special warranty and guarantee, 

if any, on said Work. 

 

13.07 Correction Period 

 

 A. If within one year after the date of Substantial 

Completion (or such longer period of time as may be 

prescribed by the terms of any applicable special 

guarantee required by the Contract Documents) or by any 

specific provision of the Contract Documents, any Work 

is found to be defective, or if the repair of any damages to 

the land or areas made available for Contractor’s use by 

Owner or permitted by Laws and Regulations as 

contemplated in Paragraph 6.11.A is found to be 

defective, Contractor shall promptly, without cost to 

Owner and in accordance with Owner’s written 

instructions: 

 

 1. repair such defective land or areas; or  

 

 2. correct such defective Work; or 

 

 3. if the defective Work has been rejected by 

Owner, remove it from the Project and replace it with 

Work that is not defective, and  

 

 4. satisfactorily correct or repair or remove and 

replace any damage to other Work, to the work of others 

or other land or areas resulting therefrom.  
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 B.  If Contractor does not promptly comply with 

the terms of Owner’s written instructions, or in an 

emergency where delay would cause serious risk of loss 

or damage, Owner may have the defective Work 

corrected or repaired or may have the rejected Work re-

moved and replaced. All claims, costs, losses, and 

damages (including but not limited to all fees and charges 

of engineers, architects, attorneys, and other professionals 

and all court or arbitration or other dispute resolution 

costs) arising out of or relating to such correction or repair 

or such removal and replacement (including but not 

limited to all costs of repair or replacement of work of 

others) will be paid by Contractor. 

 

 C. In special circumstances where a particular 

item of equipment is placed in continuous service before 

Substantial Completion of all the Work, the correction 

period for that item may start to run from an earlier date if 

so provided in the Specifications . 

 

 D. Where defective Work (and damage to other 

Work resulting therefrom) has been corrected or removed 

and replaced under this Paragraph 13.07, the correction 

period hereunder with respect to such Work will be 

extended for an additional period of one year after such 

correction or removal and replacement has been 

satisfactorily completed. 

 

 E. Contractor’s obligations under this Paragraph 

13.07 are in addition to any other obligation or warranty. 

The provisions of this Paragraph 13.07 shall not be 

construed as a substitute for or a waiver of the provisions 

of any applicable statute of limitation or repose. 

 

13.08 Acceptance of Defective Work 

 

 A. If, instead of requiring correction or removal 

and replacement of defective Work, Owner (and, prior to 

Engineer’s recommendation of final payment, Engineer) 

prefers to accept it, Owner may do so. Contractor shall 

pay all claims, costs, losses, and damages (including but 

not limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) attributable to 

Owner’s evaluation of and determination to accept such 

defective Work (such costs to be approved by Engineer as 

to reasonableness) and the diminished value of the Work 

to the extent not otherwise paid by Contractor pursuant to 

this sentence. If any such acceptance occurs prior to 

Engineer’s recommendation of final payment, a Change 

Order will be issued incorporating the necessary revisions 

in the Contract Documents with respect to the Work, and 

Owner shall be entitled to an appropriate decrease in the 

Contract Price, reflecting the diminished value of Work 

so accepted. If the parties are unable to agree as to the 

amount thereof, Owner may make a Claim therefor as 

provided in Paragraph 10.05. If the acceptance occurs 

after such recommendation, an appropriate amount will be 

paid by Contractor to Owner. 

 

13.09 Owner May Correct Defective Work 

 

 A. If Contractor fails within a reasonable time 

after written notice from Engineer to correct defective 

Work or to remove and replace rejected Work as required 

by Engineer in accordance with Paragraph 13.06.A, or if 

Contractor fails to perform the Work in accordance with 

the Contract Documents, or if Contractor fails to comply 

with any other provision of the Contract Documents, 

Owner may, after seven days written notice to Contractor, 

correct or remedy any such deficiency. 

 

 B. In exercising the rights and remedies under 

this Paragraph 13.09, Owner shall proceed expeditiously. 

In connection with such corrective or remedial action, 

Owner may exclude Contractor from all or part of the 

Site, take possession of all or part of the Work and 

suspend Contractor’s services related thereto, take posses-

sion of Contractor’s tools, appliances, construction 

equipment and machinery at the Site, and incorporate in 

the Work all materials and equipment stored at the Site or 

for which Owner has paid Contractor but which are stored 

elsewhere. Contractor shall allow Owner, Owner’s 

representatives, agents and employees, Owner’s other 

contractors, and Engineer and Engineer’s consultants 

access to the Site to enable Owner to exercise the rights 

and remedies under this Paragraph. 

 

 C. All claims, costs, losses, and damages 

(including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals 

and all court or arbitration or other dispute resolution 

costs) incurred or sustained by Owner in exercising the 

rights and remedies under this Paragraph 13.09 will be 

charged against Contractor, and a Change Order will be 

issued incorporating the necessary revisions in the 

Contract Documents with respect to the Work; and Owner 

shall be entitled to an appropriate decrease in the Contract 

Price. If the parties are unable to agree as to the amount of 

the adjustment, Owner may make a Claim therefor as 

provided in Paragraph 10.05. Such claims, costs, losses 

and damages will include but not be limited to all costs of 

repair, or replacement of work of others destroyed or 

damaged by correction, removal, or replacement of 

Contractor’s defective Work. 

 

 D. Contractor shall not be allowed an extension 

of the Contract Times because of any delay in the 

performance of the Work attributable to the exercise by 

Owner of Owner’s rights and remedies under this 

Paragraph 13.09. 

 

 

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND 

COMPLETION 

 

 

14.01 Schedule of Values 

 

 A. The Schedule of Values established as provid-

ed in Paragraph 2.07.A will serve as the basis for progress 
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payments and will be incorporated into a form of Applica-

tion for Payment acceptable to Engineer. Progress 

payments on account of Unit Price Work will be based on 

the number of units completed. 

 

14.02 Progress Payments 

 

 A. Applications for Payments 

 

 1. At least 20 days before the date established in 

the Agreement for each progress payment (but not more 

often than once a month), Contractor shall submit to 

Engineer for review an Application for Payment filled out 

and signed by Contractor covering the Work completed as 

of the date of the Application and accompanied by such 

supporting documentation as is required by the Contract 

Documents. If payment is requested on the basis of 

materials and equipment not incorporated in the Work but 

delivered and suitably stored at the Site or at another 

location agreed to in writing, the Application for Payment 

shall also be accompanied by a bill of sale, invoice, or 

other documentation warranting that Owner has received 

the materials and equipment free and clear of all Liens 

and evidence that the materials and equipment are 

covered by appropriate property insurance or other 

arrangements to protect Owner’s interest therein, all of 

which must be satisfactory to Owner.  

 

 2. Beginning with the second Application for 

Payment, each Application shall include an affidavit of 

Contractor stating that all previous progress payments 

received on account of the Work have been applied on 

account to discharge Contractor’s legitimate obligations 

associated with prior Applications for Payment. 

 

 3. The amount of retainage with respect to 

progress payments will be as stipulated in the Agreement. 

 

 B. Review of Applications 

 

 1. Engineer will, within 10 days after receipt of 

each Application for Payment, either indicate in writing a 

recommendation of payment and present the Application 

to Owner or return the Application to Contractor 

indicating in writing Engineer’s reasons for refusing to 

recommend payment. In the latter case, Contractor may 

make the necessary corrections and resubmit the 

Application. 

 

 2. Engineer’s recommendation of any payment 

requested in an Application for Payment will constitute a 

representation by Engineer to Owner, based on Engineer’s 

observations on the Site of the executed Work as an 

experienced and qualified design professional and on 

Engineer's review of the Application for Payment and the 

accompanying data and schedules, that to the best of 

Engineer’s knowledge, information and belief:  

 

a. the Work has progressed to the point indicat-

ed; 

 

b. the quality of the Work is generally in accor-

dance with the Contract Documents (subject to 

an evaluation of the Work as a functioning whole 

prior to or upon Substantial Completion, to the 

results of any subsequent tests called for in the 

Contract Documents, to a final determination of 

quantities and classifications for Unit Price Work 

under Paragraph 9.07, and to any other 

qualifications stated in the recommendation); and  

 

c. the conditions precedent to Contractor’s being 

entitled to such payment appear to have been 

fulfilled in so far as it is Engineer’s 

responsibility to observe the Work. 

 

 3. By recommending any such payment Engineer 

will not thereby be deemed to have represented that:  

 

a. inspections made to check the quality or the 

quantity of the Work as it has been performed 

have been exhaustive, extended to every aspect 

of the Work in progress, or involved detailed 

inspections of the Work beyond the responsi-

bilities specifically assigned to Engineer in the 

Contract Documents; or  

 

b. that there may not be other matters or issues 

between the parties that might entitle Contractor 

to be paid additionally by Owner or entitle 

Owner to withhold payment to Contractor. 

 

 4. Neither Engineer’s review of Contractor’s 

Work for the purposes of recommending payments nor 

Engineer’s recommendation of any payment, including 

final payment, will impose responsibility on Engineer: 

 

a. to supervise, direct, or control the Work, or 

 

b. for the means, methods, techniques, 

sequences, or procedures of construction, or the 

safety precautions and programs incident thereto, 

or 

 

c. for Contractor’s failure to comply with Laws 

and Regulations applicable to Contractor’s 

performance of the Work, or 

 

d. to make any examination to ascertain how or 

for what purposes Contractor has used the 

moneys paid on account of the Contract Price, or  

 

e. to determine that title to any of the Work, 

materials, or equipment has passed to Owner free 

and clear of any Liens. 

 

 5. Engineer may refuse to recommend the whole 

or any part of any payment if, in Engineer’s opinion, it 

would be incorrect to make the representations to Owner 

stated in Paragraph 14.02.B.2. Engineer may also refuse 

to recommend any such payment or, because of subse-

quently discovered evidence or the results of subsequent 
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inspections or tests, revise or revoke any such payment 

recommendation previously made, to such extent as may 

be necessary in Engineer’s opinion to protect Owner from 

loss because: 

 

a. the Work is defective, or completed Work has 

been damaged, requiring correction or replace-

ment; 

 

b. the Contract Price has been reduced by 

Change Orders; 

 

c. Owner has been required to correct defective 

Work or complete Work in accordance with 

Paragraph 13.09; or 

 

d. Engineer has actual knowledge of the 

occurrence of any of the events enumerated in 

Paragraph 15.02.A. 

 

 C. Payment Becomes Due 

 

 1. Ten days after presentation of the Application 

for Payment to Owner with Engineer’s recommendation, 

the amount recommended will (subject to the provisions 

of Paragraph 14.02.D) become due, and when due will be 

paid by Owner to Contractor. 

 

 D. Reduction in Payment 

 

 1. Owner may refuse to make payment of the full 

amount recommended by Engineer because: 

 

a. claims have been made against Owner on 

account of Contractor’s performance or furnish-

ing of the Work; 

 

b. Liens have been filed in connection with the 

Work, except where Contractor has delivered a 

specific bond satisfactory to Owner to secure the 

satisfaction and discharge of such Liens; 

 

c. there are other items entitling Owner to a 

set-off against the amount recommended; or 

 

d. Owner has actual knowledge of the occurrence 

of any of the events enumerated in Paragraphs 

14.02.B.5.a through 14.02.B.5.c or Paragraph 

15.02.A. 

 

 2. If Owner refuses to make payment of the full 

amount recommended by Engineer, Owner will give 

Contractor immediate written notice (with a copy to 

Engineer) stating the reasons for such action and promptly 

pay Contractor any amount remaining after deduction of 

the amount so withheld. Owner shall promptly pay 

Contractor the amount so withheld, or any adjustment 

thereto agreed to by Owner and Contractor, when 

Contractor corrects to Owner’s satisfaction the reasons for 

such action. 

 

 3. If it is subsequently determined that Owner’s 

refusal of payment was not justified, the amount 

wrongfully withheld shall be treated as an amount due as 

determined by Paragraph 14.02.C.1. 

 

14.03 Contractor’s Warranty of Title 

 

 A. Contractor warrants and guarantees that title 

to all Work, materials, and equipment covered by any 

Application for Payment, whether incorporated in the 

Project or not, will pass to Owner no later than the time of 

payment free and clear of all Liens. 

 

14.04 Substantial Completion 

 

 A. When Contractor considers the entire Work 

ready for its intended use Contractor shall notify Owner 

and Engineer in writing that the entire Work is 

substantially complete (except for items specifically listed 

by Contractor as incomplete) and request that Engineer 

issue a certificate of Substantial Completion.  

 

 B. Promptly after Contractor’s notification, , 

Owner, Contractor, and Engineer shall make an 

inspection of the Work to determine the status of 

completion. If Engineer does not consider the Work 

substantially complete, Engineer will notify Contractor in 

writing giving the reasons therefor.  

 

 C. If Engineer considers the Work substantially 

complete, Engineer will deliver to Owner a tentative 

certificate of Substantial Completion which shall fix the 

date of Substantial Completion. There shall be attached to 

the certificate a tentative list of items to be completed or 

corrected before final payment. Owner shall have seven 

days after receipt of the tentative certificate during which 

to make written objection to Engineer as to any provisions 

of the certificate or attached list. If, after considering such 

objections, Engineer concludes that the Work is not 

substantially complete, Engineer will within 14 days after 

submission of the tentative certificate to Owner notify 

Contractor in writing, stating the reasons therefor. If, after 

consideration of Owner’s objections, Engineer considers 

the Work substantially complete, Engineer will within 

said 14 days execute and deliver to Owner and Contractor 

a definitive certificate of Substantial Completion (with a 

revised tentative list of items to be completed or correct-

ed) reflecting such changes from the tentative certificate 

as Engineer believes justified after consideration of any 

objections from Owner.  

 

 D. At the time of delivery of the tentative 

certificate of Substantial Completion, Engineer will 

deliver to Owner and Contractor a written recommen-

dation as to division of responsibilities pending final 

payment between Owner and Contractor with respect to 

security, operation, safety, and protection of the Work, 

maintenance, heat, utilities, insurance, and warranties and 

guarantees. Unless Owner and Contractor agree otherwise 

in writing and so inform Engineer in writing prior to 

Engineer’s issuing the definitive certificate of Substantial 
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Completion, Engineer’s aforesaid recommendation will 

be binding on Owner and Contractor until final payment. 

 

 E. Owner shall have the right to exclude 

Contractor from the Site after the date of Substantial 

Completion subject to allowing Contractor reasonable 

access to complete or correct items on the tentative list. 

 

14.05 Partial Utilization 

 

 A. Prior to Substantial Completion of all the 

Work, Owner may use or occupy any substantially 

completed part of the Work which has specifically been 

identified in the Contract Documents, or which Owner, 

Engineer, and Contractor agree constitutes a separately 

functioning and usable part of the Work that can be used 

by Owner for its intended purpose without significant 

interference with Contractor’s performance of the 

remainder of the Work, subject to the following condi-

tions. 

 

 1. Owner at any time may request Contractor in 

writing to permit Owner to use or occupy any such part of 

the Work which Owner believes to be ready for its 

intended use and substantially complete. If and when 

Contractor agrees that such part of the Work is 

substantially complete, Contractor will certify to Owner 

and Engineer that such part of the Work is substantially 

complete and request Engineer to issue a certificate of 

Substantial Completion for that part of the Work.  

 

 2. Contractor at any time may notify Owner and 

Engineer in writing that Contractor considers any such 

part of the Work ready for its intended use and substan-

tially complete and request Engineer to issue a certificate 

of Substantial Completion for that part of the Work.  

 

 3. Within a reasonable time after either such 

request, Owner, Contractor, and Engineer shall make an 

inspection of that part of the Work to determine its status 

of completion. If Engineer does not consider that part of 

the Work to be substantially complete, Engineer will 

notify Owner and Contractor in writing giving the reasons 

therefor. If Engineer considers that part of the Work to be 

substantially complete, the provisions of Paragraph 14.04 

will apply with respect to certification of Substantial 

Completion of that part of the Work and the division of 

responsibility in respect thereof and access thereto. 

 

  4. No use or occupancy or separate operation of 

part of the Work may occur prior to compliance with the 

requirements of Paragraph 5.10 regarding property 

insurance. 

 

14.06 Final Inspection 

 

 A. Upon written notice from Contractor that the 

entire Work or an agreed portion thereof is complete, 

Engineer will promptly make a final inspection with 

Owner and Contractor and will notify Contractor in 

writing of all particulars in which this inspection reveals 

that the Work is incomplete or defective. Contractor shall 

immediately take such measures as are necessary to 

complete such Work or remedy such deficiencies. 

 

14.07 Final Payment 

 

 A. Application for Payment 

 

 1. After Contractor has, in the opinion of 

Engineer, satisfactorily completed all corrections 

identified during the final inspection and has delivered, in 

accordance with the Contract Documents, all maintenance 

and operating instructions, schedules, guarantees, bonds, 

certificates or other evidence of insurance certificates of 

inspection, marked-up record documents (as provided in 

Paragraph 6.12), and other documents, Contractor may 

make application for final payment following the 

procedure for progress payments. 

 

 2. The final Application for Payment shall be 

accompanied (except as previously delivered) by:  

 

a. all documentation called for in the Contract 

Documents, including but not limited to the 

evidence of insurance required by Paragraph 

5.04.B.7; 

 

b. consent of the surety, if any, to final payment;  

 

c. a list of all Claims against Owner that 

Contractor believes are unsettled; and  

 

d. complete and legally effective releases or 

waivers (satisfactory to Owner) of all Lien rights 

arising out of or Liens filed in connection with 

the Work. 

 

 3. In lieu of the releases or waivers of Liens 

specified in Paragraph 14.07.A.2 and as approved by 

Owner, Contractor may furnish receipts or releases in full 

and an affidavit of Contractor that: (i) the releases and 

receipts include all labor, services, material, and 

equipment for which a Lien could be filed; and (ii) all 

payrolls, material and equipment bills, and other 

indebtedness connected with the Work for which Owner 

or Owner's property might in any way be responsible have 

been paid or otherwise satisfied. If any Subcontractor or 

Supplier fails to furnish such a release or receipt in full, 

Contractor may furnish a bond or other collateral 

satisfactory to Owner to indemnify Owner against any 

Lien. 

 

 B. Engineer’s Review of Application and 

Acceptance 

 

 1. If, on the basis of Engineer’s observation of 

the Work during construction and final inspection, and 

Engineer’s review of the final Application for Payment 

and accompanying documentation as required by the 

Contract Documents, Engineer is satisfied that the Work 

has been completed and Contractor’s other obligations 
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under the Contract Documents have been fulfilled, 

Engineer will, within ten days after receipt of the final 

Application for Payment, indicate in writing Engineer’s 

recommendation of payment and present the Application 

for Payment to Owner for payment. At the same time 

Engineer will also give written notice to Owner and 

Contractor that the Work is acceptable subject to the 

provisions of Paragraph 14.09. Otherwise, Engineer will 

return the Application for Payment to Contractor, indicat-

ing in writing the reasons for refusing to recommend final 

payment, in which case Contractor shall make the 

necessary corrections and resubmit the Application for 

Payment.  

 

 C. Payment Becomes Due 

 

 1. Thirty days after the presentation to Owner of 

the Application for Payment and accompanying docu-

mentation, the amount recommended by Engineer, less 

any sum Owner is entitled to set off against Engineer’s 

recommendation, including but not limited to liquidated 

damages, will become due and , will be paid by Owner to 

Contractor. 

 

14.08 Final Completion Delayed 

 

 A. If, through no fault of Contractor, final 

completion of the Work is significantly delayed, and if 

Engineer so confirms, Owner shall, upon receipt of 

Contractor’s final Application for Payment (for Work 

fully completed and accepted) and recommendation of 

Engineer, and without terminating the Contract, make 

payment of the balance due for that portion of the Work 

fully completed and accepted. If the remaining balance to 

be held by Owner for Work not fully completed or 

corrected is less than the retainage stipulated in the 

Agreement, and if bonds have been furnished as required 

in Paragraph 5.01, the written consent of the surety to the 

payment of the balance due for that portion of the Work 

fully completed and accepted shall be submitted by 

Contractor to Engineer with the Application for such 

payment. Such payment shall be made under the terms 

and conditions governing final payment, except that it 

shall not constitute a waiver of Claims. 

 

14.09 Waiver of Claims 

 

 A. The making and acceptance of final payment 

will constitute: 

 

 1. a waiver of all Claims by Owner against 

Contractor, except Claims arising from unsettled Liens, 

from defective Work appearing after final inspection 

pursuant to Paragraph 14.06, from failure to comply with 

the Contract Documents or the terms of any special 

guarantees specified therein, or from Contractor’s 

continuing obligations under the Contract Documents; 

and 

 

 2. a waiver of all Claims by Contractor against 

Owner other than those previously made in accordance 

with the requirements herein and expressly acknowledged 

by Owner in writing as still unsettled. 

 

 

ARTICLE 15 - SUSPENSION OF WORK AND 

TERMINATION 

 

 

15.01 Owner May Suspend Work 

 

 A. At any time and without cause, Owner may 

suspend the Work or any portion thereof for a period of 

not more than 90 consecutive days by notice in writing to 

Contractor and Engineer which will fix the date on which 

Work will be resumed. Contractor shall resume the Work 

on the date so fixed. Contractor shall be granted an adjust-

ment in the Contract Price or an extension of the Contract 

Times, or both, directly attributable to any such 

suspension if Contractor makes a Claim therefor as 

provided in Paragraph 10.05. 

 

15.02 Owner May Terminate for Cause 

 

 A. The occurrence of any one or more of the 

following events will justify termination for cause: 

 

 1. Contractor’s persistent failure to perform the 

Work in accordance with the Contract Documents 

(including, but not limited to, failure to supply sufficient 

skilled workers or suitable materials or equipment or 

failure to adhere to the Progress Schedule established 

under Paragraph 2.07 as adjusted from time to time 

pursuant to Paragraph 6.04); 

 

 2. Contractor’s disregard of Laws or Regulations 

of any public body having jurisdiction; 

 

 3. Contractor’s disregard of the authority of 

Engineer; or 

 

 4. Contractor’s violation in any substantial way 

of any provisions of the Contract Documents. 

 

 B. If one or more of the events identified in 

Paragraph 15.02.A occur, Owner may, after giving 

Contractor (and surety ) seven days written notice of its 

intent to terminate the services of Contractor: 

 

 1. exclude Contractor from the Site, and take 

possession of the Work and of all Contractor’s tools, 

appliances, construction equipment, and machinery at the 

Site, and use the same to the full extent they could be 

used by Contractor (without liability to Contractor for 

trespass or conversion),  

 

 2. incorporate in the Work all materials and 

equipment stored at the Site or for which Owner has paid 

Contractor but which are stored elsewhere, and  
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 3. complete the Work as Owner may deem 

expedient.  

 

 C. If Owner proceeds as provided in Paragraph 

15.02.B, Contractor shall not be entitled to receive any 

further payment until the Work is completed. If the 

unpaid balance of the Contract Price exceeds all claims, 

costs, losses, and damages (including but not limited to all 

fees and charges of engineers, architects, attorneys, and 

other professionals and all court or arbitration or other 

dispute resolution costs) sustained by Owner arising out 

of or relating to completing the Work, such excess will be 

paid to Contractor. If such claims, costs, losses, and 

damages exceed such unpaid balance, Contractor shall 

pay the difference to Owner. Such claims, costs, losses, 

and damages incurred by Owner will be reviewed by 

Engineer as to their reasonableness and, when so 

approved by Engineer, incorporated in a Change Order. 

When exercising any rights or remedies under this 

Paragraph Owner shall not be required to obtain the 

lowest price for the Work performed. 

 

 D. Notwithstanding Paragraphs 15.02.B and 

15.02.C, Contractor’s services will not be terminated if 

Contractor begins within seven days of receipt of notice 

of intent to terminate to correct its failure to perform and 

proceeds diligently to cure such failure within no more 

than 30 days of receipt of said notice. 

 

 E.  Where Contractor’s services have been so 

terminated by Owner, the termination will not affect any 

rights or remedies of Owner against Contractor then 

existing or which may thereafter accrue. Any retention or 

payment of moneys due Contractor by Owner will not 

release Contractor from liability. 

 

 F. If and to the extent that Contractor has 

provided a performance bond under the provisions of 

Paragraph 5.01.A, the termination procedures of that bond 

shall supersede the provisions of Paragraphs 15.02.B, and 

15.02.C. 

 

15.03 Owner May Terminate For Convenience 

 

 A. Upon seven days written notice to Contractor 

and Engineer, Owner may, without cause and without 

prejudice to any other right or remedy of Owner, 

terminate the Contract. In such case, Contractor shall be 

paid for (without duplication of any items): 

 

 1. completed and acceptable Work executed in 

accordance with the Contract Documents prior to the 

effective date of termination, including fair and 

reasonable sums for overhead and profit on such Work; 

 

 2. expenses sustained prior to the effective date 

of termination in performing services and furnishing 

labor, materials, or equipment as required by the Contract 

Documents in connection with uncompleted Work, plus 

fair and reasonable sums for overhead and profit on such 

expenses; 

 

 3. all claims, costs, losses, and damages 

(including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals 

and all court or arbitration or other dispute resolution 

costs) incurred in settlement of terminated contracts with 

Subcontractors, Suppliers, and others; and 

 

 4. reasonable expenses directly attributable to 

termination. 

 

 B. Contractor shall not be paid on account of loss 

of anticipated profits or revenue or other economic loss 

arising out of or resulting from such termination. 

 

15.04 Contractor May Stop Work or Terminate 

 

 A. If, through no act or fault of Contractor, (i) 

the Work is suspended for more than 90 consecutive days 

by Owner or under an order of court or other public 

authority, or (ii) Engineer fails to act on any Application 

for Payment within 30 days after it is submitted, or (iii) 

Owner fails for 30 days to pay Contractor any sum finally 

determined to be due, then Contractor may, upon seven 

days written notice to Owner and Engineer, and provided 

Owner or Engineer do not remedy such suspension or 

failure within that time, terminate the Contract and 

recover from Owner payment on the same terms as 

provided in Paragraph 15.03.  

 

 B. In lieu of terminating the Contract and 

without prejudice to any other right or remedy, if 

Engineer has failed to act on an Application for Payment 

within 30 days after it is submitted, or Owner has failed 

for 30 days to pay Contractor any sum finally determined 

to be due, Contractor may, seven days after written notice 

to Owner and Engineer, stop the Work until payment is 

made of all such amounts due Contractor, including 

interest thereon. The provisions of this Paragraph 15.04 

are not intended to preclude Contractor from making a 

Claim under Paragraph 10.05 for an adjustment in 

Contract Price or Contract Times or otherwise for 

expenses or damage directly attributable to Contractor’s 

stopping the Work as permitted by this Paragraph. 

 

 

ARTICLE 16 - DISPUTE RESOLUTION 

 

 

16.01 Methods and Procedures 

 

 A. Either Owner or Contractor may request 

mediation of any Claim submitted to Engineer for a 

decision under Paragraph 10.05 before such decision 

becomes final and binding. The mediation will be 
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governed by the Construction Industry Mediation Rules 

of the American Arbitration Association in effect as of the 

Effective Date of the Agreement. The request for 

mediation shall be submitted in writing to the American 

Arbitration Association and the other party to the 

Contract. Timely submission of the request shall stay the 

effect of Paragraph 10.05.E.  

 

 B. Owner and Contractor shall participate in the 

mediation process in good faith. The process shall be 

concluded within 60 days of filing of the request. The 

date of termination of the mediation shall be determined 

by application of the mediation rules referenced above. 

 

 C. If the Claim is not resolved by mediation, 

Engineer’s action under Paragraph 10.05.C or a denial 

pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become 

final and binding 30 days after termination of the 

mediation unless, within that time period, Owner or 

Contractor: 

 

 1. elects in writing to invoke any dispute 

resolution process provided for in the Supplementary 

Conditions, or 

 

 2. agrees with the other party to submit the 

Claim to another dispute resolution process, or 

 

 3. gives written notice to the other party of their 

intent to submit the Claim to a court of competent 

jurisdiction. 

 

 

ARTICLE 17 - MISCELLANEOUS 

 

 

17.01 Giving Notice 

 

 A. Whenever any provision of the Contract 

Documents requires the giving of written notice, it will be 

deemed to have been validly given if:  

 

 1.  delivered in person to the individual or to a 

member of the firm or to an officer of the corporation for 

whom it is intended, or 

 

 2. delivered at or sent by registered or certified 

mail, postage prepaid, to the last business address known 

to the giver of the notice. 

 

17.02 Computation of Times 

 

 A. When any period of time is referred to in the 

Contract Documents by days, it will be computed to 

exclude the first and include the last day of such period. If 

the last day of any such period falls on a Saturday or 

Sunday or on a day made a legal holiday by the law of the 

applicable jurisdiction, such day will be omitted from the 

computation. 

 

17.03 Cumulative Remedies 

 

 A. The duties and obligations imposed by these 

General Conditions and the rights and remedies available 

hereunder to the parties hereto are in addition to, and are 

not to be construed in any way as a limitation of, any 

rights and remedies available to any or all of them which 

are otherwise imposed or available by Laws or Regula-

tions, by special warranty or guarantee, or by other 

provisions of the Contract Documents. The provisions of 

this Paragraph will be as effective as if repeated 

specifically in the Contract Documents in connection with 

each particular duty, obligation, right, and remedy to 

which they apply. 

 

17.04 Survival of Obligations 

 

 A. All representations, indemnifications, warran-

ties, and guarantees made in, required by, or given in 

accordance with the Contract Documents, as well as all 

continuing obligations indicated in the Contract Docu-

ments, will survive final payment, completion, and 

acceptance of the Work or termination or completion of 

the Contract or termination of the services of Contractor. 

 

17.05 Controlling Law 

 

 A. This Contract is to be governed by the law of 

the state in which the Project is located. 

 

17.06 Headings 

 

A. Article and paragraph headings are inserted 

for convenience only and do not constitute parts 

of these General Conditions. 
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SUPPLEMENTARY CONDITIONS 
00800 

 
These Supplementary Conditions amend or supplement the Standard General Conditions of the 
Construction Contract (No. C-700, 2002 Edition) and other provisions of the Contract Documents 
as indicated below.  All provisions which are not so amended or supplemented remain in full force 
and effect. 
 
The terms used in these Supplementary Conditions will have the meanings indicated in the 
General Conditions.  Additional terms used in these Supplementary Conditions have the 
meanings indicated below, which are applicable to both the singular and plural thereof. 
 
SC -2.01.B Delete paragraph 2.01.B in its entirety and insert the following in its place: 
 

B. Evidence of Insurance:  CONTRACTOR shall include with each copy of the 
Agreement, Certificates of Insurance (and other evidence of insurance which 
may be requested by OWNER) which CONTRACTOR is required to purchase 
and maintain in accordance with Article 5 with copies delivered to each additional 
insured identified in the Supplementary Conditions.  Before any Work at the Site 
is started, OWNER shall deliver to the CONTRACTOR any Certificates of 
Insurance which OWNER is required to purchase and maintain. 

 
SC-2.02 Delete paragraph 2.02 in its entirety and insert the following in its place: 
 

A. OWNER shall furnish to CONTRACTOR up to six (6) copies of the Contract 
Documents.  Additional copies and/or full-sized (22”x34”) Drawings will be 
furnished upon request at the cost of reproduction. 

 
SC-3.01 Add the following new language immediately after paragraph 3.01.C: 
 

D. Information in Instructions to Bidders and Supplementary Conditions shall take 
priority over General Conditions.  In the case of disagreement between Drawings 
and Specifications, or within either document itself, the better quality or greater 
quantity of Work resulting in a greater cost shall be estimated and included in the 
Bid and Contract Price and the matter drawn to the ENGINEER’s attention for 
decision. 

 
SC-4.02 Add the following new paragraph immediately after paragraph 4.02.B: 
 

C. In preparation of Drawings and Specifications, ENGINEER relied upon the 
following Documents of physical conditions relating to the existing surface and 
subsurface condition which are at or contiguous to the Sites: 

 
 1. None 
 
D. Copies of Documents indicated in SC 4.02 that are not included with the Bidding 

Documents may be examined at Advanced Engineering and Environmental 
Services, Inc. 2016 Washington Street South, Grand Forks, North Dakota 58201 
during regular business hours.  These reports and drawings are not part of the 
Contract Documents, but the “technical data” contained therein upon which 
CONTRACTOR may rely as identified and established above are incorporated 
therein by reference.  CONTRACTOR is not entitled to rely upon other information 
and data utilized by ENGINEER in the preparation of Drawings and Specifications. 
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SC- 5.04 Add the following new paragraph immediately after paragraph 5.04.B: 
 

C. The limits of liability for insurance required by paragraph 5.04 of the General 
Conditions shall provide the following coverage for not less than the following 
amounts or greater where required by Laws and Regulations: 

 
1. Workers' Compensation, and related coverages under paragraphs 5.04.A.1 

and A.2 of the General Conditions: 
a. State:      Statutory 
b. Applicable Federal (e.g. Longshoreman’s): Statutory 

   c. Employer's Liability:    $500,000 
 

2. Contractor's Liability Insurance under paragraphs 5.04.A.3 through A.6 of 
the General Conditions which shall also include completed operations and 
product liability coverages and eliminate the exclusion with respect to 
property under the care, custody, and control of Contractor: 

 
  a. General Aggregate  

    (Except Products- 
    Completed Operations): $2,000,000 
 
    
   b. Products-Completed 
    Operations Aggregate: $1,000,000 
 
   c. Personal and Advertising 
    Injury (Per Person/ 
    Organization):   $500,000 
 
    d. Each Occurrence 
    (Bodily Injury and 
    Property Damage):  $1,000,000 
 
   e. Limit per Person Medical 
    Expense:   $5,000 
 
   f. Limit per Fire Legal Liability $100,000 
 
   g. Excess Liability Umbrella Form 
    1) General Aggregate $2,000,000 
    2) Each Occurrence $2,000,000 
 

3. Automobile Liability under paragraph 5.04.A.6 of the General Conditions: 
 

a. Bodily Injury and Property  
 Damage Combined (Each Accident) $1,000,000 

   
4. The Contractual Liability coverage required by paragraph 5.04.B.4 of the 

General Conditions shall provide coverage for not less than the following 
amounts: 

 
   a. General Aggregate:  $1,000,000 
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   b. Each Occurrence 
      (Bodily Injury and 
        Property Damage):  $1,000,000 
   
  5. Additional Insureds: 

 
a. Advanced Engineering and Environmental Services, Inc. 
b. City of Minot, North Dakota 

 
SC-5.06.A Delete paragraph 5.06.A in its entirety and insert the following in its place: 
 

A. CONTRACTOR shall purchase and maintain property insurance, completed value 
form, upon the Work at the site in the amount of the full replacement cost thereof.  
This insurance shall: 

 
1. Include the interests of OWNER, CONTRACTOR, Subcontractor, 

ENGINEER, ENGINEER's Consultants and any other individuals or entities 
identified in the Supplementary Conditions, and the officers, directors, 
partners, employees, agents and other consultants and subcontractors of 
any of them each of whom is deemed to have an insurable interest and 
shall be listed as an insured or additional insured; 

 
2. Be written on a Builder's Risk, "all-risk", or open peril or special causes of 

loss policy form that shall at least include insurance for physical loss and 
damage to the Work, temporary buildings, falsework, and materials and 
equipment in transit and shall insure against at least the following perils or 
causes of loss: fire, lightning, extended coverage, theft, vandalism and 
malicious mischief, earthquake, collapse, debris removal, demolition 
occasioned by enforcement of Laws and Regulations, water damage, and 
such other perils as may be specifically required by the Supplementary 
Conditions; 

 
3. Include expenses incurred in the repair or replacement of any insured 

property (including but not limited to fees and charges of engineers and 
architects); 

 
4. Cover materials and equipment stored at the Site or at another location that 

was agreed to in writing by OWNER prior to being incorporated in the 
Work, provided that such materials and equipment have been included in 
an Application for Payment recommended by ENGINEER; and 

 
5. Allow for partial utilization of the Work by OWNER; 

 
6. Be maintained in effect until final payment is made unless otherwise agreed 

to in writing by OWNER, CONTRACTOR, and ENGINEER with 30 days 
written notice to each other additional insured to whom a certificate of 
insurance has been issued. 

 
7. CONTRACTOR shall be responsible for any deductible or self-insured 

retention. 
 



00800 - 4 

8. The policies of insurance required to be purchased and maintained by 
CONTRACTOR in accordance with this paragraph SC-5.06 shall comply 
with the requirements of paragraph 5.06.C of the General Conditions. 

 
SC-5.06.B Delete paragraph 5.06.B in its entirety and insert the following in its place: 
 
 B. The OWNER will not be purchasing insurance under paragraph 5.06.B. 
 
SC-6.02.C Add the following paragraph after paragraph 6.02.B: 
 
 C. Working hours are Monday through Saturday 7 am to 10 pm. Work on Sundays  
  may be granted by the CITY ENGINEER, but only after written request submitted  
  by the CONTRACTOR to the CITY ENGINEER by the preceding Thursday. 
 
SC-6.05.A Delete paragraph 6.05.A in its entirety and insert the following in its place: 
 

A. Substitute and "or-equal" items of materials or equipment will be considered only 
during the bidding period as outlined in the Instructions to Bidders and Section 
01600 of the General Requirements. 

 
SC-6.06.C Add the following new language immediately after paragraph 6.06.E: 
 

1. OWNER or ENGINEER may furnish to any such Subcontractor, Supplier, or other 
person or organization, to the extent practicable, information about amounts paid 
to CONTRACTOR in accordance with CONTRACTOR's Application for Payment 
on account of the particular Subcontractor's, Supplier's, other person's, or other 
organization's Work. 

 
SC-6.11 Add the following new language immediately after paragraph 6.11.D: 
 

E. Control of Work: 
 

1. The CONTRACTOR shall prosecute the Work so that it will cause the least 
practicable interference with, and avoid prolonged interruption of or 
damage to, existing facilities, Underground Utilities, overhead utilities, and 
roadways.  The CONTRACTOR shall obtain written approval from the 
OWNER at least fourteen (14) days before performing any Work that 
involves either connection to existing facilities or interruption of service or 
existing operations.  The CONTRACTOR shall perform that Work when it 
causes the least interference or annoyance, as determined by the OWNER 
and ENGINEER. 

 
2. The CONTRACTOR shall initiate, maintain, and supervise all weather 

protection and local and area climatic and seasonal precipitation event 
programs applicable to the Work.  In the event of severe weather, the 
CONTRACTOR shall immediately inspect the Work at the Site, and take all 
necessary actions to insure that public access and safety are maintained. 

 
3. The CONTRACTOR shall be responsible for:  (a) performing the pumping, 

draining, and controlling of surface water and groundwater in a way that it 
will not endanger the Work or any adjacent facility or property, or interrupt, 
restrict, or interfere with the use of any adjacent facility or property, and (b) 
taking into account any dewatering operations from other work. 
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4. The CONTRACTOR shall post construction signs to advise workers, 

occupants, pedestrians, and adjacent property owners of the limits of work 
areas, hardhat areas, excavation areas, construction parking, specific 
safety concerns, etc. 

 
5. Neither the OWNER nor ENGINEER will accept or coordinate deliveries for 

the CONTRACTOR.  The CONTRACTOR shall coordinate and be at the 
site to receive all deliveries.  Materials and equipment stored on the site or 
right of way shall be placed so as to insure minimum danger and 
obstruction to the traveling public. 

 
6. The CONTRACTOR shall take whatever steps, procedures, or means 

required to prevent dust nuisance due to the CONTRACTOR’s operations 
on-site, along haul routes, within stockpile areas, and within or along 
equipment or material staging areas.  Dust control measures shall be 
maintained at all times to the satisfaction of the OWNER and ENGINEER 
and as required by any other Political Subdivision with jurisdiction. 

 
7. The CONTRACTOR shall take whatever steps, procedures, or means 

required to minimize noise nuisance due to CONTRACTOR’s operations 
on-site, along haul routes, within stockpile areas, and within or along 
equipment or material staging areas. 

 
8. Any dumping of spoil or waste material by the CONTRACTOR shall comply 

with all federal, State, and local Laws and regulations.  Whether public or 
private landfills are used, the CONTRACTOR shall pay all required 
dumping fees and shall furnish to the ENGINEER evidence of such 
payments. 

 
SC – 7.02.C Add the following paragraph after paragraph 7.02.B: 
 
 C. The CONTRACTOR shall coordinate the Project Schedule.  Duties and  

 responsibilities of the Contractor as Schedule Coordinator are: 
 

1. Set up on overall Project Schedule based on the schedules of the 
individual Contractors that will ensure completion of the Project within the 
Contract times. 

2. Schedule and conduct progress meetings. 
3. Communicate directly with Engineer concerning the Project Schedule and 

performance of the individual Contractors in meeting that schedule. 
4. Update the Project Schedule as the Work progresses. 
5. Communicate directly with individual Contractors concerning their schedule 

and adjustments that are required to meet the overall Project schedule. 
 
SC-13.03.B Delete the first sentence in paragraph 13.03.B and replace with the following: 
 

CONTRACTOR shall pay for the services of an independent testing laboratory to perform 
all inspections, tests, or approvals required by the Contract Documents for completion of 
the Work.  And as so amended paragraph 13.03.B remains in effect. 

 
SC-13.03.D Add the following to the end of paragraph 13.03.D: 
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All inspections and testing laboratories must have prior approval of the ENGINEER. 
 
SC-13.07.A Amend the first sentence of paragraph 13.07.A to read as follows: 
 

Replace the words "one year" with "two years".  And so amended paragraph 13.07.A 
remains in effect. 

 
SC-14.02.B.5 Add the following new language at the end of the paragraph 14.02.B.5.d: 
 

e. Failure to make payment to Subcontractors or supplier or for labor. 
 
f. Claims made by ENGINEER for additional compensation because of 

CONTRACTOR delays or rejection of defective Work. 
 
g. Liability for liquidated damages has been incurred by CONTRACTOR. 

 
SC-14.02.C.1 Amend the first sentence of paragraph 14.02.C.1 to read as follows: 
 

Replace the words "Ten days" with "Thirty (30) days".  And so amended paragraph 
14.02.C.1 remains in effect. 

 
SC- 14.05.A Add the following new paragraph immediately after paragraph 14.05.A.3, 

which is to read as follows: 
 

4. OWNER may at any time request CONTRACTOR in writing to permit OWNER to 
take over operation of any such part of the Work although it is not substantially 
complete.  A copy of such request will be sent to ENGINEER, and within a 
reasonable time thereafter OWNER, CONTRACTOR, and ENGINEER shall make 
an inspection of that part of the Work to determine its status of completion and will 
prepare a list of the items remaining to be completed or corrected thereon before 
final payment.  If CONTRACTOR does not object in writing to OWNER and 
ENGINEER that such part of Work is not ready for separate operation by OWNER, 
ENGINEER will finalize the list of items to be completed or corrected and will 
deliver such lists to OWNER and CONTRACTOR together with a written 
recommendation as to the division of responsibility pending final payment between 
OWNER and CONTRACTOR with respect to security, operation, safety, 
maintenance, utilities, insurance, warranties, and guarantees for that part of the 
Work which will become binding upon OWNER and CONTRACTOR at the time 
when OWNER takes over such operation (unless they shall have otherwise agreed 
in writing and so informed ENGINEER).  During such operation and prior to 
Substantial Completion of such part of Work, OWNER shall allow CONTRACTOR 
reasonable access to complete or correct items on said list and to complete other 
related Work. 

 
SC - 14.05.A.4 shall be renumbered to 14.05.A.5. 
 

END OF SUPPLEMENTARY CONDITIONS 
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COMMUNITY DEVELOPMENT BLOCK GRANT  
(CDBG) FUNDING REQUIREMENTS 
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General Decision Number: ND150015 01/02/2015  ND15 
 
Superseded General Decision Number: ND20140015 
 
State: North Dakota 
 
Construction Type: Heavy 
 
Counties: Adams, Barnes, Benson, Billings, Bottinea u, Bowman,  
Burke, Cavalier, Dickey, Divide, Dunn, Eddy, Emmons , Foster,  
Golden Valley, Grant, Griggs, Hettinger, Kidder, La  Moure,  
Logan, McHenry, McIntosh, McKenzie, McLean, Mercer,  Mountrail,  
Nelson, Oliver, Pembina, Pierce, Ramsey, Ransom, Re nville,  
Richland, Rolette, Sargent, Sheridan, Sioux, Slope,  Stark,  
Steele, Stutsman, Towner, Traill, Walsh, Ward, Well s and  
Williams Counties in North Dakota. 
 
 
HEAVY CONSTRUCTION PROJECTS (including Sewer & Wate r Line 
Construction & Drainage Projects and Excluding Indu strial and 
Processing Plants and Refineries) 
 
Note: Executive Order (EO) 13658 establishes an hou rly minimum 
wage of $10.10 for 2015 that applies to all contrac ts subject 
to the Davis-Bacon Act for which the solicitation i s issued on 
or after January 1, 2015. If this contract is cover ed by the 
EO, the contractor must pay all workers in any clas sification 
listed on this wage determination at least $10.10 ( or the 
applicable wage rate listed on this wage determinat ion, if it 
is higher) for all hours spent performing on the co ntract. The 
EO minimum wage rate will be adjusted annually. Add itional 
information on contractor requirements and worker p rotections 
under the EO is available at www.dol.gov/whd/govcon tracts. 
 
 
Modification Number     Publication Date 
          0             01/02/2015 
 
 ELEC0714-009 06/30/2014 
 
ADAMS, BILLINGS, BOTTINEAU, BOWMAN, BURKE, DIVIDE, DUNN, 
EMMONS, GOLDEN VALLEY, GRANT, HETTINGER, MCHENRY, MCKENZIE, 
MCLEAN, MERCER, MOUNTRIAL, OLIVER, PIERCE, RENVILLE , ROLLETTE, 
SHERIDAN, SOIUX, SLOPE, STARK, WARD, & WILLIAMS COU NTIES: 
 
 
                                  Rates          Fr inges 
 
CABLE SPLICER....................$ 38.92       8.37 +10.5% 
ELECTRICIAN......................$ 38.52       8.37 +10.5% 
--------------------------------------------------- ------------- 
 ELEC1426-012 06/01/2014 
 
BARNES, BENSON, CAVALIER, DICKEY, EDDY, FOSTER, GRI GGS, KIDDER, 
LAMOURE, LOGAN, MCINTOSH, NELSON, PEMBINA, RAMSEY, RANSOM, 
RICHLAND, SARGENT, STEELE, STUTSMAN, TOWNER, TRAILL , WALSH, & 
WELLS COUNTIES: 



 
 
                                  Rates          Fr inges 
 
ELECTRICIAN   
     CABLE SPLICER...............$ 28.30            11.26 
     ELECTRICIAN.................$ 27.59            11.37 
--------------------------------------------------- ------------- 
* ENGI0049-037 10/01/2014 
 
                                  Rates          Fr inges 
 
Power equipment operators:   
     GROUP 1.....................$ 26.45            14.35 
     GROUP 2.....................$ 25.55            14.35 
     GROUP 3.....................$ 25.15            14.35 
     GROUP 4.....................$ 25.15            14.35 
     GROUP 5.....................$ 24.30            14.35 
 
POWER EQUIPMENT OPERATORS CLASSIFICATIONS:   
 
  GROUP 1:  All Terrain Vehicle Cranes 80 tons and over, Hydro, 
  Cranes, 80 Tons and over, Crane Operator with 135 ' boom and 
  Over, Gantry Crane Operator, & Traveling Tower Cr ane. 
 
  GROUP 2:   All Terrain Vehicle Cranes over 20 ton s and up to 
  80 tons, Hydro Cranes 20 tons up to 80 tons, Cret er Crane, 
  & Crane Operator up to 135' Boom. 
 
  GROUP 3:  All Terrain Vehicle Cranes thru 20 tons , Hydro 
  Cranes thru 20 tons, Tractor with boom attachment . 
 
GROUP 4: Push Tractor Roller 
 
GROUP 5: Tractor pulling Compaction or Areating Equ ipment 
 
--------------------------------------------------- ------------- 
* TEAM0638-001 10/01/2014 
 
                                  Rates          Fr inges 
 
TRUCK DRIVER   
     ARTICULATED OFF ROAD HAULER.$ 26.10            11.20 
--------------------------------------------------- ------------- 
  SUND2000-007 05/04/2000 
 
                                  Rates          Fr inges 
 
CARPENTER   
     CARPENTER (Including Form  
     building  & Concrete Forms).$ 13.98                  
   
Concrete Finisher/Cement Mason...$ 14.37             3.67 
   
Ironworker   
     REINFORCING.................$ 17.03                  
   



Laborers:   
     Common......................$  9.96                  
     Pipelayers..................$ 10.48                  
   
PAINTER (Brush and Spray)........$ 18.14                  
   
Power equipment operators:   
     Backhoes....................$ 14.00             3.74 
     Bobcat......................$ 12.82             2.35 
     Bulldozer...................$ 14.06             4.00 
     Excavator...................$ 12.05                  
     Front End Loader............$ 13.15             3.17 
     Mechanic....................$ 15.16             5.31 
     Motor Grader................$ 14.74             4.51 
     Scraper.....................$ 13.85             4.25 
     Self Propelled Packer.......$ 11.55             4.25 
     Sheepsfoot..................$ 12.57             3.23 
     Skidster....................$ 11.06             2.05 
   
TRUCK DRIVER   
     Dump (Excludes Semi and  
     Tandem Dump Trucks).........$ 11.39             3.60 
     Semi (Includes Semi Dump  
     Trucks).....................$ 11.52              .23 
     Tandem (Includes Tandem  
     Dump Trucks)................$ 11.14             1.63 
--------------------------------------------------- ------------- 
 
WELDERS - Receive rate prescribed for craft perform ing 
operation to which welding is incidental. 
 
=================================================== ============= 
  
 
Unlisted classifications needed for work not includ ed within 
the scope of the classifications listed may be adde d after 
award only as provided in the labor standards contr act clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
--------------------------------------------------- ------------- 
  
 
The body of each wage determination lists the class ification 
and wage rates that have been found to be prevailin g for the 
cited type(s) of construction in the area covered b y the wage 
determination. The classifications are listed in al phabetical 
order of "identifiers" that indicate whether the pa rticular 
rate is a union rate (current union negotiated rate  for local), 
a survey rate (weighted average rate) or a union av erage rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifie r enclosed 
in dotted lines beginning with characters other tha n "SU" or 
"UAVG" denotes that the union classification and ra te were 



prevailing for that classification in the survey. E xample: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation id entifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plum bers. 0198 
indicates the local union number or district counci l number 
where applicable, i.e., Plumbers Local 0198. The ne xt number, 
005 in the example, is an internal number used in p rocessing 
the wage determination. 07/01/2014 is the effective  date of the 
most current negotiated rate, which in this example  is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA ) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier in dicate that 
no one rate prevailed for this classification in th e survey and 
the published rate is derived by computing a weight ed average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate incl udes all 
rates reported in the survey, it may include both u nion and 
non-union rates. Example: SULA2012-007 5/13/2014. S U indicates 
the rates are survey rates based on a weighted aver age 
calculation of rates and are not majority rates. LA  indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next  number, 007 
in the example, is an internal number used in produ cing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that i dentifier. 
 
Survey wage rates are not updated and remain in eff ect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported  for the 
classifications was union data. EXAMPLE: UAVG-OH-00 10 
08/29/2014. UAVG indicates that the rate is a weigh ted union 
average rate. OH indicates the state. The next numb er, 0010 in 
the example, is an internal number used in producin g the wage 
determination. 08/29/2014 indicates the survey comp letion date 
for the classifications and rates under that identi fier. 
 
A UAVG rate will be updated once a year, usually in  January of 
each year, to reflect a weighted average of the cur rent 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 

 



General Decision Number: ND150002 01/02/2015  ND2 

 

Superseded General Decision Number: ND20140002 

 

State: North Dakota 

 

Construction Type: Highway 

 

Counties: North Dakota Statewide. 

 

HIGHWAY CONSTRUCTION PROJECTS 

 

Note: Executive Order (EO) 13658 establishes an hou rly minimum 

wage of $10.10 for 2015 that applies to all contrac ts subject 

to the Davis-Bacon Act for which the solicitation i s issued on 

or after January 1, 2015. If this contract is cover ed by the 

EO, the contractor must pay all workers in any clas sification 

listed on this wage determination at least $10.10 ( or the 

applicable wage rate listed on this wage determinat ion, if it 

is higher) for all hours spent performing on the co ntract. The 

EO minimum wage rate will be adjusted annually. Add itional 

information on contractor requirements and worker p rotections 

under the EO is available at www.dol.gov/whd/govcon tracts. 

 

 

Modification Number     Publication Date 

          0             01/02/2015 

 



 ELEC0714-002 09/29/2013 

 

ADAMS, BILLINGS, BOTTINEAU, BOWMAN, BURKE, BURLIEGH , DIVIDE, 

DUNN, EMMONS, GOLDEN VALLEY, GRANT, HETTINGER, MCHENRY, 

MCKENZIE, MCLEAN, MERCER, MORTON, MOUNTRIAL, OLIVER , PIERCE, 

RENVILLE, ROLLETTE, SHERIDAN, SOIUX, SLOPE, STARK, WARD, & 

WILLIAMS COUNTIES: 

 

 

                                  Rates          Fr inges 

 

ELECTRICIAN   

     CABLE SPLICER...............$ 34.46       29.5 %+5.00 

     ELECTRICIAN.................$ 34.06       29.5 %+5.00 

--------------------------------------------------- ------------- 

 ELEC0714-003 09/29/2013 

 

LINE CONSTRUCTION: 

 

                                  Rates          Fr inges 

 

Line Construction   

     CABLE SPLICER...............$ 34.15       29.5 %+5.00 

     GROUNDMAN...................$ 20.49       29.5 %+5.00 

     LINE EQUIPMENT OPERATOR.....$ 30.74       29.5 %+5.00 

     LINEMAN.....................$ 34.15       29.5 %+5.00 

--------------------------------------------------- ------------- 

 ELEC1426-002 06/01/2014 



 

BARNES, BENSON, CAVALIER, DICKEY, EDDY, FOSTER, GRA ND FORKS, 

GRIGGS, KIDDER, LAMOURE, LOGAN, MCINTOSH, NELSON, P EMBINA, 

RAMSEY, RANSOM, RICHLAND, SARGENT, STEELE, STUTSMAN, TOWNER, 

TRAILL, WALSH, & WELLS COUNTIES: 

 

 

                                  Rates          Fr inges 

 

ELECTRICIAN   

     CABLE SPLICER...............$ 28.30            11.26 

     ELECTRICIAN.................$ 27.59            11.37 

--------------------------------------------------- ------------- 

* ENGI0049-001 10/01/2014 

 

                                  Rates          Fr inges 

 

Power equipment operators:   

     GROUP 1.....................$ 26.45            14.35 

     GROUP 2.....................$ 25.55            14.35 

     GROUP 3.....................$ 25.30            14.35 

     GROUP 4.....................$ 25.15            14.35 

     GROUP 5.....................$ 24.30            14.35 

     GROUP 6.....................$ 23.00            14.35 

 

POWER EQUIPMENT OPERATORS CLASSIFICATIONS  

 

  GROUP 1:  All Cranes 60 tons and over, Cranes doi ng piling, 



  sheeting, dragline/clam work, Derrick(Guy & Stiff ), Gentry 

  Crane Operator, Helicopter Operator, Mole Operato r or 

  Tunnel Mucking Machine, Power Shovel 3-1/2 CY. an d over and 

  Traveling Tower Crane. 

 

  GROUP 2:  All Cranes 21 tons and up to 59 tons, B ackhoe 

  Operator 3 CY. and over, Creter Crane, Dredge Ope rator 12' 

  and Over, Equipment Dispatcher, Finish Motor Grad er, Front 

  End Loader Operator 8 CY. and over, Master Mechan ic (When 

  supervising 5 or more Mechanics), Mon-o-rail Hois t 

  Operator, Power Shovel up to and including 3-1/2 CY. and 

  Tugboat. 

 

  GROUP 3: Cranes 20 tons and under, Asphalt Paving  Machine 

  Operator, Asphalt Plant Operator, Automated Grade  Trimmer, 

  Backhoe Operator 1 CY. up to and including 2-1/2  CY., Boom 

  Truck Hydraulic (8 Tons & over), Cableway Operato r, 

  Concrete Batch Plant Operator(electronic or manua l), 

  Concrete Mixer Paving Machine Operator, Concrete Paver- 

  Bridge Decks, Concrete Pump, Concrete Spreader Op erator & 

  Belt Placer, Crushing Plant Operator, Dozer Opera tor, 

  Dredge Operator or Engineer 11'' and under, Drill  Rigs, 

  Heavy Duty Rotary or Chum or Cable Drill, Front E nd Loader 

  (3-1/2 CY. up to and including 7-1/2 CY.), Gravel  Washing & 

  Screening Plant Operator, Locomotive, all types, Mechanic 

  or Welder(heavy duty), Motor Grade Operator, Pave ment 

  Breaker (Non-Hydro Hammer type, Pipeline Wrapping , Cleaning 

  & Bending Machine Operator, Power Actuated Auger and 



  Horizontal Boring Machine Operator 6'' and over, 

  Refrigeration Plant Engineer, Roto Milling Machin e (Surface 

  Planer)  43'' & over, Scraper Operator, Slip Form  Concrete 

  Paving Operator, Tandem Pushed Quad 9 or similar,  Tractor 

  with Boom Attachment, Trenching Machine- 100 HP. and over. 

 

  GROUP 4: Articulated/Off Road Hauler, Asphalt Dum p Person, 

  Asphalt Paving Screed Operator, Backhoe - up to a nd 

  including 1/2 CY., Boring Machine locator, Consol e Board 

  Operator, Distributor Operator (Bituminous), Fork lift 

  Operator, Front End Loader- 1-1/2 CY. up to and i ncluding 3 

  CY., Grade Person, Gravel Screening Plant Operato r (not 

  Crushing or Washing), Greaser, Lazer-Screed Opera tor, 

  Longitudinal Float and Spray Operator, Micro surf acer 

  Machine, Motor Grade Operator-Hual Roads, Paving Breaker- 

  Hydro Hammer Type, Pugmill Operator, Push Tractor , Roller, 

  Steel & Rubber on Hot Mix Asphalt Paving, Rotomil l Machine 

  (Surface Planer), up to and including 42'', Rumbl e Strip 

  Machine,  Sand and Chip Spreader, Self-propelled Sheepsfoot 

  Packer with or without Blade attachment, Self-pro pelled 

  Traveling Soil Stabilizer, Sheepsfoot Packer with  Dozer 

  attatchment- 100 HP and over, Shouldering Machine , Slip 

  Form, Curb & Gutter Operator, Slurry Seal Machine , Tamping 

  Machine Operator, Tie Tamper and Ballast Machine,  Trenching 

  Machine Operator- 46 HP up to and including 99 HP , Truck 

  Mechanic, Well Points, Tub Grinder, Fuel/Lube Ope rator. 

 

  GROUP 5: Boom Truck- A- Frame or Hydraulic 2 tons  up to and 



  including 7 tons, Broom-Self propelled, Concrete Saw (Power 

  Operated), Cure Bridge Operator, Front End Loader  Operator, 

  less than 1-1/2 CY., Mobile Cement Mixer, Power A ctuated 

  Auger & Horizontal Boring Machine Operator up to and 

  including 5", Roller, on other than Hot Mix Aspha lt Paving, 

  Oilers, Vibrating Packer Operator (Pad Type) 

  Self-propelled, Water Spraying Equipment-Self Pro pelled, 

  Skidsteer Operator with Attachments. 

 

  GROUP 6: Brakeman or Switchman, Curb Machine Oper ator 

  (Manuel), Dredge or Tugboat Deckhand, Drill Truck  

  Gravel/Testing Operator, Form Trench Digger (Powe r), Gunite 

  Operator Gunall, Paint Machine Striping Operator,  Pick-up 

  Sweeper, 1CY. & over Hopper Capacity, Scissor Jac k-Self 

  Propelled Platform Lift, Straw Mulcher and Blower , Stump 

  Chipper Operator, Tractor Pulling Compaction or A erating 

  Equipment, Trenching Machine Operator- up to and including 

  45 HP., Assistant/Apprentice Operator. 

 

--------------------------------------------------- ------------- 

 TEAM0638-002 10/01/2014 

 

                                  Rates          Fr inges 

 

TRUCK DRIVER   

     Euclid over 20 yds..........$ 27.62            11.20 

     Single Axle Trucks..........$ 25.67            11.20 

     Tandem Tri Axle Semi, Low  



     Boy and Off Road Heavy  

     Duty End Dumps 20 yds &  

     under.......................$ 26.10            11.20 

     Tandem Tri/ Axle Truck......$ 25.79            11.20 

--------------------------------------------------- ------------- 

  SUND2002-001 09/06/2013 

 

                                  Rates          Fr inges 

 

  Electrician   

     Cass County.................$ 14.72             3.40 

   

CARPENTER........................$ 26.40             4.90 

   

Cement Mason/Finisher............$ 26.40             4.90 

   

Laborers:   

     GROUP 1:....................$ 18.80             1.00 

     GROUP 2.....................$ 19.05             1.00 

     GROUP 3.....................$ 19.20             1.00 

     GROUP 4.....................$ 19.95             1.00 

 

LABORERS CLASSIFICATIONS   

 

  GROUP 1:  General Construction Laborers: Sack Sha ker (cement 

  and mineral filler): Pipe Handler: Drill Runner T ender: 

  Salamander Heater and Blower Tender, Light truck,  Pickup 

  Driver, Flaggers and Pilot Car Drivers. 



 

  GROUP 2:  Semi Skilled Laborer: Bulk Cement Handl er: Conduit 

  Layer, Telephone or Electrical: Form Setter (pave ment): Gas 

  Electric or pneumatic tool operator: Chipping Ham mer, 

  Grinders and Paving Brakers (tamper-drit) Concret e Vibrator 

  Operator: Chain Saw Operator: Concrete Saw Operat or: 

  Concrete Curing Man (not water): Bituminous worke r 

  (Shoveler, Dumper, Raker and Floated): Kettleman 

  (bituminous or lead): Concrete Bucket Signlman: P ower Buggy 

  Operator: Brick and Mason Tender: Multiplate Pipe layer: 

  Culvert Pipe Layers: Carpenters Tenders. 

 

  GROUP 3:  Caisson Worker: Bottom Man (sanitary se wer, storm 

  sewer water and gas liners): Concrete Mixer Opera tor (one 

  bag capacity): Mortar Mixer. 

 

  GROUP 4:  Pipe Layers (sanitary sewer, storm sewe r, water and 

  gas lines): Drill runner (includes Wagon Churn or  Air 

  Track) Powderman, Gunite and Sandblast, Nozzleman , 

  Reinforcing  Steel Setters/Tiers,  Concrete Finis hers 

  Tender. 

 

--------------------------------------------------- ------------- 

 

WELDERS - Receive rate prescribed for craft perform ing 

operation to which welding is incidental. 

 

=================================================== ============= 



  

 

Unlisted classifications needed for work not includ ed within 

the scope of the classifications listed may be adde d after 

award only as provided in the labor standards contr act clauses 

(29CFR 5.5 (a) (1) (ii)). 

 

 

--------------------------------------------------- ------------- 

  

 

The body of each wage determination lists the class ification 

and wage rates that have been found to be prevailin g for the 

cited type(s) of construction in the area covered b y the wage 

determination. The classifications are listed in al phabetical 

order of "identifiers" that indicate whether the pa rticular 

rate is a union rate (current union negotiated rate  for local), 

a survey rate (weighted average rate) or a union av erage rate 

(weighted union average rate). 

 

Union Rate Identifiers 

 

A four letter classification abbreviation identifie r enclosed 

in dotted lines beginning with characters other tha n "SU" or 

"UAVG" denotes that the union classification and ra te were 

prevailing for that classification in the survey. E xample: 

PLUM0198-005 07/01/2014. PLUM is an abbreviation id entifier of 

the union which prevailed in the survey for this 



classification, which in this example would be Plum bers. 0198 

indicates the local union number or district counci l number 

where applicable, i.e., Plumbers Local 0198. The ne xt number, 

005 in the example, is an internal number used in p rocessing 

the wage determination. 07/01/2014 is the effective  date of the 

most current negotiated rate, which in this example  is July 1, 

2014. 

 

Union prevailing wage rates are updated to reflect all rate 

changes in the collective bargaining agreement (CBA ) governing 

this classification and rate. 

 

Survey Rate Identifiers 

 

Classifications listed under the "SU" identifier in dicate that 

no one rate prevailed for this classification in th e survey and 

the published rate is derived by computing a weight ed average 

rate based on all the rates reported in the survey for that 

classification.  As this weighted average rate incl udes all 

rates reported in the survey, it may include both u nion and 

non-union rates. Example: SULA2012-007 5/13/2014. S U indicates 

the rates are survey rates based on a weighted aver age 

calculation of rates and are not majority rates. LA  indicates 

the State of Louisiana. 2012 is the year of survey on which 

these classifications and rates are based. The next  number, 007 

in the example, is an internal number used in produ cing the 

wage determination. 5/13/2014 indicates the survey completion 

date for the classifications and rates under that i dentifier. 



 

Survey wage rates are not updated and remain in eff ect until a 

new survey is conducted. 

 

Union Average Rate Identifiers 

 

Classification(s) listed under the UAVG identifier indicate 

that no single majority rate prevailed for those 

classifications; however, 100% of the data reported  for the 

classifications was union data. EXAMPLE: UAVG-OH-00 10 

08/29/2014. UAVG indicates that the rate is a weigh ted union 

average rate. OH indicates the state. The next numb er, 0010 in 

the example, is an internal number used in producin g the wage 

determination. 08/29/2014 indicates the survey comp letion date 

for the classifications and rates under that identi fier. 

 

A UAVG rate will be updated once a year, usually in  January of 

each year, to reflect a weighted average of the cur rent 

negotiated/CBA rate of the union locals from which the rate is 

based. 

 

  

 

--------------------------------------------------- ------------- 

 

                   WAGE DETERMINATION APPEALS PROCE SS 

 

1.) Has there been an initial decision in the matte r? This can 



be: 

 

*  an existing published wage determination 

*  a survey underlying a wage determination 

*  a Wage and Hour Division letter setting forth a position on 

   a wage determination matter 

*  a conformance (additional classification and rat e) ruling 

 

On survey related matters, initial contact, includi ng requests 

for summaries of surveys, should be with the Wage a nd Hour 

Regional Office for the area in which the survey wa s conducted 

because those Regional Offices have responsibility for the 

Davis-Bacon survey program. If the response from th is initial 

contact is not satisfactory, then the process descr ibed in 2.) 

and 3.) should be followed. 

 

With regard to any other matter not yet ripe for th e formal 

process described here, initial contact should be w ith the 

Branch of Construction Wage Determinations.  Write to: 

 

            Branch of Construction Wage Determinati ons 

            Wage and Hour Division 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

2.) If the answer to the question in 1.) is yes, th en an 

interested party (those affected by the action) can  request 



review and reconsideration from the Wage and Hour A dministrator 

(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

 

            Wage and Hour Administrator 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

The request should be accompanied by a full stateme nt of the 

interested party's position and by any information (wage 

payment data, project description, area practice ma terial, 

etc.) that the requestor considers relevant to the issue. 

 

3.) If the decision of the Administrator is not fav orable, an 

interested party may appeal directly to the Adminis trative 

Review Board (formerly the Wage Appeals Board).  Wr ite to: 

 

            Administrative Review Board 

            U.S. Department of Labor 

            200 Constitution Avenue, N.W. 

            Washington, DC 20210 

 

4.) All decisions by the Administrative Review Boar d are final. 

 

=================================================== ============= 

 

          END OF GENERAL DECISION 
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Applicabil ity 

The Project or  Program to which the construct ion work 
covered by this contract pertains is being assisted by the 
United States of America and the fol lowing Federal  Labor 
Standards Provisions are included in this Contract 
pursuant to the provisions appl icable to such Federal  
assistance. 

A.  1.  (i )  Minimum Wages.  All laborers and mechanics 
employed or working upon the site of the work, wi l l  be paid 
uncondit ional ly and not less often than once a week, and 
without subsequent deduct ion or rebate on any account 
(except such payrol l  deduct ions as are permit ted by 
regulat ions issued by the Secretary of Labor under the 
Copeland Act (29 CFR Part  3),  the fu l l  amount of wages 
and bona f ide fr inge benefi ts (or cash equivalents thereof)  
due at t ime of payment computed at rates not less than 
those contained in the wage determinat ion of the 
Secretary of Labor which is attached hereto and made a 
part  hereof,  regardless of any contractual relat ionship 
which may be al leged to exist  between the contractor and 
such laborers and mechanics.  Contribut ions made or 
costs reasonably ant ic ipated for bona f ide fr inge benef i ts 
under Sect ion l(b)(2) of the Davis-Bacon Act on behalf  of  
laborers or mechanics are considered wages paid to such 
laborers or mechanics, subject to the provisions of 29 CFR 
5.5(a)(1)(iv);  also, regular contribut ions made or costs 
incurred for more than a weekly period (but not less often 
than quarterly) under plans, funds, or programs, which 
cover the part icular weekly period, are deemed to be 
construct ively made or incurred during such weekly period. 

Such laborers and mechanics shal l  be paid the appropriate 
wage rate and fr inge benefi ts on the wage determinat ion 
for the classif icat ion of work actual ly performed, without 
regard to ski l l ,  except as provided in 29 CFR 5.5(a)(4).   
Laborers or mechanics performing work in more than one 
classif icat ion may be compensated at the rate specif ied for 
each classif icat ion for the t ime actual ly worked therein: 
Provided, That the employer’s payrol l  records accurately 
set forth the t ime spent in each classif icat ion in which 
work is performed.  The wage determinat ion (including any 
addit ional c lassif icat ion and wage rates conformed under 
29 CFR 5.5(a)(1)(i i ) and the Davis-Bacon poster (WH-
1321) shal l  be posted at al l  t imes by the contractor and i ts 
subcontractors at the site of the work in a prominent and 
accessible, place where i t  can be easi ly seen by the 
workers. 

(i i )  (a) Any class of laborers or mechanics which is not 
l isted in the wage determinat ion and which is to be 
employed under the contract shal l  be classif ied in 
conformance with the wage determinat ion.  HUD shal l  
approve an addit ional c lassif icat ion and wage rate and 
fr inge benefi ts therefor only when the fol lowing cri ter ia 
have been met: 

(1)   The work to be performed by the classif icat ion 
requested is not performed by a classif icat ion in the wage 
determinat ion; and 

(2)  The classif icat ion is  ut i l ized in the area by the 
construct ion industry;  and 

(3)  The proposed wage rate, including any bona f ide 
fr inge benefi ts,  bears a reasonable relat ionship to the 
wage rates contained in the wage determinat ion.  

(b)  I f  the contractor and the laborers and mechanics to be 
employed in the classif icat ion (i f  known), or their  
representat ives, and HUD or i ts designee agree on the 
classif icat ion and wage rate (including the amount 
designated for fr inge benefi ts where appropriate),  a report  
of the act ion taken shal l  be sent by HUD or i ts designee to 
the Administrator of the Wage and Hour Divis ion,  
Employment Standards Administrat ion, U.S. Department of 
Labor, Washington, D.C.  20210.  The Administrator,  or an 
authorized representat ive, wi l l  approve, modify,  or  
disapprove every addit ional  c lassif icat ion act ion within 30 
days of receipt and so advise HUD or i ts designee or wi l l  
not i fy HUD or i ts designee within the 30-day period that 
addit ional t ime is necessary. (Approved by the Off ice of 
Management and Budget under OMB control number 1215-
0140.)  

(c)  In the event the contractor,  the laborers or mechanics 
to be employed in the classif icat ion or their  
representat ives, and HUD or i ts designee do not agree on 
the proposed classif icat ion and wage rate (including the 
amount designated for f r inge benefi ts,  where appropriate),  
HUD or i ts designee shal l  refer the quest ions, including 
the views of al l  interested part ies and the recommendation 
of HUD or i ts designee, to the Administrator for  
determinat ion.  The Administrator,  or an authorized 
representat ive, wi l l  issue a determinat ion within 30 days of  
receipt and so advise HUD or i ts designee or wi l l  not i fy 
HUD or i ts designee within the 30-day period that 
addit ional t ime is necessary. (Approved by the Off ice of 
Management and Budget under OMB Control Number 
1215-0140.)  

(d)  The wage rate (including fr inge benefi ts where 
appropriate) determined pursuant to subparagraphs 
(1)(i i ) (b) or (c) of this paragraph, shal l  be paid to al l  
workers performing work in the classif icat ion under th is 
contract from the f irst  day on which work is performed in 
the classif icat ion.  

(i i i )   Whenever the minimum wage rate prescribed in the 
contract for  a class of  laborers or mechanics includes a 
fr inge benefi t  which is not expressed as an hourly rate, the 
contractor shal l  ei ther pay the benefi t  as stated in the 
wage determinat ion or shal l  pay another bona f ide fr inge 
benefi t  or an hourly cash equivalent thereof.  

(iv)  I f  the contractor does not make payments to a trustee 
or other third person, the contractor may consider as part  
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of the wages of any laborer or mechanic the amount of any 
costs reasonably ant ic ipated in providing bona f ide fr inge 
benefi ts under a plan or program, Provided, That the 
Secretary of Labor has found, upon the writ ten request of 
the contractor,  that the appl icable standards of the Davis-
Bacon Act have been met.  The Secretary of Labor may 
require the contractor to set aside in a separate account 
assets for the meeting of obl igat ions under the plan or 
program. (Approved by the Off ice of Management and 
Budget under OMB Control Number 1215-0140.)  

2.  Withholding.  HUD or i ts designee shal l  upon i ts own 
act ion or upon writ ten request of an authorized 
representat ive of the Department of Labor withhold or 
cause to be withheld from the contractor under this 
contract or any other Federal contract with the same prime 
contractor,  or any other Federal ly-assisted contract 
subject to Davis-Bacon prevai l ing wage requirements, 
which is held by the same prime contractor so much of the 
accrued payments or advances as may be considered 
necessary to pay laborers and mechanics, including 
apprent ices, trainees and helpers, employed by the 
contractor or any subcontractor the ful l  amount of wages 
required by the contract In the event of fai lure to pay any 
laborer or mechanic, including any apprent ice, trainee or 
helper,  employed or working on the site of the work, al l  or 
part  of the wages required by the contract,  HUD or i ts 
designee may, after wr i t ten not ice to the contractor,  
sponsor, appl icant,  or owner, take such act ion as may be 
necessary to cause the suspension of any further 
payment,  advance, or guarantee of funds unt i l  such 
violat ions have ceased.  HUD or i ts designee may, after 
wri t ten not ice to the contractor,  disburse such amounts 
withheld for and on account of the contractor or 
subcontractor to the respect ive employees to whom they 
are due.  The Comptrol ler General shal l  make such 
disbursements in the case of direct Davis-Bacon Act 
contracts. 

3.  (i)  Payrolls and basic records.  Payrol ls and basic 
records relat ing thereto shal l  be maintained by the 
contractor during the course of the work preserved for a 
period of three years thereafter for al l  laborers and 
mechanics working at the si te of the work.  Such records 
shal l  contain the name, address, and social secur i ty 
number of each such worker,  his or her correct 
c lassif icat ion, hourly rates of wages paid (including rates 
of contribut ions or costs ant ic ipated for bona f ide fr inge 
benefi ts or cash equivalents  thereof of the types described 
in Sect ion l (b)(2)(B) of the Davis-bacon Act),  dai ly and 
weekly number of hours worked, deduct ions made and 
actual wages paid.  Whenever the Secretary of Labor has 
found under 29 CFR 5.5 (a)(1)(iv) that the wages of any 
laborer or mechanic include the amount of any costs 
reasonably ant ic ipated in providing benefi ts under a plan 
or program described in Sect ion l(b)(2)(B) of the Davis-
Bacon Act,  the contractor shal l  maintain records which 
show that the commitment to provide such benefi ts is 
enforceable, that the plan or program is f inancial ly 
responsible, and that the plan or program has been 

communicated in writ ing to the laborers or mechanics 
affected, and records which show the costs ant ic ipated or 
the actual cost incurred in providing such benefi ts.  
Contractors employing apprent ices or trainees under 
approved programs shal l  maintain wr it ten evidence of the 
registrat ion of  apprent iceship programs and cert i f icat ion of  
trainee programs, the registrat ion of the apprent ices and 
trainees, and the rat ios and wage rates prescribed in the 
appl icable programs. (Approved by the Off ice of 
Management and Budget under OMB Control Numbers 
1215-0140 and 1215-0017.)  

(i i )  (a)  The contractor shal l  submit weekly for  each week 
in which any contract work is performed a copy of al l  
payrol ls to HUD or i ts designee i f  the agency is a party to 
the contract,  but i f  the agency is not such a party,  the 
contractor wi l l  submit the payrol ls to the appl icant 
sponsor, or owner,  as the case may be,  for  transmission to 
HUD or i ts designee.  The payrol ls submitted shal l  set out 
accurately and completely al l  of  the information required 
to be maintained under 29 CFR 5.5(a)(3)(i) except that ful l  
social securi ty numbers and home addresses shal l  not be 
included on weekly transmittals.   Instead the payrol ls shal l  
only need to include an individual ly ident i fying number for  
each employee (e.g.,  the last four digits of the employee’s 
social securi ty number).   The required weekly payrol l  
information may be submitted in any form desired. 
Optional  Form WH-347 is avai lable for th is purpose from 
the Wage and Hour Divis ion Web site at 
http:/ /www.dol.gov/esa/whd/forms/wh347instr.htm or i ts 
successor site.   The prime contractor is responsible for  
the submission of copies of payrol ls by al l  subcontractors.  
Contractors and subcontractors shal l  maintain the ful l  
social securi ty number and current address of each 
covered worker,  and shal l  provide them upon request to 
HUD or i ts designee i f  the agency is a party to the 
contract,  but i f  the agency is not such a party,  the 
contractor wi l l  submit the payrol ls to the appl icant 
sponsor, or owner,  as the case may be,  for  transmission to 
HUD or i ts designee, the contractor,  or the Wage and Hour 
Divis ion of the Department of Labor for  purposes of an 
invest igat ion or audit  of  compliance with prevai l ing wage 
requirements.  I t is not a violat ion of this subparagraph for 
a prime contractor to require a subcontractor to provide 
addresses and social securi ty numbers to the prime 
contractor for i ts own records, without weekly submission 
to HUD or i ts designee.  (Approved by the Off ice of 
Management and Budget under OMB Control Number 
1215-0149.)   

(b)  Each payrol l  submitted shal l  be accompanied by a 
“Statement of Compliance,”  s igned by the contractor or 
subcontractor or his or her agent who pays or supervises 
the payment of the persons employed under the contract 
and shal l  cert i fy the fol lowing: 

(1)   That the payrol l  for the payrol l  period contains the 
information required to be provided under 29 CFR 5.5 
(a)(3)(i i ),  the appropriate information is being maintained 
under 29 CFR 5.5(a)(3)(i),  and that such information is 
correct and complete; 

http://www.dol.gov/esa/whd/forms/wh347instr.htm�
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(2)  That each laborer or mechanic (including each helper,  
apprent ice, and trainee) employed on the contract during 
the payrol l  period has been paid the ful l  weekly wages 
earned, without rebate, either di rect ly or indi rect ly,  and 
that no deduct ions have been made either di rect ly or 
indirect ly from the ful l  wages earned, other than 
permissible deduct ions as set forth in 29 CFR Part 3;  

(3)  That each laborer or mechanic has been paid not less 
than the appl icable wage rates and fr inge benefi ts or cash 
equivalents for the classif icat ion of work performed, as 
specif ied in the appl icable wage determinat ion 
incorporated into the contract. 

(c)  The weekly submission of a properly executed 
cert i f icat ion set forth on the reverse side of Optional Form 
WH-347 shal l  sat isfy the requirement for submission of the 
“Statement of Compliance” required by subparagraph 
A.3.(i i )(b).  

(d)  The fals i f icat ion of any of the above cert i f icat ions may 
subject the contractor or subcontractor to civi l  or c riminal  
prosecut ion under Sect ion 1001 of Tit le 18 and Sect ion 
231 of Tit le 31 of the United States Code. 

(i i i )  The contractor or subcontractor shal l  make the 
records required under subparagraph A.3.(i) avai lable for 
inspect ion, copying, or transcript ion by authorized 
representat ives of HUD or i ts designee or the Department 
of Labor, and shal l  permit such representat ives to 
interview employees during working hours on the job.   I f 
the contractor or subcontractor fai ls to submit the required 
records or to make them avai lable, HUD or i ts designee 
may, after wri t ten not ice to the contractor,  sponsor, 
appl icant or owner, take such act ion as may be necessary 
to cause the suspension of any further payment,  advance, 
or guarantee of funds.  Furthermore, fai lure to submit the 
required records upon request or to make such records 
avai lable may be grounds for debarment act ion pursuant to 
29 CFR 5.12.  

4.  Apprentices and Trainees.   

(i )  Apprentices.  Apprent ices wil l  be permit ted to work at 
less than the predetermined rate for the work they 
performed when they are employed pursuant to and 
individual ly registered in a bona f ide apprent iceship 
program registered with the U.S. Department of Labor, 
Employment and Training Administrat ion, Off ice of  
Apprent iceship Training, Employer and Labor Services, or  
with a State Apprent iceship Agency recognized by the 
Off ice, or i f  a person is employed in his or her f i rst  90 
days of probat ionary employment as an apprent ice in such 
an apprent iceship program, who is not individual ly 
registered in the program, but who has been cert i f ied by 
the Off ice of Apprent iceship Training, Employer and Labor 
Services or a State Apprent iceship Agency (where 
appropriate) to be el igible for probat ionary employment as 
an apprent ice.  The al lowable rat io of apprent ices to 
journeymen on the job site in any craft  c lassif icat ion shal l  
not be greater than the rat io permit ted to the contractor as 
to the ent ire work force under the registered program.  Any 
worker l isted on a payrol l  at  an apprent ice wage rate, who 

is not registered or otherwise employed as stated above,  
shal l  be paid not less than the appl icable wage rate on the 
wage determinat ion for the classif icat ion of work actual ly 
performed.  In addit ion, any apprent ice performing work on 
the job site in excess of the rat io permit ted under the 
registered program shal l  be paid not less than the 
appl icable wage rate on the wage determinat ion for the 
work actual ly performed.  Where a contractor is performing 
construct ion on a project in a local i ty other than that  in 
which i ts program is registered, the rat ios and wage rates 
(expressed in percentages of the journeyman’s hourly 
rate) specif ied in the contractor’s or subcontractor’s 
registered program shal l  be observed.  Every apprent ice 
must be paid at not less than the rate specif ied in the 
registered program for the apprent ice’s level of progress, 
expressed as a percentage of the journeymen hourly rate 
specif ied in the appl icable wage determinat ion.  
Apprent ices shal l  be paid fr inge benefi ts in accordance 
with the provisions of the apprent iceship program.  I f the 
apprent iceship program does not specify fr inge benefi ts, 
apprent ices must be paid the ful l  amount of f r inge benefi ts 
l isted on the wage determinat ion for the appl icable 
classif icat ion.  I f  the Administrator determines that a 
dif ferent pract ice prevai ls for the appl icable apprent ice 
classif icat ion, fr inges shal l  be paid in accordance with that 
determinat ion.  In the event the Off ice of Apprent iceship 
Training, Employer and Labor Services, or a State 
Apprent iceship Agency recognized by the Off ice, 
withdraws approval of an apprent iceship program, the 
contractor wi l l  no longer be permit ted to ut i l ize 
apprent ices at less than the appl icable predetermined rate 
for the work performed unt i l  an acceptable program is 
approved.  

(i i )  Trainees.  Except as provided in 29 CFR 5.16,  
trainees wil l  not be permitted to work at less than the 
predetermined rate for  the work performed unless they are 
employed pursuant ‘ , to and individual ly registered in a 
program which has received prior approval,  evidenced by 
formal cert i f icat ion by the U.S. Department of Labor, 
Employment and Training Administrat ion.  The rat io of 
t rainees to journeymen on the job site shal l  not be greater 
than permit ted under the plan approved by the 
Employment and Training Administrat ion.  Every trainee 
must be paid at not less than the rate specif ied in the 
approved program for the trainee’s level of progress, 
expressed as a percentage of the journeyman hourly rate 
specif ied in the appl icable wage determinat ion.  Trainees 
shal l  be paid fr inge benefi ts in accordance with the 
provisions of the trainee program.  I f the trainee program 
does not mention fr inge benefi ts,  t rainees shal l  be paid 
the ful l  amount of f r inge benefi ts l isted on the wage 
determinat ion unless the Administrator of the Wage and 
Hour Divis ion determines that there is an apprent iceship 
program associated with the corresponding journeyman 
wage rate on the wage determinat ion which provides for 
less than ful l  f r inge benefi ts for apprent ices.  Any 
employee l isted on the payrol l  at  a trainee rate who is not 
registered and part ic ipat ing in a training plan approved by 
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the Employment and Training Administrat ion shal l  be paid 
not less than the appl icable wage rate on the wage 
determinat ion for  the work actual ly performed.  In addit ion, 
any trainee performing work on the job site in excess of 
the rat io permit ted under the registered program shal l  be 
paid not less than the appl icable wage rate on the wage 
determinat ion for the work actual ly performed.  In the 
event the Employment and Training Administrat ion 
withdraws approval of a tra ining program, the contractor 
wi l l  no longer be permit ted to ut i l ize trainees at less than 
the appl icable predetermined rate for the work performed 
unt i l  an acceptable program is approved.  

(i i i )  Equal employment opportunity.  The ut i l izat ion of 
apprent ices, trainees and journeymen under 29 CFR Part 5 
shal l  be in conformity with the equal employment 
opportunity requirements of Execut ive Order 11246, as 
amended, and 29 CFR Part 30. 

5.  Compliance with Copeland Act requirements.  The 
contractor shal l  comply with the requirements of 29 CFR 
Part 3 which are incorporated by reference in this contract 

6.  Subcontracts.  The contractor or subcontractor wi l l  
insert  in any subcontracts the clauses contained in 
subparagraphs 1 through 11 in th is paragraph A and such 
other clauses as HUD or i ts designee may by appropr iate 
instruct ions require, and a copy of the appl icable 
prevai l ing wage decision, and also a clause requiring the 
subcontractors to include these clauses in any lower t ier  
subcontracts.  The prime contractor shal l  be responsible 
for the compliance by any subcontractor or lower t ier  
subcontractor with al l  the contract c lauses in this 
paragraph.  

7.  Contract termination; debarment.  A breach of the 
contract c lauses in 29 CFR 5.5 may be  grounds for 
terminat ion of the contract and for debarment  as a 
contractor and a subcontractor as provided in 29 CFR 
5.12.  

8.  Compliance with Davis-Bacon and Related Act Requirements.  
All rul ings and interpretat ions of the Davis-Bacon and 
Related Acts contained in 29 CFR Parts 1, 3, and 5 are 
herein incorporated by reference in this contract 

9.  Disputes concerning labor standards.  Disputes 
aris ing out of the labor standards provisions of this 
contract shal l  not be subject to the general disputes 
clause of this contract.   Such disputes shal l  be resolved in 
accordance with the procedures of the Department of 
Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes 
within the meaning of this c lause include disputes between 
the contractor (or any of i ts subcontractors) and HUD or 
i ts designee, the U.S. Department of Labor, or the 
employees or their representat ives. 

10.  (i)  Certification of Eligibil ity.  By entering into th is 
contract the contractor cert i f ies that neither i t  (nor he or 
she) nor any person or f i rm who has an interest in the 
contractor’s f i rm is a person or f i rm inel igible to be 
awarded Government contracts by virtue of Sect ion 3(a) of 
the Davis-Bacon Act or 29 CFR 5.12(a)(1) or to be 

awarded HUD contracts or part ic ipate in HUD programs 
pursuant to 24 CFR Part 24.  

(i i )   No part  of this contract shal l  be subcontracted to any 
person or f i rm inel igible for award of a Government 
contract by virtue of  Sect ion 3(a) of the Davis-Bacon Act 
or 29 CFR 5.12(a)(1) or to be awarded HUD contracts or 
part ic ipate in HUD programs pursuant to 24 CFR Part 24. 

(i i i )  The penalty for making false statements is prescribed 
in the U.S. Criminal Code, 18 U.S.C. 1001.  Addit ional ly,  
U.S. Criminal Code, Sect ion 1 01 0, Tit le 18, U.S.C.,  
“Federal Housing Administrat ion transact ions”,  provides in 
part :  “Whoever, for the purpose of .  .  .  inf luencing in any 
way the act ion of such Administrat ion.. . . .  makes, utters or 
publ ishes any statement knowing the same to be false. . . . . 
shal l  be f ined not more than $5,000 or imprisoned not 
more than two years, or both.”  

11.  Complaints, Proceedings, or Testimony by 
Employees.   No laborer or mechanic to whom the wage, 
salary, or other labor standards provisions of this Contract 
are appl icable shal l  be discharged or in any other manner 
discriminated against by the Contractor or any 
subcontractor because such employee has f i led any 
complaint or inst i tuted or caused to be inst i tuted any 
proceeding or has test i f ied or is about to test i fy in any 
proceeding under or relat ing to the labor standards 
appl icable under this Contract to his employer.  

B.  Contract Work Hours and Safety Standards Act.  The 
provisions of this paragraph B are applicable where the amount of the 
prime contract exceeds $100,000.  As used in this paragraph, the 
terms “laborers” and “mechanics” include watchmen and guards. 

(1)  Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require or 
involve the employment of laborers or mechanics shall require or 
permit any such laborer or mechanic in any workweek in which the 
individual is employed on such work to work in excess of 40 hours in 
such workweek unless such laborer or mechanic receives 
compensation at a rate not less than one and one-half times the basic 
rate of pay for all hours worked in excess of 40 hours in such 
workweek. 

(2)  Violation; l iabil ity for unpaid wages; l iquidated 
damages.  In the event of any violat ion of the clause set 
forth in subparagraph (1) of  this paragraph, the contractor 
and any subcontractor responsible therefor shal l  be l iable 
for the unpaid wages.  In addit ion, such contractor and 
subcontractor shal l  be l iable to the United States (in the 
case of work done under contract for the District  of  
Columbia or a terri tory,  to such District  or to such 
terri tory),  for  l iquidated damages.  Such l iquidated 
damages shal l  be computed with respect to each individual 
laborer or mechanic, including watchmen and guards, 
employed in violat ion of  the clause set forth in 
subparagraph (1) of this paragraph, in the sum of $10 for each 
calendar day on which such individual was required or permitted to 
work in excess of the standard workweek of 40 hours without payment 
of the overtime wages required by the clause set forth in sub 
paragraph (1) of this paragraph.  
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(3)  Withholding for unpaid wages and l iquidated 
damages.  HUD or i ts designee shal l  upon i ts own act ion 
or upon writ ten request of an authorized representat ive of 
the Department of Labor withhold or cause to be withheld, 
from any moneys payable on account of work performed by 
the contractor or subcontractor under any such contract or  
any other Federal  contract with the same prime contract, 
or any other Federal ly-assisted contract subject to the 
Contract Work Hours and Safety Standards Act which is 
held by the same prime contractor such sums as may be 
determined to be necessary to sat isfy any l iabi l i t ies of 
such contractor or subcontractor for unpaid wages and 
l iquidated damages as provided in the clause set forth in 
subparagraph (2) of this paragraph.  

(4)  Subcontracts.  The contractor or subcontractor shal l  
insert  in any subcontracts the clauses set forth in 
subparagraph (1) through (4) of this paragraph and also a 
clause requiring the subcontractors to include these 
clauses in any lower t ier subcontracts.  The prime 
contractor shal l  be responsible for compliance by any 
subcontractor or lower t ier subcontractor with the clauses 
set forth in subparagraphs (1) through (4) of this 
paragraph.  

C.  Health and Safety.  The provisions of this paragraph C  are 
applicable where the amount of the prime contract exceeds $100,000. 

(1)   No laborer or mechanic shal l  be required to work in 
surroundings or under working condit ions which are 
unsanitary, hazardous, or dangerous to his health and 
safety as determined under construct ion safety and heal th 
standards promulgated by the Secretary of Labor by 
regulat ion.  

(2)   The Contractor shal l  comply with al l  regulat ions 
issued by the Secretary of Labor pursuant to Tit le 29 Part 
1926 and fa i lure to comply may result  in imposit ion of 
sanct ions pursuant to the Contract Work Hours and Safety 
Standards Act,  (Publ ic Law 91-54, 83 Stat 96).   40 USC 
3701 et seq.  

(3)  The contractor shal l  include the provisions of this 
paragraph in every subcontract so that such provisions wi l l  
be binding on each subcontractor.   The contractor shal l  
take such act ion with respect to any subcontractor as the 
Secretary of Housing and Urban Development or the 
Secretary of Labor shal l  di rect as a means of enforcing 
such provisions. 

 



 

















 





































 


































































